WBSNo: 1FCB0101 Rocky Flats Closure Project Proiect

Baseline_Devl

Activity 1D: 1FAQ100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter ~ * SartsIn FY *
WBS No: 1FCB0101 Title: 559 Compliance Surveillance
Activity ID:  1FA0100A10 Description: Compliance Surveillance - Auth FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO01A Daily Magnahelic Surveillance 228.00|each HC 0 85 1,829 0 0 1,829 893 2,722
A01B RRT Cost Element 754 Premium Pay 1.00/each HC 0 0 0 491 0 491 240 730
A01C Daily Room Pressure Surv ST 357.00|each HC 0 60 1,250 0 0 1,250 610 1,860
A01D Daily Room Press Surv OT 8.00/each HC 0 1 45 0 0 45 22 67
AO03A Monthly Face Velocity Surv 12.00|each HC 1 8 166 0 0 166 81 247
A03B DAILY FAN OPERABILITY ST 357.00/each HC 0 60 1,250 0 0 1,250 610 1,860
A03C DAILY FAN OPERABILITY OT 8.00|each HC 0 1 45 0 0 45 22 67
A03D SOE Cost Element 754 Premium Pay 1.00|each HC 0 0 0 238 0 238 116 354
AO3E MONTHLY FAN TEST 12.00|each HC 1 11 219 0 0 219 107 325
AO03F PLENUM STAGE DOP TESTING 0.00|each HC #Num! 0 0 0 0 0 0 0
A04A Quarterly EGEN Availability 4.00/each HC 8 33 778 0 0 778 380 1,158
A05A Quarterly Criticality Alarm Surveillance 4.00/each HC 8 31 1,091 0 0 1,091 532 1,623
AO0BA Fire Detection System Operability Survs 12.00|each VO 1 12 249 4,930 0 5,179 121 5,300
A06B Bimonthly Sprinkler Riser Flow Test 6.00/each VQ 0 0 0 119 0 119 0 119
A06C Fire Suppression System Surveillances 12.00|each VO 0 0 0 2,959 0 2,959 0 2,959
A06G Fire Protection System Surv Alarms Support 12.00|each VQ 0 0 0 3,307 0 3,307 0 3,307
A07A CSOL Surveillance/Nuc Sfty Assess 228.00/each HC 1 270 5,519 0 0 5,519 2,693 8,212
AO08A LCO Compensatory Measures ST 16.00|each HC 3 51 1,040 0 0 1,040 508 1,548
A08B LCO Compensatory Measures OT 12.00|each HC 9 114 3,717 0 0 3,717 1,814 5,631
A09 LCO Tracking Coordinator 12.00/each HC 32 381 10,001 0 0 10,001 4,881 14,882
All Annual Ductwork Surveillance 1.00|each HC 34 34 862 0 0 862 420 1,282
Total for Activity 1FA0100A10: 1,152 28,061 12,045 0 40,105 14,049 54,154
Line Item AO1A - Daily Magnahelic Surveillance
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Daily Magnahelic Surveillance
Breakdown of Hi storical Data:
Item- Daily Magnahelic Surveillance
Units - hours
Unit Cost - 3.09 straight time/.10 overtinme
Unit Cost Adjustment factor - (2.09) straight tine/+. 10 overtinme
Revised Unit Cost - 1.0 straight tine/.10 overtine
Basis for adjustment - Revised to reflect actuals
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 0.34|Hours
Factors 1 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 0.03[Hours
Factors 0.1 hours 0.362 May 2000 Earned Value Factor

Line Item AO1B - RRT Cost Element 754 Premium Pay

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - R sk Reduction Technician Cost El enent 754 Prenium Pay
Breakdown of Hi storical Data:

Item- RRTs funded in Conpliance Surveillance CE 754 Pay

Units - dollars

Unit Cost - 3674

Unit Cost Adjustment factor - (2222)

Revised Unit Cost - 1452

Basis for adjustment - Revised to reflect actuals
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 490.81|Dollars
Factors 1452 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO1C - Daily Room Pressure Surv ST
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight tinme
Breakdown of Hi storical Data:
Item- Daily Room Pressure Surveillance
Units - hours
Unit Cost - .50
Unit Cost Adjustment factor - No change from FY98
Revi sed Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.17|Hours
Factors 0.5 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO1D - Daily Room Press Surv OT
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Overtine
Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - No change from FY98

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.17|Hours
Factors 0.5 HOURS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO3A - Monthly Face Velocity Surv
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Face Vel ocity Surveillance
Breakdown of Hi storical Data:
Item- Mnthly Face Velocity Surv
Units - hours
Unit Cost - 14
Unit Cost Adjustment factor - (12)
Revised Unit Cost - 2
Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 0.68|Hours
Factors 2 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO3B - DAILY FAN OPERABILITY ST
BOE ‘H storical Data Source - FM5-004 Labor Hour Actual s Report
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

ItemDesc - Daily Fan Operability Surveillance Straight Tine
Breakdown of Hi storical Data:

Item- Daily Fan QOperability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - No change from FY98

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.17|Hours
Factors 0.5 HOURS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO3C - DAILY FAN OPERABILITY OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Overtine
Breakdown of Hi storical Data:

Item- Daily Fan Operability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.17|Hours
Factors 0.5 HOURS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO3D - SOE Cost Element 754 Premium Pay
BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay
Breakdown of Historical Data:
Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
Units - dollars
Unit Cost - 4622
Unit Cost Adjustment factor - (3918)
Revised Unit Cost - 704
Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 237.97|Dollars
Factors 704 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO3E - MONTHLY FAN TEST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance

Breakdown of Hi storical Data:

Item- Mnthly Fan Test

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - (1.4)

Revised Unit Cost - 2.6

Basis for adjustment - Revised to reflect actuals
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.88|Hours
Factors 2.6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO3F - PLENUM STAGE DOP TESTING
BOE H storical Data ource - FM5-004 Labor Hour Actuals Report/Anticipated Support Levels
Item Desc - Plenum Stage DOP Testing
Breakdown of Hi storical Data:
Item- Plenum Stage DOP Testing
Units - hours
Unit Cost - 165.39
Unit Cost Adjustment factor - For FYOO this test has been deleted - it is required every 18 nonths. It will remain in the scope for FYO1.
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF0O1S |SSOC Material Stewardship/Measurements Linear 6.35|Hours
Factors 6.8 HOURS
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 97.66|Hours |
Factors 104.587 HOURS
0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO4A - Quarterly EGEN Availability

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Hi storical Data:
Item- Monthly EGEN Availability
Units - hours
Unit Cost - O straight tine/21 overtine
Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtine
Revised Unit Cost - 13.2 straight tine/26.9 overtinme
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO90 |GENERAL LABORER KF10H |Mat| Steward Steel Workers Linear 1.49|Hours
Factors 4.4 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 2.97[Hours ]
Factors 8.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | L090 [GENERAL LABORER | KF10H |Matl Steward Steel Workers \ Linear \ 0.68[Hours |
Factors 2 hour 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers \ Linear \ 3.04[Hours |
Factors 9 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item AO5A - Quarterly Criticality Alarm Surveillance

FMB- 004 Labor Hour Actual s Report

BOE H storical Data Source -
Item Desc - Monthly/ Quarterly Criticality A arm Surveillance
Breakdown of Hi storical Data:
Item- Mnthly/ Quarterly Cit A arm Surveillance
Units - hours
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FADI00A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Unit Cost - 16
Unit Cost Adjustment factor - +6.7
Revised Unit Cost - 22.7
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T070 |MAINT. TECHS. (INSTRUMENT TEC | KF10H |Mat| Steward Steel Workers Linear 7.67[Hours
Factors 22.7 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item AOBA - Fire Detection System Operability Survs
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -
Availability - Readily Available
Resources for labor hours (support by RCTs and Lab Techs) were based on historical actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Mat| Steward Steel Workers Linear 1.01|Hours
Factors 3 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
A5H [SUBCONTRACTED SRVS L010 |FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 410.82|Dollars |
Factors 1215.37 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO6B - Bimonthly Sprinkler Riser Flow Test
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance
Qher Info -
Availability - Readily Available
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 19.88|Dollars
Factors 58.8 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO6C - Fire Suppression System Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -
Availability - Readily Available
FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 246.62|Dollars
Factors 729.59 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
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WB-S.NOZ ' 1FCB0101 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item AO6G - Fire Protection System Surv Alarms Support

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs
Qher Info -

Availability - Readily Available

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 275.61|Dollars
Factors 815.35 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO7A - CSOL Surveillance/Nuc Sfty Assess

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Periodic CSOL Surveillance/ Monthly Nucl ear Safety Assessnent
Breakdown of Hi storical Data:

Item- CSOL Surveillance/ Nucl ear Safety Assessnent

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +2.4

Revised Unit Cost - 3.5

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH/RISK RED | KF10H [Matl Steward Steel Workers Linear 1.18|Hours
Factors 35 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO8A - LCO Compensatory Measures ST

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Straight Tinme
Breakdown of Historical Data:

Item- LCO Conp Msrs Straight Time

Units - hours

Unit Cost - 3

Unit Cost Adjustment factor - +6.4

Revised Unit Cost - 9.4

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH/RISK RED | KF10H [Matl Steward Steel Workers Linear 3.18|Hours
Factors 9.4 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item AO8B - LCO Compensatory Measures OT

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Overtine
Breakdown of Hi storical Data:

Item- LCO Conp Msrs Overtinme

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +35.6

Revised Unit Cost - 36.6

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0100A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Mat| Steward Steel Workers Linear 9.46|Hours
Factors 28 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item AQ9 - LCO Tracking Coordinator

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - LCO Tracki ng Coordi nat or

Breakdown of Hi storical Data:

Item - LCO Tracki ng Coordi nator

Units - hours

Unit Cost - 98.6

Unit Cost Adjustment factor - (4.6)

Revised Unit Cost - 94

Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 31.77|Hours
Factors 94 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item A1l - Annual Ductwork Surveillance

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance

Breakdown of Hi storical Data:

Item - Annual Ductwork Surveillance

Units - hours

Unit Cost - 960

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE P140 [SAFEGUARDS AND OTHER SECURI | SF01S [SSOC Material Stewardship/Measurements Linear 33.80|Hours
Factors 100 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0100E10 Description: Compliance Surveillance - Environ FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

EO1 RCRA Inspections 52.00|wk HC 3 176 3,596 0 0 3,596 1,755 5,351
Total for Activity 1FA0100E10: 176 3,596 0 0 3,596 1,755 5,351

Line Item EO1 - RCRA Inspections

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - RCRA | nspections

Breakdown of Hi storical Data:

Item - RCRA Inspections

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - +13.5

Revised Unit Cost - 26.5

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No: 1FCB0101 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ100E10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | T060 [D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers Linear \ 3.38[Hours
Factors 10 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0100M10 Description: Compliance Surveillance - Other FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Fire Prot Non-LCO Surveillances 12.00|each VO 0 0 0 1,575 0 1,575 0 1,575
MO02 Fire Inspections 12.00|each HC 1 9 215 0 0 215 105 320
MO03 SAAM/CAM Surveillance 104.00/each HC 0 0 0 2,454 0 2,454 0 2,454
M07 Eyewash/Safety Shower 12.00/each HC 3 41 767 0 0 767 374 1,141
MO8 Safety Housekeeping 12.00|each HC 7 90 1,942 0 0 1,942 948 2,890
M10A Bi-monthly SNM Inventory 6.00/each HC 18 110 2,241 0 0 2,241 1,093 3,334
M10B Annual Operations Assessment 1.00|each HC 0 0 0 8,451 0 8,451 0 8,451
M15 BEST Cabinet/SCBA Inspection 12.00/ea HC 4 49 996 0 0 996 486 1,482
M16 Flammable Gas Inventory 4.00|each HC 2 8 166 0 0 166 81 247
Total for Activity 1IFA0100M10: 305 6,326 12,480 0 18,806 3,087 21,893
Line Item MO1A - Fire Prot Non-LCO Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances
Qher Info -
Availability - Readily Available
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 131.27|Dollars
Factors 388.35 DOLLARS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item MO2 - Fire Inspections
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Hi storical Data:
Item- Fire Inspections
Units - hours
Unit Cost - 2 straight tine/overtinme
Unit Cost Adjustment factor - (.50) straight time/+.66 overtine
Revised Unit Cost - 1.5 straight tine/.66 overtine
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.51|Hours
Factors 1.5 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 0.22[Hours
Factors 0.66 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item MO3 - SAAM/CAM Surveillance

BOE H storical Data Source -
Item Desc - SAAM Surveill ance
Breakdown of Historical Data:
Item - SAAM Surveill ance
Units - hours

Unit Cost -

FMB- 004 Labor Hour Actual s Report

1.2 straight time/.2 overtinme
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WBS No: 1FCB0101 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ100M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - +1.3 straight time/(.1) overtine
Revised Unit Cost - 2.5 straight tinme/.1 overtine
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 23.60|Dollars
Factors 70 Alpha Group Support 1 hour 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item MO7 - Eyewash/Safety Shower
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection
Breakdown of Hi storical Data:
Item - Eyewash/ Safety Shower |nspection
Units - hours
Unit Cost - 4 straight tine/0 overtine
Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtinme
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 2.70Hours
Factors 8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER | KF10H [Matl Steward Steel Workers Linear \ 0.68Hours |
Factors 2 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item MO8 - Safety Housekeeping
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng | nspections
Breakdown of Historical Data:
Item - Safety/ Housekeepi ng | nspections
Units - hours
Unit Cost - 16.3 straight time/0 overtinme
Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.13|Hours
Factors 6.3 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 4.66]Hours
Factors 13.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | RO70 [WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers Linear 0.34[Hours
Factors 1 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.34JHours
Factors 1 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item M10A - Bi-monthly SNM Inventory

BOE ‘H storical Data Source - FMB-004 Labor Hour Actuals Report ‘
6/23/00 10:16:21 AM OFFICIAL USE ONLY
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WB-S.NOZ ' 1FCB0101 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FA0100M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Item Desc - Bi-Mnthly SNM I nventory
Breakdown of Hi storical Data:
Item- SNM Inventory
Units - hours
Unit Cost - 9
Unit Cost Adjustment factor - +1
Revi sed Unit Cost - 10
Basis for adjustment - Revised to reflect actuals/anticipated support |evels

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 18.25|Hours
Factors 54 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item M10B - Annual Operations Assessment
BOE H storical Data Source - Other Direct Costs Actuals Report
Item Desc - Annual Qperations Assessnent
Breakdown of Hi storical Data:
Item - Operations Assessnent
Units - dollars
Unit Cost - 98,800
Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A52 |[TENERA P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 4,495.69|Dollars
Factors 13300 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear \ 3,954.85|Dollars
Factors 11700 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item M15 - BEST Cabinet/SCBA Inspection

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA I nspection

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +23.6

Revised Unit Cost - 30.6

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H [Matl Steward Steel Workers Linear 4.06|Hours
Factors 12 Hours/ea monthly 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item M16 - Flammable Gas Inventory

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Flammabl e Gas Inventory

Breakdown of Hi storical Data:

Item- Flamabl e Gas |nventory

Units - hours

Unit Cost - 6

Unit Cost Adjustment factor - No change from FY98
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WB-S.NOZ ' 1FCB0101 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0100M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Revi sed Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 2.03|Hours
Factors 6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0101A00 Description: Compliance Surveillance - Auth FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

AO01A Daily Magnahelic Surveillance 228.00|each 1 205 4,422 0 0 4,422 2,109 6,532
A01B RRT Cost Element 754 Premium Pay 1.00/each 0 0 0 1,187 0 1,187 566 1,753
A01C Daily Room Pressure Surv ST 357.00|each 0 146 3,023 0 0 3,023 1,442 4,465
A01D Daily Room Press Surv OT 8.00/each 0 3 108 0 0 108 52 160
AO03A Monthly Face Velocity Surv 12.00|each 2 20 401 0 0 401 191 593
A03B DAILY FAN OPERABILITY ST 357.00|each 0 146 3,023 0 0 3,023 1,442 4,465
A03C DAILY FAN OPERABILITY OT 8.00|each 0 3 108 0 0 108 52 160
A03D SOE Cost Element 754 Premium Pay 1.00/each 0 0 0 575 0 575 274 850
AO03E MONTHLY FAN TEST 12.00|each 2 25 528 0 0 528 252 780
AO03F PLENUM STAGE DOP TESTING 1.00|each 91 91 1,890 0 0 1,890 902 2,792
A04A Quarterly EGEN Availability 4.00|each 20 79 1,881 0 0 1,881 897 2,779
AO05A Quarterly Criticality Alarm Surveillance 4.00/each 19 74 2,637 0 0 2,637 1,258 3,895
AO0GA Fire Detection System Operability Survs 12.00|each 2 29 602 11,919 0 12,521 287 12,809
A06B Bimonthly Sprinkler Riser Flow Test 6.00/each 0 0 0 288 0 288 0 288
A06C Fire Suppression System Surveillances 12.00|each 0 0 0 5,724 0 5,724 0 5,724
A06G Fire Protection System Surv Alarms Support 12.00|each 0 0 0 7,996 0 7,996 0 7,996
AOQ7A CSOL Surveillance/Nuc Sfty Assess 24.00/each 3 69 1,405 0 0 1,405 670 2,075
A08A LCO Compensatory Measures ST 16.00|each 8 123 2,515 0 0 2,515 1,200 3,714
A08B LCO Compensatory Measures OT 12.00/each 30 359 11,748 0 0 11,748 5,604 17,352
A09 LCO Tracking Coordinator 12.00|each 77 922 24,181 0 0 24,181 11,534 35,715
All Annual Ductwork Surveillance 1.00|each 82 82 2,083 0 0 2,083 994 3,077
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 6,254 6,254 0 6,254

Total for Activity 1FA0101A00: 2,376 60,557 27,690 6,254 94,502 29,726 124,229

Line Item AO1A - Daily Magnahelic Surveillance

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Magnahelic Surveillance

Breakdown of Hi storical Data:

Item- Daily Magnahelic Surveillance

Units - hours

Unit Cost - 3.09 straight time/.10 overtinme

Unit Cost Adjustment factor - (2.09) straight tine/+. 10 overtinme
Revised Unit Cost - 1.0 straight tine/.10 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 0.82|Hours
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAD101A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 0.08[Hours
Factors 0.1 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1B - RRT Cost Element 754 Premium Pay
BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - R sk Reduction Technician Cost El enent 754 Prenium Pay
Breakdown of Hi storical Data:
Item- RRTs funded in Conpliance Surveillance CE 754 Pay
Units - dollars
Unit Cost - 3674
Unit Cost Adjustment factor - (2222)
Revised Unit Cost - 1452
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 1,186.68[Dollars
Factors 1452 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1C - Daily Room Pressure Surv ST
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight tinme
Breakdown of Hi storical Data:
Item- Daily Room Pressure Surveillance
Units - hours
Unit Cost - .50
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41[Hours
Factors 0.5 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1D - Daily Room Press Surv OT
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtine
Breakdown of Hi storical Data:
Item- Daily Room Pressure Surveillance
Units - hours
Unit Cost - .50
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41[Hours
Factors 0.5 HOURS
0.81727 [SYS 060100] .9285 - Target Adj

Line Item AO3A - Monthly Face Velocity Surv

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0101A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Item Desc - Monthly Face Vel ocity Surveillance
Breakdown of Hi storical Data:

Item- Mnthly Face Velocity Surv

Units - hours

Unit Cost - 14

Unit Cost Adjustment factor - (12)

Revi sed Unit Cost - 2

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 1.63|Hours
Factors 2 hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item AO3B - DAILY FAN OPERABILITY ST
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Straight Tine
Breakdown of Hi storical Data:
Item- Daily Fan Operability Surveillance
Units - hours
Unit Cost - .5
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3C - DAILY FAN OPERABILITY OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Daily Fan Operability Surveillance Overtine

Breakdown of Hi storical Data:

Item- Daily Fan Operability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3D - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
Units - dollars

Unit Cost - 4622

Unit Cost Adjustment factor - (3918)
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WBS No:
Activity ID:

Resources

1FCB0101 Rocky Flats Closure Project Proiect

1FA0101A00 Baseline Cost and Basis of Estimate WB_S_F'“PTr
Activity Filter

Baseline_Devl
1FCB

*

SartsInFY *

Revi sed Unit Cost - 704

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 575.36/Dollars
Factors 704 dollars

Line Item AO3E - MONTHLY FAN TEST

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance

Breakdown of Hi storical Data:

Item- Mnthly Fan Test

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - (1.4)

Revised Unit Cost - 2.6

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 2.12|Hours
Factors 2.6 hours

Line Item AO3F - PLENUM STAGE DOP TESTING

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data ource - FMB5-004 Labor Hour Actuals Report/Anticipated Support Levels

Item Desc - Plenum Stage DOP Testing

Breakdown of Hi storical Data:

Item- Plenum Stage DOP Testing

Units - hours

Unit Cost - 165.39

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 5.56Hours
Factors 6.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 85.48Hours

Factors 104.587 HOURS

Line Item AO4A - Quarterly EGEN Availability

BOE

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability

Breakdown of Hi storical Data:

Item- Monthly EGEN Availability

Units - hours

Unit Cost - O straight tine/21 overtine

Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtine
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ101A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost - 13.2 straight tine/26.9 overtinme
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO90 |GENERAL LABORER KF10H |Mat| Steward Steel Workers Linear 3.60[Hours
Factors 4.4 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | RO70 [WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 7.19Hours |
Factors 8.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | Lo90 [GENERAL LABORER | KF10H |Matl Steward Steel Workers Linear \ 1.63|Hours |
Factors 2 hour
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 7.36[Hours |
Factors 9 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO5A - Quarterly Criticality Alarm Surveillance
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Monthly/ Quarterly Criticality A arm Surveillance
Breakdown of Hi storical Data:
Item- Munthly/Quarterly Crit A arm Surveillance
Units - hours
Unit Cost - 16
Unit Cost Adjustment factor - +6.7
Revised Unit Cost - 22.7
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T070 |MAINT. TECHS. (INSTRUMENT TEC | KF10H |Mat| Steward Steel Workers Linear 18.55|Hours
Factors 22.7 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AOBA - Fire Detection System Operability Survs
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -
Availability - Readily Available
Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources\ Cost Element \ ill \ Department Curve | Quantity Units
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WBS No:
Activity ID:

1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FA0101A00 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | T060 [D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 2.45[Hours |
Factors 3 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 993.29]Dollars |

Factors 1215.37 dollars

Line Item AO6B - Bimonthly Sprinkler Riser Flow Test

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance
Qher Info -

Availability - Readily Available

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 48.06|Dollars
Factors 58.8 dollars

Line Item AO6C - Fire Suppression System Surveillances

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -

Availability - Readily Available

FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Line Item AO6G - Fire Protection System Surv Alarms Support

BOE

Resources

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 477.02|Dollars
Factors 729.59 dollars 0.8 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs

Qher Info -

Availability - Readily Available

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department

Curve

Quantity Units

A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations

Linear

666.36|Dollars

Factors 815.35 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0101A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item AO7A - CSOL Surveillance/Nuc Sfty Assess

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Periodic CSOL Surveillance/ Monthly Nucl ear Safety Assessnent
Breakdown of Hi storical Data:

Item- CSOL Surveillance/ Nucl ear Safety Assessnent

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +2.4

Revised Unit Cost - 3.5

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 2.86|Hours
Factors 35 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO8A - LCO Compensatory Measures ST

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Straight Time
Breakdown of Hi storical Data:

Item- LCO Conp Msrs Straight Tinme

Units - hours

Unit Cost - 3

Unit Cost Adjustment factor - +6.4

Revised Unit Cost - 9.4

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 7.68|Hours
Factors 9.4 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A08B - LCO Compensatory Measures OT

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Overtine
Breakdown of Hi storical Data:

Item- LCO Conp Msrs Overtine

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +35.6

Revi sed Unit Cost - 36.6

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 29.91|Hours
Factors 36.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ101A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item AQ9 - LCO Tracking Coordinator
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - LCO Tracki ng Coordi nat or
Breakdown of Hi storical Data:
Item - LCO Tracki ng Coordi nator
Units - hours
Unit Cost - 98.6
Unit Cost Adjustment factor - (4.6)
Revised Unit Cost - 94
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 76.82|Hours
Factors 94 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item A1l - Annual Ductwork Surveillance
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Hi storical Data:
Item- Annual Ductwork Surveillance
Units - hours
Unit Cost - 960
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 3,773.74|Dollars
Factors 3773.74 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department Linear \ 2,480.73|Dollars |
Factors 2480.73 Dollars
Activity ID: 1FA0101E00 Description: Compliance Surveillance - Environ FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO1 RCRA Inspections 52.00|wk 8 425 8,695 0 0 8,695 4,148 12,843
SYS Contingency And Escalation 1.00jea EE 0 0 0 0 681 681 0 681
Total for Activity 1FA0101EQ0: 425 8,695 0 681 9,376 4,148 13,524
Line Item EO1 - RCRA Inspections
BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - RCRA | nspections

Breakdown of Historical Data:

Item - RCRA Inspections
Units - hours
Unit Cost - 13
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WBSNo: 1FCB0101 Rocky Flats Closure Project
Activity ID: 1FA0101E00 Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB

Activity Filter  *

SartsInFY *

Unit Cost Adjustment factor - +13.5

Revi sed Unit Cost - 26.5

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 8.17|Hours
Factors 10 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 410.81|Dollars
Factors 410.811 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 270.05|Dollars |
Factors 270.053 Dollars
Activity ID: 1FA0101MO00 Description: Compliance Surveillance - Other FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Fire Prot Non-LCO Surveillances 12.00|each 0 0 0 3,809 0 3,809 0 3,809
MO02 Fire Inspections 12.00|each 2 21 519 0 0 519 248 767
M07 Eyewash/Safety Shower 12.00|each 3 39 861 0 0 861 411 1,271
MO8 Safety Housekeeping 12.00|each 10 118 2,660 0 0 2,660 1,269 3,929
M10A Bi-monthly SNM Inventory 6.00|each 8 49 1,003 0 0 1,003 479 1,482
M10B Annual Operations Assessment 1.00|each 0 0 0 20,432 0 20,432 0 20,432
M15 BEST Cabinet/SCBA Inspection 12.00/ea 10 118 2,408 0 0 2,408 1,149 3,656
M16 Flammable Gas Inventory 4.00/each 5 20 401 0 0 401 191 593
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,900 1,900 0 1,900
Total for Activity 1FA0101M00: 364 7,853 24,240 1,900 33,994 3,746 37,739
Line Item MO1A - Fire Prot Non-LCO Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances
Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 317.39|Dollars

Factors 388.35 DOLLARS

Line Item MO2 - Fire Inspections

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections

Breakdown of Hi storical Data:

Item- Fire Inspections

Units - hours

Unit Cost - 2 straight tine/overtinme
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WB-S.NOZ ' 1FCB0101 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0101M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost Adjustment factor - (.50) straight tinme/+.66 overtine

Revised Unit Cost - 1.5 straight tine/.66 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 1.23|Hours
Factors 1.5 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 0.54|Hours
Factors 0.66 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO7 - Eyewash/Safety Shower

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection

Breakdown of Hi storical Data:

Item - Eyewash/ Safety Shower Inspection

Units - hours

Unit Cost - 4 straight tine/0 overtine

Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtinme

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 1.63|Hours
Factors 2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers \ Linear \ 1.63Hours |
Factors 2 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO8 - Safety Housekeeping

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng I nspections

Breakdown of Hi storical Data:

Item - Safety/ Housekeepi ng | nspections

Units - hours

Unit Cost - 16.3 straight time/0 overtinme

Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.45|Hours
Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ101M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | T060 [D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers Linear \ 5.72[Hours |
Factors 7 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 0.82[Hours |
Factors 1 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers Linear \ 0.82[Hours |
Factors 1 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M10A - Bi-monthly SNM Inventory
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Bi-Mnthly SNM I nventory
Breakdown of Hi storical Data:
Item- SNM Inventory
Units - hours
Unit Cost - 9
Unit Cost Adjustment factor - +1
Revised Unit Cost - 10
Basis for adjustment - Revised to reflect actual s/anticipated support |evels
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KF10H |Mat| Steward Steel Workers Linear 8.17|Hours
Factors 10 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M10B - Annual Operations Assessment
BOE H storical Data Source - Other Direct Costs Actuals Report
Item Desc - Annual Qperations Assessnent
Breakdown of Historical Data:
Item - Operations Assessnent
Units - dollars
Unit Cost - 98, 800
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 10,869.71|Dollars
Factors 13300 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear \ 9,562.08|Dollars
Factors 11700 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M15 - BEST Cabinet/SCBA Inspection

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA I nspection

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +23.6

Revised Unit Cost - 30.6
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WB-S.NOZ ' 1FCB0101 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0101M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 9.81|Hours
Factors 12 Hours/ea monthly

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M16 - Flammable Gas Inventory

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Flammabl e Gas Inventory

Breakdown of Hi storical Data:

Item- Flamable Gas | nventory

Units - hours

Unit Cost - 6

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 4.90|Hours
Factors 6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 1,146.43|Dollars
Factors 1146.43 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear \ 753.62|Dollars
Factors 753.622 Dollars
Activity ID:  1FA0102A00 Description: Compliance Surveillance - Auth FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO01A Daily Magnahelic Surveillance 228.00|each 1 205 4,422 0 0 4,422 1,561 5,983
A01B RRT Cost Element 754 Premium Pay 1.00/each 0 0 0 1,187 0 1,187 419 1,606
A01C Daily Room Pressure Surv ST 357.00|each 0 146 3,023 0 0 3,023 1,067 4,090
A01D Daily Room Press Surv OT 8.00/each 0 3 108 0 0 108 38 147
AO03A Monthly Face Velocity Surv 12.00|each 2 20 401 0 0 401 142 543
AO03B DAILY FAN OPERABILITY ST 357.00|each 0 146 3,023 0 0 3,023 1,067 4,090
A03C DAILY FAN OPERABILITY OT 8.00|each 0 3 108 0 0 108 38 147
A03D SOE Cost Element 754 Premium Pay 1.00|each 0 0 0 575 0 575 203 778
AO3E MONTHLY FAN TEST 12.00|each 2 25 528 0 0 528 187 715
AO3F PLENUM STAGE DOP TESTING 1.00/each 91 91 1,890 0 0 1,890 667 2,558
AO04A Quarterly EGEN Availability 4.00|each 20 79 1,881 0 0 1,881 664 2,545
AO05A Quarterly Criticality Alarm Surveillance 4.00/each 19 74 2,637 0 0 2,637 931 3,568
AO0GA Fire Detection System Operability Survs 12.00|each 2 29 602 11,919 0 12,521 212 12,734
A06B Bimonthly Sprinkler Riser Flow Test 6.00/each 0 0 0 288 0 288 0 288
A06C Fire Suppression System Surveillances 12.00|each 0 0 0 5,724 0 5,724 0 5,724
A06G Fire Protection System Surv Alarms Support 12.00|each 0 0 0 7,996 0 7,996 0 7,996
AQ7A CSOL Surveillance/Nuc Sfty Assess 24.00/each 3 69 1,405 0 0 1,405 496 1,900
AO8A LCO Compensatory Measures ST 16.00|each 8 123 2,515 0 0 2,515 888 3,403
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
A08B LCO Compensatory Measures OT 12.00|each 30 359 11,748 0 0 11,748 4,147 15,895
A09 LCO Tracking Coordinator 12.00|each 77 922 24,181 0 0 24,181 8,536 32,717
All Annual Ductwork Surveillance 1.00|each 82 82 2,083 0 0 2,083 735 2,819
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 16,478 16,478 0 16,478
Total for Activity 1FA0102A00: 2,376 60,557 27,690 16,478 104,725 21,999 126,724

Line Item AO1A - Daily Magnahelic Surveillance

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Magnahelic Surveillance

Breakdown of Hi storical Data:

Item- Daily Magnahelic Surveillance

Units - hours

Unit Cost - 3.09 straight time/.10 overtinme

Unit Cost Adjustment factor - (2.09) straight tine/+. 10 overtinme
Revised Unit Cost - 1.0 straight tine/.10 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear 0.82|Hours
Factors 1 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.08Hours |
Factors 0.1 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1B - RRT Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - R sk Reduction Technician Cost El enent 754 Prenium Pay
Breakdown of Hi storical Data:

Item- RRTs funded in Conpliance Surveillance CE 754 Pay

Units - dollars

Unit Cost - 3674

Unit Cost Adjustment factor - (2222)

Revi sed Unit Cost - 1452

Basis for adjustment - Revised to reflect actual sUnit Cost

Adj ustnent factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Matl Steward Steel Workers Linear 1,186.68|Dollars
Factors 1452 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1C - Daily Room Pressure Surv ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Straight tinme

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item AO1D - Daily Room Press Surv OT
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtine
Breakdown of Hi storical Data:
Item- Daily Room Pressure Surveillance
Units - hours
Unit Cost - .50
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3A - Monthly Face Velocity Surv

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Face Vel ocity Surveillance

Breakdown of Hi storical Data:

Item- Mnthly Face Velocity Surv

Units - hours

Unit Cost - 14

Unit Cost Adjustment factor - (12)

Revi sed Unit Cost - 2

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 1.63|Hours
Factors 2 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A03B - DAILY FAN OPERABILITY ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Daily Fan Operability Surveillance Straight Tine

Breakdown of Hi storical Data:

Item- Daily Fan Operability Surveillance

Units - hours

Unit Cost - .5Unit Cost Adjustnent factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAD102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item AO3C - DAILY FAN OPERABILITY OT
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Overtine
Breakdown of Hi storical Data:
Item- Daily Fan Qperability Surveillance
Units - hours
Unit Cost - .5
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41Hours
Factors 0.5 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3D - SOE Cost Element 754 Premium Pay
BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay
Breakdown of Hi storical Data:
Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
Units - dollars
Unit Cost - 4622
Unit Cost Adjustment factor - (3918)
Revi sed Unit Cost - 704
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 575.36|Dollars
Factors 704 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3E - MONTHLY FAN TEST
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Hi storical Data:
Item- Mnthly Fan Test
Units - hours
Unit Cost - 4
Unit Cost Adjustment factor - (1.4)
Revised Unit Cost - 2.6
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.12|Hours
Factors 2.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3F - PLENUM STAGE DOP TESTING
BOE H storical Data ource - FMB5-004 Labor Hour Actuals Report/Anticipated Support Levels
Item Desc - Plenum Stage DOP Testing
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Activity | D: 1FA0102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data:

Item- Plenum Stage DOP Testing

Units - hours

Unit Cost - 165.39

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 5.56|Hours
Factors 6.8 HOURS

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 85.48[Hours

Factors 104.587 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO4A - Quarterly EGEN Availability

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability

Breakdown of Hi storical Data:

Item- Monthly EGEN Availability

Units - hours

Unit Cost - O straight tine/21 overtine

Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtine
Revised Unit Cost - 13.2 straight tine/26.9 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L090 |GENERAL LABORER KF10H [Matl Steward Steel Workers Linear 3.60{Hours

Factors 4.4 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.19Hours |
Factors 8.8 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | L090 |GENERAL LABORER | KF10H [Matl Steward Steel Workers \ Linear \ 1.63[Hours |
Factors 2 hour

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO5A - Quarterly Criticality Alarm Surveillance

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly/ Quarterly Criticality A arm Surveillance
Breakdown of Hi storical Data:

Item- Mnthly/Quarterly Cit A arm Surveillance

Units - hours

Unit Cost - 16

Unit Cost Adjustment factor - +6.7

Revised Unit Cost - 22.7

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
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Activity | D: 1FA0102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T070 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers Linear 18.55[Hours
Factors 22.7 hours

Line Item AOBA - Fire Detection System Operability Survs

0.81727 [SYS 060100] .9285 - Target Adj

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -

Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 [STRAIGHT TIME BASE T060 [D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear 2.45|Hours
Factors 3 hours
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S_|Fire Tactical Operations Linear \ 993.29]Dollars |

Factors 1215.37 dollars

Line Item AO6B - Bimonthly Sprinkler Riser Flow Test

0.81727 [SYS 060100] .9285 - Target Adj

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance

Qher Info -
Avail ability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 48.06|Dollars
Factors 58.8 dollars

Line Item AO6C - Fire Suppression System Surveillances

0.81727 [SYS 060100] .9285 - Target Adj

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -

Availability - Readily Available

FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity 1D: 1FAQ102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 477.02|Dollars
Factors 729.59 dollars 0.8 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6G - Fire Protection System Surv Alarms Support

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs

Qher Info -
Avail ability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 666.36[Dollars
Factors 815.35 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO7A - CSOL Surveillance/Nuc Sfty Assess

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Periodic CSOL Surveillance/ Monthly Nucl ear Safety Assessnent
Breakdown of Hi storical Data:

Item- CSOL Surveillance/ Nucl ear Safety Assessnent

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +2.4

Revised Unit Cost - 3.5

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 2.86|Hours
Factors 35 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO8A - LCO Compensatory Measures ST

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Straight Time
Breakdown of Hi storical Data:

Item- LCO Conp Msrs Straight Tinme

Units - hours

Unit Cost - 3

Unit Cost Adjustment factor - +6.4

Revised Unit Cost - 9.4

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity 1D 1FA0102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 7.68[Hours
Factors 9.4 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A08B - LCO Compensatory Measures OT

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - LCO Conpensatory Measures Overtine
Breakdown of Hi storical Data:

Item- LCO Conp Msrs Overtinme

Units - hours

Unit Cost - 1

Unit Cost Adjustment factor - +35.6

Revi sed Unit Cost - 36.6

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 29.91|Hours
Factors 36.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AQ9 - LCO Tracking Coordinator

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - LCO Tracki ng Coordi nat or

Breakdown of Hi storical Data:

Item - LCO Tracki ng Coordi nator

Units - hours

Unit Cost - 98.6

Unit Cost Adjustment factor - (4.6)

Revi sed Unit Cost - 94

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 76.82|Hours
Factors 94 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A1l - Annual Ductwork Surveillance

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Annual Ductwork Surveillance

Breakdown of Hi storical Data:

Item - Annual Ductwork Surveillance

Units - hours

Unit Cost - 960

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 hours

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FAD102A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 11,325.82|Dollars
Factors 11325.8 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 5,151.97|Dollars |
Factors 5151.98 Dollars
Activity ID: 1FA0102E00 Description: Compliance Surveillance - Environ FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO1 RCRA Inspections 52.00|wk 8 425 8,695 0 0 8,695 3,069 11,764
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,758 1,758 0 1,758
Total for Activity 1FA0102E00: 425 8,695 0 1,758 10,453 3,069 13,523

Line Item EO1 - RCRA Inspections

BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - RCRA | nspections

Breakdown of Hi storical Data:

Item - RCRA Inspections

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - +13.5

Revi sed Unit Cost - 26.5

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H [Matl Steward Steel Workers Linear 8.17|Hours
Factors 10 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,208.59|Dollars
Factors 1208.59 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 549.77|Dollars |
Factors 549.772 Dollars
Activity ID: 1FA0102MO00 Description: Compliance Surveillance - Other FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Fire Prot Non-LCO Surveillances 12.00|each 0 0 0 3,809 0 3,809 0 3,809
MO02 Fire Inspections 12.00|each 2 21 519 0 0 519 183 703
MO7 Eyewash/Safety Shower 12.00|each 3 39 861 0 0 861 304 1,165
MO8 Safety Housekeeping 12.00|each 10 118 2,660 0 0 2,660 939 3,600
M10A Bi-monthly SNM Inventory 6.00|each 8 49 1,003 0 0 1,003 354 1,357
M10B Annual Operations Assessment 1.00|each 0 0 0 20,432 0 20,432 0 20,432
M15 BEST Cabinet/SCBA Inspection 12.00|ea 10 118 2,408 0 0 2,408 850 3,258
M16 Flammable Gas Inventory 4.00/each 5 20 401 0 0 401 142 543
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 5,211 5,211 0 5,211
Total for Activity 1FA0102M00: 364 7,853 24,240 5,211 37,305 2,772 40,077
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Activity | D: 1FA0102M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Line Item MO1A - Fire Prot Non-LCO Surveillances

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances

Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 317.39|Dollars
Factors 388.35 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO2 - Fire Inspections

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Fire Inspections

Breakdown of Hi storical Data:

Item- Fire Inspections

Units - hours

Unit Cost - 2 straight tine/overtinme

Unit Cost Adjustment factor - (.50) straight time/+.66 overtine
Revised Unit Cost - 1.5 straight tine/.66 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 1.23|Hours
Factors 1.5 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 0.54[Hours |
Factors 0.66 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO7 - Eyewash/Safety Shower

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection

Breakdown of Hi storical Data:

Item - Eyewash/ Safety Shower |nspection

Units - hours

Unit Cost - 4 straight tine/0 overtine

Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtinme

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 1.63|Hours
Factors 2 hours

0.81727 [SYS 060100] .9285 - Target Adj
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SartsInFY *

| 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER | KF10H |Matl Steward Steel Workers

Linear

1.63|Hours

Factors 2 hours

Line Item MO8 - Safety Housekeeping

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng | nspections

Breakdown of Hi storical Data:

Item - Safety/ Housekeepi ng | nspections

Units - hours

Unit Cost - 16.3 straight time/0 overtinme

Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers

Linear

2.45[Hours

Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers

Linear \

5.72|Hours |

Factors 7 hours

0.81727 [SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers

Linear \

0.82[Hours |

Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj

| 751 |OVERTIME BASE & PRE. | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers

Linear \

0.82]Hours |

Factors 1 hours

Line Item M10A - Bi-monthly SNM Inventory

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Bi-Mnthly SNM I nventory

Breakdown of Hi storical Data:

Item- SNM Inventory

Units - hours

Unit Cost - 9

Unit Cost Adjustment factor - +1

Revi sed Unit Cost - 10

Basis for adjustment - Revised to reflect actuals/anticipated support |evels
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE TO060 |D&D HAZ REDUC TECH/RISK RED | KF10H [Matl Steward Steel Workers

Linear

8.17|Hours

Factors 10 hours

Line Item M10B - Annual Operations Assessment

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Costs Actuals Report
Item Desc - Annual Qperations Assessnent

Breakdown of Historical Data:

Item - Operations Assessnent

Units - dollars
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Activity Filter
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*

SartsInFY *

Unit Cost - 98,800

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity Units

A52 |TENERA P170 |OTHERADMINISTRATIVE&PROFES K276S |Measurements

Linear

10,869.71|Dollars

Factors 13300 dollars

0.81727 [SYS 060100] .9285 - Target Adj

A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements

Linear

\ 9,562.08|Dollars |

Factors 11700 dollars

Line Item M15 - BEST Cabinet/SCBA Inspection

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA I nspection

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +23.6

Revi sed Unit Cost - 30.6

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 9.81|Hours
Factors 12 Hours/ea monthly

Line Item M16 - Flammable Gas Inventory

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Flammabl e Gas Inventory

Breakdown of Hi storical Data:

Item- Flamabl e Gas | nventory

Units - hours

Unit Cost - 6

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 4.90|Hours
Factors 6 hours

Line Item SYS - Contingency And Escalation

0.81727 [SYS 060100] .9285 - Target Adj

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 3,581.80|Dollars
Factors 3581.80 Dollars
ESC |[ESCALATION 0000 |NONE | ZDEPT [No Department Linear \ 1,629.32|Dollars |

Factors 1629.32 Dollars
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ103A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Activity ID:  1FA0103A00 Description: Compliance Surveillance - Auth FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01C Daily Room Pressure Surv ST 357.00/each HC 0 146 3,023 0 0 3,023 1,046 4,069
A01D Daily Room Press Surv OT 8.00/each HC 0 3 108 0 0 108 38 146
A03B DAILY FAN OPERABILITY ST 357.00/each HC 0 146 3,023 0 0 3,023 1,046 4,069
A03C DAILY FAN OPERABILITY OT 8.00|each HC 0 3 108 0 0 108 38 146
A03D SOE Cost Element 754 Premium Pay 1.00/each HC 0 0 0 575 0 575 199 774
AO3E MONTHLY FAN TEST 12.00|each HC 2 25 528 0 0 528 183 711
A04A Quarterly EGEN Availability 4.00|each HC 27 109 2,491 0 0 2,491 862 3,353
AO0BGA Fire Detection System Operability Survs 12.00|each HC 2 29 602 11,919 0 12,521 208 12,730
A06B Bimonthly Sprinkler Riser Flow Test 6.00/each HC 0 0 0 288 0 288 0 288
A06C Fire Suppression System_Surveillances 12.00|each HC 0 0 0 5,724 0 5,724 0 5,724
A06G Fire Protection System Surv Alarms Support 12.00|each HC 0 0 0 7,996 0 7,996 0 7,996
All Annual Ductwork Surveillance 1.00|each HC 82 82 2,083 0 0 2,083 721 2,804
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 11,869 11,869 0 11,869
Total for Activity 1FA0103A00: 543 11,967 26,504 11,869 50,339 4,340 54,679

Line Item AO1C - Daily Room Pressure Surv ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Straight tinme

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1D - Daily Room Press Surv OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A03B - DAILY FAN OPERABILITY ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Straight Tine
Breakdown of Hi storical Data:

Item- Daily Fan QOperability Surveillance

Units - hours
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WB-S.NOZ ' 1FCB0101 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0103A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost - .5

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3C - DAILY FAN OPERABILITY OT

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

ItemDesc - Daily Fan Operability Surveillance Overtine

Breakdown of Hi storical Data:

Item- Daily Fan Operability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3D - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
Units - dollars

Unit Cost - 4622

Unit Cost Adjustment factor - (3918)

Revi sed Unit Cost - 704

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Matl Steward Steel Workers Linear 575.36|Dollars
Factors 704 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3E - MONTHLY FAN TEST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Hi storical Data:

Item- Mnthly Fan Test

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - (1.4)

Revised Unit Cost - 2.6

Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285

Revised Unit Cost -
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Activity | D: 1FA0103A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.12|Hours
Factors 2.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO4A - Quarterly EGEN Availability

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability

Breakdown of Hi storical Data:

Item- Monthly EGEN Availability

Units - hours

Unit Cost - O straight tine/21 overtine

Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtine
Revised Unit Cost - 22.2 straight tine/26.9 overtinme

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L090 [GENERAL LABORER KF10H |Matl Steward Steel Workers Linear 3.60Hours

Factors 4.4 hours

0.81727 [SYS 060100] .9285 - Target Adi
[ 750 |STRAIGHT TIME BASE | RO70 [WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.36|Hours
Factors 9 hours

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | RO70 [WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.19Hours |
Factors 8.8 hours

0.81727 _[SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | Lo90 [GENERAL LABORER | KF10H |Matl Steward Steel Workers \ Linear \ 1.63|Hours |
Factors 2 hour

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AOBA - Fire Detection System Operability Survs

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -

Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 2.45|Hours
Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ103A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS | K263s_[Fire Tactical Operations Linear \ 993.29|Dollars
Factors 1215.37 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6B - Bimonthly Sprinkler Riser Flow Test
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance
Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 48.06|Dollars
Factors 58.8 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6C - Fire Suppression System Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -
Availability - Readily Available
FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 477.02|Dollars
Factors 729.59 dollars 0.8 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6G - Fire Protection System Surv Alarms Support
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs
Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 666.36[Dollars
Factors 815.35 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item A1l - Annual Ductwork Surveillance
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ103A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Breakdown of Hi storical Data:
Item - Annual Ductwork Surveillance
Units - hours
Unit Cost - 960
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SFO1S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 8,586.01|Dollars
Factors 8586.01 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 3,282.89|Dollars |
Factors 3282.89 Dollars
Activity ID: 1FA0103E00 Description: Compliance Surveillance - Environ FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO1 RCRA Inspections 52.00|each 8 431 8,826 0 0 8,826 3,054 11,879
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 3,293 3,293 0 3,293
Total for Activity 1FA0103E00: 431 8,826 0 3,293 12,119 3,054 15,173
Line Item EO1 - RCRA Inspections
BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - RCRA | nspections
Breakdown of Hi storical Data:
Item - RCRA Inspections
Units - hours
Unit Cost - 10.15
Unit Cost Adjustment factor - -2.85
Revised Unit Cost - 10.15
Basis for adjustment - Discussions with Building Qos Myr (40 hrs/nonth)
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KF10H |Mat| Steward Steel Workers Linear 8.30[Hours
Factors 10.15 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 2,382.51|Dollars
Factors 2382.51 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 910.96|Dollars |
Factors 910.958 Dollars
Activity ID: 1FA0103MO00 Description: Compliance Surveillance - Other FY03 Cost Risk 2 Schedule Risk 1
Line ltem | Description | Quantity ‘ Units ‘ BOE | Labor ‘ Labor Hours | Labor Cost |Materials Sub H Contingency ‘ Total Prime ‘ Burden Cost ‘ Total Cost ‘
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAD103MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Type | Hourg/Unit Total tal Cost & Escalation Cost

MO1A Fire Prot Non-LCO Surveillances 12.00|each HC 0 0 0 3,809 0 3,809 0 3,809
MO02 Fire Inspections 12.00|each HC 2 21 519 0 0 519 180 699
MO7 Eyewash/Safety Shower 12.00|each HC 3 39 861 0 0 861 298 1,158
MO8 Safety Housekeeping 12.00|each HC 10 118 2,660 0 0 2,660 921 3,581
M15 BEST Cabinet/SCBA Inspection 12.00|ea HC 10 118 2,408 0 0 2,408 833 3,241
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 3,462 3,462 0 3,462
Total for Activity 1FA0103M00: 296 6,448 3,809 3,462 13,719 2,231 15,951

Line Item MO1A - Fire Prot Non-LCO Surveillances

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances

Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 317.39|Dollars
Factors 388.35 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO2 - Fire Inspections

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Fire Inspections

Breakdown of Hi storical Data:

Item- Fire Inspections

Units - hours

Unit Cost - 2 straight tine/overtinme

Unit Cost Adjustment factor - (.50) straight tinme/+.66 overtine
Revised Unit Cost - 1.5 straight tine/.66 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.23|Hours
Factors 15 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 0.54|Hours
Factors 0.66 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO7 - Eyewash/Safety Shower

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection

Breakdown of Hi storical Data:

Item - Eyewash/ Safety Shower |nspection

Units - hours

Unit Cost - 4 straight tine/0 overtine

Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285
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WBSNo: 1FCB0101 Rocky Flats Closure Project Proiect

Activity | D: 1FA0103M00 Baseline Cost and Basis of Estimate WBSFilter
Activity Filter

Baseline_Devl
1FCB

*

SartsInFY *

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 1.63|Hours
Factors 2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER KF10H |Matl Steward Steel Workers Linear \ 1.63Hours |
Factors 2 hours

Line Item MO8 - Safety Housekeeping

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng I nspections

Breakdown of Hi storical Data:

Item - Safety/Housekeepi ng | nspections

Units - hours

Unit Cost - 16.3 straight time/0 overtinme

Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 2.45|Hours

Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 [D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers Linear \ 5.72[Hours |
Factors 7 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 0.82[Hours |
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers Linear \ 0.82|Hours |
Factors 1 hours

Line Item M15 - BEST Cabinet/SCBA Inspection

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA I nspection

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +5 hours

Revised Unit Cost - 12 per nonth

Basis for adjustment - Revised per Bldg Ops Myr

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources \ Cost Element \ ll \ Department

Curve

Quantity | Units \
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D 1FA0103MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 9.81]Hours
Factors 12 Hours/ea

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 2,504.66|Dollars

Factors 2504.66 Dollars

[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 957.66|Dollars |

Factors 957.663 Dollars
Activity ID: 1FA0104A00 Description: End of Compliance Surveillance - Auth Cost Risk 2 Schedule Risk 1

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01C Daily Room Pressure Surv ST 150.00|each HC 0 61 1,270 0 0 1,270 403 1,673
A01D Daily Room Press Surv OT 4.00/each HC 0 2 54 0 0 54 17 71
AO03B DAILY FAN OPERABILITY ST 150.00|each HC 0 61 1,270 0 0 1,270 403 1,673
A03C DAILY FAN OPERABILITY OT 4.00|each HC 0 2 54 0 0 54 17 71
A03D SOE Cost Element 754 Premium Pay 5.00|each HC 0 0 0 2,877 0 2,877 912 3,789
AO3E MONTHLY FAN TEST 8.00|each HC 2 17 352 0 0 352 112 464
AO04A Quarterly EGEN Availability 2.00|each HC 27 54 1,245 0 0 1,245 395 1,640
AO0BGA Fire Detection System Operability Survs 8.00/each HC 2 20 401 7,946 0 8,348 127 8,475
A06B Bimonthly Sprinkler Riser Flow Test 4.00/each HC 0 0 0 192 0 192 0 192
A06C Fire Suppression System Surveillances 8.00/each HC 0 0 0 3,816 0 3,816 0 3,816
A06G Fire Protection System Surv Alarms Support 8.00/each HC 0 0 0 5,331 0 5,331 0 5,331
All Annual Ductwork Surveillance 0.50/each HC 82 41 1,042 0 0 1,042 330 1,372
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 9,767 9,767 0 9,767
Total for Activity 1FA0104A00: 258 5,689 20,162 9,767 35,618 2,715 38,334

Line Item AO1C - Daily Room Pressure Surv ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Straight tinme

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1D - Daily Room Press Surv OT

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity I D: 1FA0104A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item A03B - DAILY FAN OPERABILITY ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Daily Fan Operability Surveillance Straight Tine

Breakdown of Hi storical Data:

Item- Daily Fan QOperability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3C - DAILY FAN OPERABILITY OT

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

ItemDesc - Daily Fan Operability Surveillance Overtine

Breakdown of Hi storical Data:

Item- Daily Fan Operability Surveillance

Units - hours

Unit Cost - .5

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3D - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
Units - dollars

Unit Cost - 4622

Unit Cost Adjustment factor - (3918)

Revi sed Unit Cost - 704

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 575.36/Dollars
Factors 704 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FAQ104A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Line Iltem AO3E - MONTHLY FAN TEST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance

Breakdown of Hi storical Data:

Item- Mnthly Fan Test

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - (1.4)

Revised Unit Cost - 2.6

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.12|Hours
Factors 2.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO4A - Quarterly EGEN Availability

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability

Breakdown of Hi storical Data:

Item- Monthly EGEN Availability

Units - hours

Unit Cost - O straight tine/21 overtine

Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtine
Revised Unit Cost - 22.2 straight tine/26.9 overtinme

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L090 |GENERAL LABORER KF10H [Matl Steward Steel Workers Linear 3.60|Hours

Factors 4.4 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.36]Hours
Factors 9 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.19Hours |
Factors 8.8 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | Lo90 [GENERAL LABORER | KF10H |Matl Steward Steel Workers \ Linear \ 1.63Hours |
Factors 2 hour

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AOBA - Fire Detection System Operability Survs

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -
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WBS No: 1FCBO101

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity ID: 1FA0104A00

Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 2.45|Hours
Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S _|Fire Tactical Operations \ Linear \ 993.29|Dollars
Factors 1215.37 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6B - Bimonthly Sprinkler Riser Flow Test

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance

Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 48.06|Dollars
Factors 58.8 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6C - Fire Suppression System Surveillances

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -

Avail ability - Readily Available

FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 477.02|Dollars
Factors 729.59 dollars 0.8 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6G - Fire Protection System Surv Alarms Support

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs

Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
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S Rocky Flats Closure Project Project Baseline_Devl
Activity 1D: 1FAQ104A00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 666.36[Dollars
Factors 815.35 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item A1l - Annual Ductwork Surveillance
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Hi storical Data:
Item - Annual Ductwork Surveillance
Units - hours
Unit Cost - 960
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 6,124.27|Dollars
Factors 6124.27 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear \ 3,642.76|Dollars
Factors 3642.76 Dollars
Activity ID:  1FA0104E00 Description: End of Compliance Surveillance - Environ Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO01 RCRA Inspections 32.00/each HC 8 265 5,431 0 0 5,431 1,722 7,153
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 2,463 2,463 0 2,463
Total for Activity 1FA0104EQ0: 265 5,431 0 2,463 7,894 1,722 9,616
Line Item EO1 - RCRA Inspections
BOE H storical Data Source - FM5-004 Labor Hour Actuals
Item Desc - RCRA | nspections
Breakdown of Hi storical Data:
Item - RCRA Inspections
Units - hours
Unit Cost - 10.15
Unit Cost Adjustment factor - -2.85
Revised Unit Cost - 10.15
Basis for adjustment - Discussions with Building Qos Myr (40 hrs/nonth)
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources\ Cost Element \ ill \ Department Curve | Quantity | Units \
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0104E00 Baseline Cost and Basis of Estimate

WBSFilter 1FCB

Activity Filter  *

SartsInFY

*

‘ 750 |STRAIGHT TIME BASE TO060 |D&D HAZ REDUC TECH / RISK RED ‘ KF10H |Mat| Steward Steel Workers

Linear

\ 8.30[Hours

Factors 10.15 hours

Line Item SYS - Contingency And Escalation

0.81727 [SYS 060100] .9285 - Target Adj

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,548.07|Dollars
Factors 1548.07 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 915.27|Dollars |
Factors 915.272 Dollars
Activity ID: 1FA0104MO00 Description: End of Compliance Surveillance - Other Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Fire Prot Non-LCO Surveillances 8.00/each HC 0 0 0 2,539 0 2,539 0 2,539
MO02 Fire Inspections 8.00/each HC 2 14 346 0 0 346 110 456
MO07 Eyewash/Safety Shower 8.00/each HC 3 26 574 0 0 574 182 756
MO8 Safety Housekeeping 6.00/each HC 10 59 1,330 0 0 1,330 422 1,752
M15 BEST Cabinet/SCBA Inspection 8.00/ea HC 10 78 1,605 0 0 1,605 509 2,114
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 2,613 2,613 0 2,613
Total for Activity 1FA0104M00: 178 3,856 2,539 2,613 9,007 1,222 10,229
Line Item MO1A - Fire Prot Non-LCO Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances
Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 317.39|Dollars
Factors 388.35 DOLLARS
0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO2 - Fire Inspections
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Hi storical Data:
Item- Fire Inspections
Units - hours
Unit Cost - 2 straight tine/overtinme
Unit Cost Adjustment factor - (.50) straight tinme/+.66 overtine
Revised Unit Cost - 1.5 straight tine/.66 overtine
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.23|Hours
Factors 15 hours

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D 1FA0104MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 0.54[Hours
Factors 0.66 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO7 - Eyewash/Safety Shower

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection

Breakdown of Hi storical Data:

Item - Eyewash/ Safety Shower |nspection

Units - hours

Unit Cost - 4 straight tine/0 overtine

Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 1.63|Hours
Factors 2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers \ Linear \ 1.63Hours |
Factors 2 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO8 - Safety Housekeeping

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng | nspections

Breakdown of Hi storical Data:

Item - Safety/ Housekeepi ng | nspections

Units - hours

Unit Cost - 16.3 straight time/0 overtinme

Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 [STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 2.45|Hours

Factors 3 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 5.72|Hours |
Factors 7 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers \ Linear \ 0.82[Hours |
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.82[Hours |
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M15 - BEST Cabinet/SCBA Inspection

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA I nspection
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Activity | D: 1FA0104M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +5 hours

Revised Unit Cost - 12 per nonth

Basis for adjustment - Revised per Bldg Ops Myr

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 9.81|Hours
Factors 12 Hours/ea

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 1,639.93|Dollars
Factors 1639.93 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 972.80|Dollars |
Factors 972.797 Dollars
Activity ID:  1FXXXA0103 Description: Compliance Surveillance - Auth FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01C Daily Room Pressure Surv ST 281.10|each HC 0 115 2,380 0 0 2,380 671 3,051
A01D Daily Room Press Surv OT 6.30/each HC 0 3 85 0 0 85 24 109
AO03B DAILY FAN OPERABILITY ST 281.10|each HC 0 115 2,380 0 0 2,380 671 3,051
A03C DAILY FAN OPERABILITY OT 6.30|each HC 0 3 85 0 0 85 24 109
A03D SOE Cost Element 754 Premium Pay 0.79|each HC 0 0 0 453 0 453 128 581
AO3E MONTHLY FAN TEST 9.45|each HC 2 20 416 0 0 416 117 533
AO04A Quarterly EGEN Availability 3.15|each HC 27 85 1,961 0 0 1,961 553 2,514
AO0BGA Fire Detection System Operability Survs 9.45|each HC 2 23 474 9,385 0 9,859 134 9,993
A06B Bimonthly Sprinkler Riser Flow Test 4.72|each HC 0 0 0 227 0 227 0 227
A06C Fire Suppression System Surveillances 9.45|each HC 0 0 0 4,507 0 4,507 0 4,507
A06G Fire Protection System Surv Alarms Support 9.45|each HC 0 0 0 6,296 0 6,296 0 6,296
All Annual Ductwork Surveillance 0.79|each HC 82 64 1,640 0 0 1,640 463 2,103
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,723 4,723 0 4,723
Total for Activity 1IFXXXA0103: 428 9,423 20,869 4,723 35,015 2,785 37,799

Line Item AO1C - Daily Room Pressure Surv ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Straight tinme

Breakdown of Hi storical Data:

Item- Daily Room Pressure Surveillance

Units - hours

Unit Cost - .50

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FXXXA0103 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 0.41]Hours
Factors 0.5 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO1D - Daily Room Press Surv OT
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtine
Breakdown of Hi storical Data:
Item- Daily Room Pressure Surveillance
Units - hours
Unit Cost - .50
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3B - DAILY FAN OPERABILITY ST
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Straight Tine
Breakdown of Historical Data:
Item- Daily Fan Operability Surveillance
Units - hours
Unit Cost - .5
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO3C - DAILY FAN OPERABILITY OT
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Daily Fan Operability Surveillance Overtine
Breakdown of Historical Data:
Item- Daily Fan Operability Surveillance
Units - hours
Unit Cost - .5
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 0.41|Hours
Factors 0.5 HOURS
0.81727 [SYS 060100] .9285 - Target Adj

Line Item AO3D - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Historical Data:

Item- SOEs funded in Conpliance Surveillance CE 754 Prem um Pay
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WB-S.NOZ ' 1FCB0101 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FXXXA0103 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Units - dollars

Unit Cost - 4622

Unit Cost Adjustment factor - (3918)

Revi sed Unit Cost - 704

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 575.36/Dollars
Factors 704 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Iltem AO3E - MONTHLY FAN TEST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance

Breakdown of Hi storical Data:

Item- Mnthly Fan Test

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - (1.4)

Revised Unit Cost - 2.6

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 2.12|Hours
Factors 2.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO4A - Quarterly EGEN Availability

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability

Breakdown of Hi storical Data:

Item- Monthly EGEN Availability

Units - hours

Unit Cost - O straight tine/21 overtine

Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtine
Revised Unit Cost - 22.2 straight tine/26.9 overtinme

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L090 |GENERAL LABORER KF10H [Matl Steward Steel Workers Linear 3.60{Hours
Factors 4.4 hours
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCBO101

Rocky Flats Closure Project Proiect
1FXXXA0103

Baseline Cost and Basis of Estimate WB.S.F'“PTr
Activity Filter

Baseline_Devl
1FCB

*

SartsInFY *

[ 750 |STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers

Linear

7.19[Hours |

Factors 8.8 hours

0.81727 _[SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | L090 |GENERAL LABORER

\ KF10H |Mat| Steward Steel Workers

Linear

1.63Hours |

Factors 2 hour

0.81727 [SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers

Linear

7.36[Hours |

Factors 9 hours

Line Item AOBA - Fire Detection System Operability Survs

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Detection System Qperability Surveillances
Qher Info -

Avail ability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear 2.45Hours
Factors 3 hours
0.81727 [SYS 060100] .9285 - Target Adi
| ASH |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S _|Fire Tactical Operations Linear \ 993.29|Dollars

Factors 1215.37 dollars

Line Item AO6B - Bimonthly Sprinkler Riser Flow Test

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Bi-Mnthly Sprinkler R ser Flow Surveillance
Qher Info -

Availability - Readily Available

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element dll Department

Curve

Quantity Units

A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations

Linear

48.06|Dollars

Factors 58.8 dollars

Line Item AO6C - Fire Suppression System Surveillances

BOE

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division

Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Fire Suppression System Surveillances
Qher Info -

Availability - Readily Available

FY98 Line Itens AO6C, A06D, AO6E, and AO6F have been conbined into this one line item
Unit Cost Adjustment factor - .9285
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WBS No: 1FCBO101

S Rocky Flats Closure Project Project Baseline_Devl
Activity 1D: 1FXXXA0103 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 477.02|Dollars
Factors 729.59 dollars 0.8 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
Line Item AO6G - Fire Protection System Surv Alarms Support
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systens Services support for surveillances performed by ARCIE Techs
Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 666.36[Dollars
Factors 815.35 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item A1l - Annual Ductwork Surveillance
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Hi storical Data:
Item - Annual Ductwork Surveillance
Units - hours
Unit Cost - 960
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | SF01S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,547.02|Dollars
Factors 1547.02 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear \ 3,175.89|Dollars
Factors 3175.89 Dollars
Activity ID:  1FXXXA010E Description: Compliance Surveillance - Environ FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO01 RCRA Inspections 40.94 each 8 340 6,949 0 0 6,949 1,960 8,909
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,272 1,272 0 1,272
Total for Activity 1IFXXXAO010E: 340 6,949 0 1,272 8,221 1,960 10,181
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WB-S.NOZ ' 1FCB0101 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FXXXA010E Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Line Item EO1 - RCRA Inspections

BOE H storical Data Source - FM5-004 Labor Hour Actuals

Item Desc - RCRA | nspections

Breakdown of Hi storical Data:

Item - RCRA Inspections

Units - hours

Unit Cost - 10.15

Unit Cost Adjustment factor - -2.85

Revi sed Unit Cost - 10.15

Basis for adjustment - Discussions with Building Qos Myr (40 hrs/nonth)
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 8.30|Hours
Factors 10.15 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 416.68|Dollars
Factors 416.680 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 855.40|Dollars |
Factors 855.403 Dollars
Activity ID:  1FXXXA010M Description: Compliance Surveillance - Other FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Fire Prot Non-LCO Surveillances 9.45|each HC 0 0 0 2,999 0 2,999 0 2,999
MO02 Fire Inspections 9.45|each HC 2 17 409 0 0 409 115 524
MO7 Eyewash/Safety Shower 9.45|each HC 3 31 678 0 0 678 191 869
MO8 Safety Housekeeping 9.45|each HC 10 93 2,095 0 0 2,095 591 2,686
M15 BEST Cabinet/SCBA Inspection 9.45/ea HC 10 93 1,896 0 0 1,896 535 2,431
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,358 1,358 0 1,358
Total for Activity IFXXXA010M: 233 5,078 2,999 1,358 9,434 1,432 10,866

Line Item MO1A - Fire Prot Non-LCO Surveillances

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systens Services Division
Vendor Quote - 5/20/98

Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750

Item being quoted - Fire Systens Services performance of Non-LCO Surveill ances

Qher Info -
Availability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 317.39|Dollars
Factors 388.35 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO2 - Fire Inspections

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
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WBSNo: 1FCB0101 Rocky Flats Closure Project Proiect

Activity | D: IFXXXA010M Baseline Cost and Basis of Estimate WBSFilter
Activity Filter

Baseline_Devl
1FCB

*

SartsInFY *

Breakdown of Hi storical Data:

Item- Fire Inspections

Units - hours

Unit Cost - 2 straight tine/overtinme

Unit Cost Adjustment factor - (.50) straight tinme/+.66 overtine

Revised Unit Cost - 1.5 straight tine/.66 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 1.23|Hours
Factors 1.5 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear \ 0.54[Hours
Factors 0.66 hours

Line Item MO7 - Eyewash/Safety Shower

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Eyewash/ Safety Shower |nspection

Breakdown of Hi storical Data:

Item - Eyewash/ Saf ety Shower |nspection

Units - hours

Unit Cost - 4 straight tine/0 overtine

Unit Cost Adjustment factor - (2) straight time/+2 overtinme
Revised Unit Cost - 2 straight time/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 1.63|Hours
Factors 2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers Linear \ 1.63[Hours
Factors 2 hours

Line Item MO8 - Safety Housekeeping

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Saf ety/Housekeepi ng I nspections

Breakdown of Hi storical Data:

Item - Safety/ Housekeepi ng | nspections

Units - hours

Unit Cost - 16.3 straight time/0 overtinme

Unit Cost Adjustnent factor - +3.8 straight tine/+2 overtine
Revised Unit Cost - 20.1 straight tine/2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Department

il |

Resources \ Cost Element

Curve

Quantity | Units \
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WBS No: 1FCB0101 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FXXXAQ10M Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers \ Linear \ 2.45[Hours |
Factors 3 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 5.72|Hours |
Factors 7 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 0.82[Hours |
Factors 1 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.82[Hours |
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item M15 - BEST Cabinet/SCBA Inspection

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabi net/ SCBA | nspection

Breakdown of Hi storical Data:

Item - BEST Cabi net/ SCBA | nspection

Units - hours

Unit Cost - 7

Unit Cost Adjustment factor - +5 hours

Revised Unit Cost - 12 per nonth

Basis for adjustment - Revised per Bldg Ops Myr

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 9.81|Hours
Factors 12 Hours/ea

0.81727 [SYS 060100] .9285 - Target Adj

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 444.71|Dollars
Factors 444.713 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 912.95|Dollars |
Factors 912.951 Dollars
WBS No: 1FCB0102 Title: 559 Maintenance
Activity ID: 1FA0200C10 Description: Maintenance - Corrective FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Co1 Modification Packages 10.00|ea HC 67 673 16,764 33,660 0 50,424 8,181 58,605
C02 SWP Packages 50.00/ea HC 34 1,676 36,705 42 827 0 79,533 17,912 97,445
C03 Level of Effort Pkgs 10.00|each HC 9 91 1,919 1,139 0 3,058 936 3,995
C04 Davis Bacon Packages 2.00|each HC 68 135 3,863 12,144 0 16,007 1,885 17,892
C05 Maintenance Infrastructure 1.00]each HC 1,140 1,140 33,121 31,436 0 64,556 16,163 80,719
Total for Activity 1FA0200C10: 3,716 92,371 121,206 0 213,578 45,077 258,655

Line Item CO1 - Modification Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages

Breakdown of Hi storical Data:

Item - package

Units - hours
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WB-S.NOZ ' 1FCB0102 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnent factor - +270.48 straighttine/+14 overtinme hours/+18, 704.82 dol |l ars

Revised Unit Cost - 270.48 straight tinme hours/14 overtime hours/ 18, 704.82 dollars

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 6.08|Hours
Factors 18 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 4.06[Hours |
Factors 12 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 6.08Hours |
Factors 18 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.77]Hours |
Factors 2.28 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.35[Hours |
Factors 4 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | cos80 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 4.06[Hours |
Factors 12 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 6.08Hours |
Factors 18 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | E040 [ELECTRICAL ENGINEERS | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 18.59|Hours |
Factors 55 hour 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | E130 [OTHER ENGINEERS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 1.35[Hours |
Factors 4 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P050 [COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 2.03[Hours |
Factors 6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | RO10 [CHEMICAL SYSTEMS OPERATOR (P| KF10H |Matl Steward Steel Workers \ Linear \ 0.07[Hours ]
Factors 0.2 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 13.52|Hours |
Factors 40 Hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.34/Hours |
Factors 1 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.17[Hours |
Factors 0.5 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.68Hours |
Factors 2 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 1.08Hours |
Factors 3.2 Hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ As1 |MACTEC | oooo [NONE | k2765 |Measurements \ Linear \ 19.61]Dollars |
Factors 58 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| A52 [TENERA | oooo [NONE | K276S |Measurements \ Linear \ 676.04|Dollars |
Factors 2000 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | E070 [MECHANICAL ENGINEERS | k2765 [Measurements \ Linear \ 507.03|Dollars |
Factors 1500 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | E110 [QUALITY CONTROL ENGINEERS | K276S |Measurements \ Linear \ 169.01|Dollars |
Factors 500 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | E130 |OTHER ENGINEERS | k2765 [Measurements \ Linear \ 507.03|Dollars |
Factors 1500 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| As8 [asi | o000 [NONE | k2765 |Measurements \ Linear \ 473.23|Dollars |
Factors 1400 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 507.03|Dollars |
Factors 1500 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 |[Measurements \ Linear \ 67.60|Dollars |
Factors 200 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | E080 |[NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements \ Linear \ 270.42|Dollars |
Factors 800 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 |[Measurements \ Linear \ 169.01|Dollars |
Factors 500 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item CO2 - SWP Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages

Breakdown of Historical Data:

Item - package

Units - hours

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnent factor - +270.48 straighttine/+14 overtine hours/+2,569.12 dollars

Revised Unit Cost - 100 straight time hours/14 overtine hours/2,569.12 dollars

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |[CARPENTERS KF10H [Matl Steward Steel Workers Linear 3.38|Hours
Factors 10 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 7.10[Hours |
Factors 21 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 3.38Hours |
Factors 10 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 3.38Hours |
Factors 10 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 7.10[Hours |
Factors 21 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 3.04/Hours |
Factors 9 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers \ Linear \ 2.70[Hours |
Factors 8 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| C210S [Facilities Mgmt & Maintenance \ Linear \ 0.68Hours |
Factors 2 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | T070 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.34/Hours |
Factors 1 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.27[Hours |
Factors 0.8 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.56[Hours |
Factors 1.67 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.27[Hours ]
Factors 0.8 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.27[Hours ]
Factors 0.8 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.56/Hours |
Factors 1.67 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 0.24[Hours |
Factors 0.72 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers \ Linear \ 0.22|Hours |
Factors 0.64 HOURS 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.03[Hours |
Factors 0.08 HOURS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ A57 [LATA | E040 [ELECTRICAL ENGINEERS | K276S |Measurements Linear 47.32|Dollars
Factors 140 DOLLARS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | E040 |[ELECTRICAL ENGINEERS | k2765 [Measurements \ Linear \ 114.93|Dollars |
Factors 340 DOLLARS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 474.58]Dollars |
Factors 1404 DOLLARS 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 219.71]Dollars |
Factors 650 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item CO3 - Level of Effort Pkgs

BOE H storical Data Source -

Item Desc - Level of Effort Packages (previously known as 'C packages)
Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 1.22|Hours
Factors 3.6 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 2.43Hours |
Factors 7.2 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers \ Linear \ 1.22|Hours |
Factors 3.6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 1.22[Hours |
Factors 3.6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 2.43Hours |
Factors 7.2 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.61]Hours |
Factors 1.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ As7 [LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 37.86|Dollars |
Factors 112 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 76.05[Dollars |
Factors 225 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item CO4 - Davis Bacon Packages

BOE H storical Data Source -
Item Desc -

Breakdown of Hi storical Data:
Item -

Units -
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WB-S.NOZ ' 1FCB0102 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS SF01S |SSOC Material Stewardship/Measurements Linear 27.04|Hours

Factors 80 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| C210S |Facilities Mgmt & Maintenance Linear 13.52|Hours
Factors 40 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| K777S [Construction | \ Linear \ 27.04Hours |
Factors 80 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | E070 [MECHANICAL ENGINEERS | k2765 |Measurements \ Linear \ 1,514.34|Dollars |
Factors 4480 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ asc [SUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 726.75|Dollars |
Factors 2150 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 |[Measurements \ Linear \ 2,704.17|Dollars |
Factors 8000 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 1,126.63|Dollars |
Factors 3333 dollars 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item CO5 - Maintenance Infrastructure

BOE H storical Data Source - FM5-004

Item Desc - Mintenance Infrastructure
Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SF01S_|SSOC Material Stewardship/Measurements Linear 121.69|Hours
Factors 360 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | Los0 [MISSION SUP SPEC I (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 50.70Hours |
Factors 150 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 474.92]Hours |
Factors 1405 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 121.69|Hours |
Factors 360 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ200C10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 273.80|Hours |
Factors 810 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 97.62|Hours |
Factors 288.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | M010 |[FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements \ Linear \ 6,388.60|Dollars |
Factors 18900 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 6,388.60|Dollars |
Factors 18900 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear | 10,140.64|Dollars |
Factors 30000 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear \ 8,518.14|Dollars |
Factors 25200 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0200P10 Description: Maintenance - Preventative FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PO1 B559 Preventive Maintenance 1.00/ea HC 684 684 15,161 6,688 0 21,849 7,399 29,248
P02 B-559 Service Contracts 1.00/each HC 0 0 0 3,014 0 3,014 0 3,014
P03 B-559 Calibration/Metrology 1.00/ea HC 0 0 0 1,508 0 1,508 0 1,508
p04 Fire Protection System Costs 1.00|each VQ 0 0 0 1,491 0 1,491 0 1,491
Total for Activity IFA0200P10: 684 15,161 12,701 0 27,863 7,399 35,261

Line Item PO1 - B559 Preventive Maintenance

BOE H storical Data Source - FMsS004

Item Desc - PMX>s

Breakdown of Hi storical Data:

Item- PM3s

Units - hours

Unit Cost - 4 HRS per PMD

Unit Cost Adjustment factor - 0O

Revised Unit Cost - O

Basis for adjustment - Not all PM3>s that are due within the year are worked within the year. Therefore, an average nunber of PMOs perforned per year X 4 hours
was used as a basis.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE €020 |ELECTRICIANS KF10H |Matl Steward Steel Workers Linear 276.16|Hours
Factors 817 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 50.70[Hours |
Factors 150 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers \ Linear \ 218.70|Hours |
Factors 647 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 121.69|Hours |
Factors 360 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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WBS No:
Activity ID:

1FCB0102
1FA0200P10

Proiect
WBSFilter
Activity Filter

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl
1FCB
* SartsInFY *

[ 750 |STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers

\ Linear \ 16.90|H0urs

Factors 50 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements

Linear \ 3,735.04|Do||ars

Factors 4000 dollars to buy slings/hoists

0.93376 [SYS 062100] 0.933760889 - Final

[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements

Linear \ 2,952.96|Do||ars

Factors 8736 dollars 0.362 May 2000 Earned Value Factor

Line Item P02 - B-559 Service Contracts

0.93376 [SYS 062100] 0.933760889 - Final

BOE
Chillers: York -
Air Conpressor:

$6, 828
Cate - $2,089
H storical
Item Desc -
Breakdown of Hi storical

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost - O

Basis for adjustment -

Data Source -

Dat a:

No change made

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE C210S |Facilities Mgmt & Maintenance

Linear 3,014.14|Dollars

Factors 8917 dollars 0.362 May 2000 Earned Value Factor

Line Item P03 - B-559 Calibration/Metrology

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source -
Item Desc -

Breakdown of Hi storical

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - O
Basis for adjustment -

Dat a:

No change from Fy97

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity Units

A5C |SUPPLIES 0000 |NONE K276S |Measurements

Linear

1,508.42|Dollars

Factors 4462.5 dollars 0.362 May 2000 Earned Value Factor

Line Item p04 - Fire Protection System Costs

0.93376 [SYS 062100] 0.933760889 - Final

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCor p)
Vendor Quote - $4410. 60

Quot e Received by - Brad Sneaton

Item being quoted - General Fire Protection Support

Qher Info - Quote in file

Availability - Fire Dept requested on "as needed" basis

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element \ ll \ Department

Curve | Quantity | Units
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAD200P10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS 0000 |[NONE | K260 _[Site Operations \ Linear \ 1,490.88|Dollars
Factors 4410.6 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0200R10 Description: Maintenance - Routine FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
‘ ‘ Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packages 225.00‘ea ‘ HC 2 493 10,877 5,240 0 16,117 5,308 21,425
Total for Activity 1FA0200R10: 493 10,877 5,240 0 16,117 5,308 21,425

Line Item RO1 - Minor Packages

BOE H storical Data Source - FM5-004
Item Desc - M nor Packages
Breakdown of Hi storical Data:
Item - mnor packages

Units - hours

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 0.27|Hours
Factors 0.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.54[Hours |
Factors 1.6 hours 0.362 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.27]Hours |
Factors 0.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.14[Hours |
Factors 0.4 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.54[Hours |
Factors 1.6 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.27[Hours ]
Factors 0.8 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.02JHours |
Factors 0.063 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 0.04Hours |
Factors 0.128 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers \ Linear \ 0.02]Hours |
Factors 0.063 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.01]Hours ]
Factors 0.032 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.04JHours ]
Factors 0.128 hours 0.362 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FAQ200R10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 0.02[Hours |
Factors 0.063 hours 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | P070 [COST ESTIMATORS PLANNERS AN | K276S |Measurements \ Linear \ 6.39|Dollars |
Factors 18.9 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements \ Linear \ 16.90[Dollars |
Factors 50 dollars 0.362 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0201C00 Description: Maintenance - Corrective FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Co1 Modification Packages 7.00/ea HC 231 1,616 40,518 90,944 0 131,462 19,327 150,789
C02 SWP Packages 35.00/ea HC 81 2,837 62,123 73,488 0 135,611 29,632 165,243
C03 Level of Effort Pkgs 7.00|each HC 22 154 3,248 1,970 0 5,218 1,549 6,767
C04 Davis Bacon Packages 2.00|each HC 163 327 9,340 29,417 0 38,757 4,455 43,212
C05 Maintenance Infrastructure 1.00/each HC 2,757 2,757 80,079 81,648 0 161,727 38,198 199,925
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 30,003 30,003 0 30,003
Total for Activity 1FA0201C00: 7,692 195,307 277,467 30,003 502,778 93,162 595,940

Line Item CO1 - Modification Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages

Breakdown of Hi storical Data:

Item - package

Units - hours

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnent factor - +270.48 straighttine/+14 overtine hours/+18, 704.82 dol |l ars

Revised Unit Cost - 270.48 straight tinme hours/14 overtime hours/ 18, 704.82 dollars

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 14.71]Hours
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 29.42|Hours |
Factors 36 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 14.71JHours |
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.86[Hours |
Factors 2.28 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 29.42|Hours |
Factors 36 hours

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FAQ201C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE €090 |STRUCTURAL AND METAL WORKE | KF10H [Matl Steward Steel Workers Linear \ 14.71|Hours |
Factors 18 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 65.38/Hours |
Factors 80 hour

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE E130 |OTHER ENGINEERS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 4.09[Hours |
Factors 5 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 4.90Hours |
Factors 6 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE R010 |CHEMICAL SYSTEMS OPERATOR (P| KF10H |Matl Steward Steel Workers \ Linear \ 0.16/Hours |
Factors 0.2 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 32.69Hours |
Factors 40 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C010 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.18Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. €020 [ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 2.35[Hours |
Factors 2.88 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 1.18Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. C070 |PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.59[Hours |
Factors 0.72 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. €080 |PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 2.35[Hours |
Factors 2.88 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C090 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 1.18Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 2.62[Hours |
Factors 3.2 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ As1 |MACTEC 0000 |NONE | k2765 |[Measurements \ Linear \ 60.95|Dollars
Factors 74.58 dollars

0.81727 [SYS 060100] .9285 - Target Adj
| As2 [TENERA 0000 |NONE | k2765 |Measurements \ Linear \ 1,961.45/Dollars |
Factors 2400 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA E070 |MECHANICAL ENGINEERS | K276S |Measurements \ Linear \ 2,294.90|Dollars |
Factors 2808 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA E110 |QUALITY CONTROL ENGINEERS | K276S |Measurements \ Linear \ 1,236.01|Dollars |
Factors 1512.36 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FAQ201C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ A57 [LATA | E130 [OTHER ENGINEERS | K276S |Measurements Linear \ 2,294.90|Dollars
Factors 2808 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A58 |asi | o000 [NONE | k2765 [Measurements Linear \ 1,155.98|Dollars
Factors 1414.44 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements Linear \ 1,701.31|Dollars
Factors 2081.7 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 [Measurements Linear \ 191.00|Dollars
Factors 233.7 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements Linear \ 1,536.47|Dollars
Factors 1880 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | K276S |Measurements Linear \ 559.01|Dollars
Factors 684 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO2 - SWP Packages
BOE H storical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Hi storical Data:
Item - package
Units - hours
Unit Cost - Line itemdid not exist in FY98
Unit Cost Adjustnment factor - +270.48 straighttine/+14 overtine hours/+2,569.12 dollars
Revised Unit Cost - 100 straight time hours/14 overtine hours/2,569.12 dollars
Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 8.17|Hours
Factors 10 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 17.16|Hours
Factors 21 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 8.17|Hours
Factors 10 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers Linear \ 8.17|Hours
Factors 10 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers Linear \ 17.16[Hours
Factors 21 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 7.36]Hours
Factors 9 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear \ 6.54|Hours
Factors 8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj

Page 66 of 253

6/23/00 10:16:43 AM

OFFICIAL USE ONLY




WBS No:
Activity ID:

1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FAQ201C00 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| C210S |Facilities Mgmt & Maintenance \ Linear \ 1.63|Hours
Factors 2 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.82]Hours
Factors 1 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.65[Hours
Factors 0.8 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 1.36[Hours
Factors 1.67  HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.65]Hours
Factors 0.8 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.65]Hours
Factors 0.8 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.36[Hours
Factors 1.67  HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.59]Hours
Factors 0.72 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers \ Linear \ 0.52[Hours
Factors 0.64  HOURS

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | T070 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.07|Hours
Factors 008  HOURS

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA | E040 [ELECTRICAL ENGINEERS | K276S |Measurements \ Linear \ 114.42[Dollars
Factors 140 DOLLARS

0.81727 _[SYS 060100] .9285 - Target Adj
[ A57 |LATA | E040 |[ELECTRICAL ENGINEERS | k2765 |[Measurements \ Linear \ 277.87|Dollars
Factors 340 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 1,147.45|Dollars
Factors 1404  DOLLARS

0.81727 _[SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements \ Linear \ 559.93|Dollars
Factors 685.12 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Line Item CO3 - Level of Effort Pkgs

BOE

H storical Data Source -

Item Desc - Level of Effort Packages (previously known as 'C packages)
Breakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustnent of

.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.
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Activity 1D: 1FAQ201C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |[CARPENTERS KF10H [Matl Steward Steel Workers Linear 2.94|Hours
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 1.47|Hours |
Factors 1.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 91.53|Dollars |
Factors 112 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 189.86|Dollars |

Factors 232.31 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO4 - Davis Bacon Packages

BOE H storical Data Source -

I'tem Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS SF01S |SSOC Material Stewardship/Measurements Linear 65.38|Hours

Factors 80 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| C210S |Facilities Mgmt & Maintenance \ Linear \ 32.69Hours |
Factors 40 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear \ 65.38[Hours |
Factors 80 hours

0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 3,661.38|Do||ars \

[ A57 |LATA | E070 [MECHANICAL ENGINEERS
Factors 4480 dollars

0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 1,784.92|Do||ars \

[ asCc [suPPLIES | o000 [NONE
Factors 2184 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FAQ201C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | oooo [NONE | K276S |Measurements \ Linear \ 6,538.17|Dollars |
Factors 8000 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear \ 2,723.97|Dollars |
Factors 3333 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO5 - Maintenance Infrastructure
BOE H storical Data Source - FNM5-004
Item Desc - Maintenance Infrastructure
Br eakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SFO1S [SSOC Material Stewardship/Measurements Linear 294.22|Hours
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 122.59|Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,148.27[Hours |
Factors 1405 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 294.22|Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 661.99Hours |
Factors 810 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 236.03]Hours |
Factors 288.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear | 15,446.43|Dollars
Factors 18900 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA | M020 [MANAGERS (GRADE 69 - 72) | k2765 |Measurements \ Linear | 15446.43|Dollars |
Factors 18900 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | o000 [NONE | k2765 |Measurements \ Linear | 30,159.77|pollars ]
Factors 36903 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear | 20,595.24|Dollars |
Factors 25200 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT [No Department Linear 18,103.12|Dollars

Factors 18103.1 Dollars
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Activity 1D: 1FAQ201C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear 11,900.37|Dollars

Factors 11900.4 Dollars
Activity ID: 1FA0201P00 Description: Maintenance - Preventative FY01 Cost Risk 2 Schedule Risk 1

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 B559 Preventive Maintenance 1.00/ea 1,654 1,654 36,657 7,140 0 43,796 17,485 61,282
P02 B-559 Service Contracts 1.00/each 0 0 0 7,288 0 7,288 0 7,288
P03 B-559 Calibration/Metrology 1.00/ea HC 0 0 0 3,647 0 3,647 0 3,647
p04 Fire Protection System Costs 1.00|each 0 0 0 3,605 0 3,605 0 3,605
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,020 4,020 0 4,020
Total for Activity 1FA0201P00: 1,654 36,657 21,679 4,020 62,355 17,485 79,841

Line Item PO1 - B559 Preventive Maintenance

BOE H storical Data Source - FMsS004
Item Desc - PM>s
Breakdown of Hi storical Data:
Item- PM>s
Units - hours
Unit Cost - 4 HRS per PMD
Unit Cost Adjustment factor - O
Revised Unit Cost - O
Basis for adjustment - Not all PM3s that are due within the year are worked within the year. Therefore, an average nunber of PMOs perforned per year X 4 hours
was used as a basis.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 667.71[Hours
Factors 817 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 122.59[Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 528.77|Hours |
Factors 647 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 294.22]Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 40.86/Hours |
Factors 50 hours
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear \ 7,139.69|Dollars |
Factors 8736 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item P02 - B-559 Service Contracts

BOE
Chillers: York - $6,828
Air Conpressor: Cate - $2,089
H storical Data Source -
Item Desc -
Breakdown of Hi storical Data:
Item -
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WB-S.NOZ 1FCB0102 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity 1D: 1FAD201P00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C210Ss |Faci|ities Mgmt & Maintenance Linear 7,287.61|Dollars
Factors 8917 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item P03 - B-559 Calibration/Metrology

BOE H storical Data Source -

I'tem Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5C [SUPPLIES 0000 |[NONE K276S |Measurements Linear 3,647.07|Dollars
Factors 4462.5 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item p04 - Fire Protection System Costs

BOE Vendor Name - Fire Protection System |nspection & Testing Program (DynCor p)

Vendor Quote - $4410. 60

Quot e Received by - Brad Sneaton

Item being quoted - General Fire Protection Support

Qher Info - Quote in file

Availability - Fire Dept requested on "as needed" basis

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K260S |Site Operations Linear 3,604.66|Dollars
Factors 4410.6 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 2,425.36|Dollars
Factors 2425.36 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 1,594.35[Dollars |
Factors 1594.35 Dollars
Activity ID: 1FA0201R00 Description: Maintenance - Routine FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packages 158.00/ea 5 836 18,468 6,456 0 24,924 8,809 33,733
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,788 1,788 0 1,788
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WBS No:
Activity ID:

1FCB0102
1FA0201R00

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB
Activity Filter  *

SartsInFY *

Total for Activity 1FA0201R00: \ 836 \ 18,468 6,456 1,788 26,713 8,809 35,522
Line Item RO1 - Minor Packages
BOE Hi storical Data Source - FNM5-004
Item Desc - M nor Packages
Breakdown of Hi storical Data:
Item - mnor packages
Units - hours
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 0.65[Hours
Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

€020 |ELECTRICIANS KF10H [Matl Steward Steel Workers

\ Linear \

1.31]Hours

Factors 1.6 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE

C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers

\ Linear \

0.65[Hours |

Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE

€070 [PAINTERS KF10H |Matl Steward Steel Workers

\ Linear \

0.33[Hours |

Factors 0.4 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

C080 |PLUMBERS AND PIPEFITTERS KF10H |Mat| Steward Steel Workers

\ Linear \

1.31|Hours |

Factors 1.6 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

€090 |STRUCTURAL AND METAL WORKE | KF10H [Matl Steward Steel Workers

\ Linear \

0.65[Hours |

Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C010 [CARPENTERS KF10H |Matl Steward Steel Workers

\ Linear \

0.05Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

€020 [ELECTRICIANS KF10H |Matl Steward Steel Workers

\ Linear \

0.10[Hours |

Factors 0.128 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers

\ Linear \

0.05Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

| 751 |OVERTIME BASE & PRE.

C070 |PAINTERS KF10H [Matl Steward Steel Workers

\ Linear \

0.03Hours |

Factors 0.032 hours

0.81727 [SYS 060100] .

9285 - Target Adj

| 751 |OVERTIME BASE & PRE.

C080 |PLUMBERS AND PIPEFITTERS KF10H |Mat| Steward Steel Workers

\ Linear \

0.10[Hours |

Factors 0.128 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C090 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers

\ Linear \

0.05[Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ asCc [suPPLIES

0000 |NONE K276S |Measurements

\ Linear \

40.86|Dollars |

Factors 50 dollars

0.81727 [SYS 060100] .

9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ201R00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 1,079.05|Dollars
Factors 1079.06 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 709.33|Dollars |
Factors 709.334 Dollars
Activity ID: 1FA0202C00 Description: Maintenance - Corrective FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
C01 Modification Packages 6.00/ea HC 231 1,385 34,730 77,952 0 112,682 12,260 124,942
Cc02 SWP Packages 15.00/ea HC 81 1,216 26,624 31,495 0 58,119 9,398 67,517
C03 Level of Effort Pkgs 7.00/each HC 22 154 3,248 1,970 0 5,218 1,146 6,364
Cco4 Davis Bacon Packages 2.00/each HC 163 327 9,340 29,417 0 38,757 3,297 42,054
C05 Maintenance Infrastructure 1.00/each HC 2,757 2,757 80,079 83,276 0 163,355 28,268 191,623
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 64,643 64,643 0 64,643
Total for Activity 1FA0202C00: 5,840 154,021 224,109 64,643 442,773 54,369 497,142
Line Item CO1 - Modification Packages
BOE H storical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
Item - package
Units - hours
Unit Cost - Line itemdid not exist in FY98
Unit Cost Adjustnent factor - +270.48 straighttine/+14 overtine hours/+18, 704.82 dol |l ars
Revised Unit Cost - 270.48 straight tinme hours/14 overtime hours/ 18, 704.82 dollars
Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 14.71|{Hours
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 29.42|Hours |
Factors 36 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 14.71|Hours |
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.86/Hours |
Factors 2.28 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 29.42|Hours |
Factors 36 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 14.71|Hours |
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0102
1FA0202C00

Proiect
WBSFilter
Activity Filter  *

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl
1FCB

SartsInFY *

[ 750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 65.38[Hours |
Factors 80 hour

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE E130 |OTHER ENGINEERS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 4.09[Hours |
Factors 5 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 4.90Hours |
Factors 6 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE RO10 |CHEMICAL SYSTEMS OPERATOR (P| KF10H |Matl Steward Steel Workers \ Linear \ 0.16[Hours |
Factors 0.2 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 32.69Hours |
Factors 40 Hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. C010 |CARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.18/Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. €020 [ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 2.35[Hours |
Factors 2.88 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 1.18Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. €070 [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.59[Hours |
Factors 0.72 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. C080 |PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 2.35[Hours |
Factors 2.88 hours

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. €090 |STRUCTURAL AND METAL WORKE | KF10H [Matl Steward Steel Workers \ Linear \ 1.18/Hours |
Factors 1.44 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 2.62[Hours |
Factors 3.2 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ As1 |MACTEC 0000 |NONE | k2765 [Measurements \ Linear \ 60.95|Dollars
Factors 74.58 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A52 [TENERA 0000 |NONE | k2765 |[Measurements \ Linear \ 1,961.45[Dollars |
Factors 2400 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA E070 |MECHANICAL ENGINEERS | k2765 |Measurements \ Linear \ 2,294.90|Dollars |
Factors 2808 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA E110 |QUALITY CONTROL ENGINEERS | K276S |Measurements \ Linear \ 1,236.01|Dollars |
Factors 1512.36 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA E130 |OTHER ENGINEERS | k2765 |[Measurements \ Linear \ 2,294.90|Dollars |
Factors 2808 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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WB-S.NOZ ' 1FCB0102 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0202C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  *

SartsInFY

*

[ A58 [AsI | oooo [NONE | K276S |Measurements \ Linear \

1,155.98|Dollars

Factors 1414.44 dollars

0.81727 _[SYS 060100] .9285 - Target Adj

[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \

1,701.31|Dollars

Factors 2081.7 dollars

0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 |[Measurements \ Linear \

191.00|Dollars

Factors 233.7 dollars

0.81727 _[SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements \ Linear \

1,536.47|Dollars

Factors 1880 dollars

0.81727 [SYS 060100] .9285 - Target Adj

| ASH |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | k2765 |Measurements \ Linear \

559.01|Dollars

Factors 684 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Line Item CO2 - SWP Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages

Breakdown of Hi storical Data:

Item - package

Units - hours

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnent factor - +270.48 straighttine/+14 overtinme hours/+2,569.12 dollars
Revised Unit Cost - 100 straight tinme hours/14 overtine hours/2,569.12 dollars

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for

mai nt enance.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 8.17|Hours
Factors 10 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 17.16|Hours
Factors 21 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 17.16[Hours
Factors 21 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 7.36[Hours
Factors 9 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers \ Linear \ 6.54|Hours
Factors 8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| C210S [Facilities Mgmt & Maintenance \ Linear \ 1.63[Hours
Factors 2 HOURS

0.81727 [SYS 060100] .

9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ202C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | T070 [MAINT. TECHS. (INSTRUMENT TEC | KF10H |[Matl Steward Steel Workers \ Linear \ 0.82[Hours
Factors 1 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.65[Hours
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 1.36[Hours
Factors 1.67 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.65[Hours
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.65]Hours
Factors 0.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.36/Hours
Factors 1.67  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.59]Hours
Factors 072  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers \ Linear \ 0.52[Hours
Factors 0.64 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.07]Hours
Factors 0.08  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA | E040 [ELECTRICAL ENGINEERS | k2765 |Measurements \ Linear \ 114.42|Dollars
Factors 140 DOLLARS
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA | E040 [ELECTRICAL ENGINEERS | K276S |Measurements \ Linear \ 277.87|Dollars
Factors 340 DOLLARS
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 1,147.45|Dollars
Factors 1404  DOLLARS
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [SUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 559.93|Dollars
Factors 685.12 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO3 - Level of Effort Pkgs
BOE H storical Data Source -
Item Desc - Level of Effort Packages (previously known as 'C packages)
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources \ Cost Element \ ll \ Department Curve | Quantity Units
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WBS No:
Activity ID:

BOE

Resources

1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FA0202C00 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 1.47|Hours |
Factors 1.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | P160 [TECHNICAL WRITERS AND EDITOR | K276S |Measurements \ Linear \ 91.53|Dollars |
Factors 112 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [SUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 189.86|Dollars |
Factors 232.31 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO4 - Davis Bacon Packages
Hi storical Data Source -
|tem Desc -
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS SF01S |SSOC Material Stewardship/Measurements Linear 65.38|Hours
Factors 80 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| C210S |Facilities Mgmt & Maintenance \ Linear \ 32.69Hours |
Factors 40 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 65.38[Hours
Factors 80 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA | E070 [MECHANICAL ENGINEERS | K276S |Measurements \ Linear \ 3,661.38Dollars |
Factors 4480 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ AsCc [SUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 1,784.92|Dollars |
Factors 2184 dollars
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ202C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | oooo [NONE | K276S |Measurements \ Linear \ 6,538.17|Dollars |
Factors 8000 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear \ 2,723.97|Dollars |
Factors 3333 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO5 - Maintenance Infrastructure
BOE H storical Data Source - FNM5-004
Item Desc - Maintenance Infrastructure
Br eakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SFO1S [SSOC Material Stewardship/Measurements Linear 294.22|Hours
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 122.59|Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,148.27[Hours |
Factors 1405 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 294.22|Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 661.99Hours |
Factors 810 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 236.03]Hours |
Factors 288.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear | 15,799.08|Dollars
Factors 18900 dollars 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA | M020 [MANAGERS (GRADE 69 - 72) | k2765 |Measurements \ Linear | 15,799.08|Dollars |
Factors 18900 dollars 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | o000 [NONE | k2765 |Measurements \ Linear | 30,612.17|Dollars |
Factors 36903 dollars 1.015 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear | 21,065.43|Dollars |
Factors 25200 dollars 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT [No Department Linear 44,431.43|Dollars

Factors 44431.4 Dollars
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WBSNO 1FCB0102 ROC ky Flats Closure Pro]ect Pr0|ect Baseline_Devl
Activity 1D: 1FAQ202C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear 20,211.31|Dollars

Factors 20211.3 Dollars
Activity ID: 1FA0202P00 Description: Maintenance - Preventative FY02 Cost Risk 2 Schedule Risk 1

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 B559 Preventive Maintenance 1.00/ea 1,654 1,654 36,657 7,140 0 43,796 12,940 56,736
P02 B-559 Service Contracts 1.00/each 0 0 0 7,288 0 7,288 0 7,288
P03 B-559 Calibration/Metrology 1.00/ea HC 0 0 0 3,647 0 3,647 0 3,647
p04 Fire Protection System Costs 1.00|each 0 0 0 3,605 0 3,605 0 3,605
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 10,653 10,653 0 10,653
Total for Activity 1FA0202P00: 1,654 36,657 21,679 10,653 68,989 12,940 81,929

Line Item PO1 - B559 Preventive Maintenance

BOE H storical Data Source - FMsS004
Item Desc - PM>s
Breakdown of Hi storical Data:
Item- PM>s
Units - hours
Unit Cost - 4 HRS per PMD
Unit Cost Adjustment factor - O
Revised Unit Cost - O
Basis for adjustment - Not all PM3s that are due within the year are worked within the year. Therefore, an average nunber of PMOs perforned per year X 4 hours
was used as a basis.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 122.59|Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 667.71|Hours
Factors 817 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 528.77|Hours |
Factors 647 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 294.22]Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers \ Linear \ 40.86/Hours |
Factors 50 hours
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear \ 7,139.69|Dollars |
Factors 8736 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item P02 - B-559 Service Contracts

BOE
Chillers: York - $6,828
Air Conpressor: Cate - $2,089
H storical Data Source -
Item Desc -
Breakdown of Hi storical Data:
Item -
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WB-S.NOZ 1FCB0102 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity 1D: 1FAD202P00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C210Ss |Faci|ities Mgmt & Maintenance Linear 7,287.61|Dollars
Factors 8917 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item P03 - B-559 Calibration/Metrology

BOE H storical Data Source -

I'tem Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C [SUPPLIES 0000 |[NONE K276S |Measurements Linear 3,647.07|Dollars
Factors 4462.5 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item p04 - Fire Protection System Costs

BOE Vendor Name - Fire Protection System |nspection & Testing Program (DynCor p)

Vendor Quote - $4410. 60

Quot e Received by - Brad Sneaton

Item being quoted - General Fire Protection Support

Qher Info - Quote in file

Availability - Fire Dept requested on "as needed" basis

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K260S |Site Operations Linear 3,604.66|Dollars
Factors 4410.6 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 7,322.28|Dollars
Factors 7322.28 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 3,330.81[Dollars |
Factors 3330.81 Dollars
Activity ID: 1FA0202R00 Description: Maintenance - Routine FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packages 140.00/ea HC 5 741 16,364 5,721 0 22,085 5,776 27,861
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,164 4,164 0 4,164
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WBS No:
Activity ID:

1FCB0102
1FA0202R00

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB
Activity Filter  *

SartsInFY *

Total for Activity 1FA0202R00: \ 741 \ 16,364 5,721 4,164 26,249 5,776 32,025
Line Item RO1 - Minor Packages
BOE Hi storical Data Source - FNM5-004
Item Desc - M nor Packages
Breakdown of Hi storical Data:
Item - mnor packages
Units - hours
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 0.65[Hours
Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

€020 |ELECTRICIANS KF10H [Matl Steward Steel Workers

\ Linear \

1.31]Hours

Factors 1.6 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE

C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers

\ Linear \

0.65[Hours |

Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE

€070 [PAINTERS KF10H |Matl Steward Steel Workers

\ Linear \

0.33[Hours |

Factors 0.4 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

C080 |PLUMBERS AND PIPEFITTERS KF10H |Mat| Steward Steel Workers

\ Linear \

1.31|Hours |

Factors 1.6 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE

€090 |STRUCTURAL AND METAL WORKE | KF10H [Matl Steward Steel Workers

\ Linear \

0.65[Hours |

Factors 0.8 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C010 [CARPENTERS KF10H |Matl Steward Steel Workers

\ Linear \

0.05Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

€020 [ELECTRICIANS KF10H |Matl Steward Steel Workers

\ Linear \

0.10[Hours |

Factors 0.128 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers

\ Linear \

0.05Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

| 751 |OVERTIME BASE & PRE.

C070 |PAINTERS KF10H [Matl Steward Steel Workers

\ Linear \

0.03Hours |

Factors 0.032 hours

0.81727 [SYS 060100] .

9285 - Target Adj

| 751 |OVERTIME BASE & PRE.

C080 |PLUMBERS AND PIPEFITTERS KF10H |Mat| Steward Steel Workers

\ Linear \

0.10[Hours |

Factors 0.128 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE.

C090 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers

\ Linear \

0.05[Hours |

Factors 0.063 hours

0.81727 [SYS 060100] .

9285 - Target Adj

[ asCc [suPPLIES

0000 |NONE K276S |Measurements

\ Linear \

40.86|Dollars |

Factors 50 dollars

0.81727 [SYS 060100] .

9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ202R00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 2,862.22|Dollars
Factors 2862.22 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 1,301.99[Dollars |
Factors 1301.99 Dollars
Activity ID: 1FA0203C00 Description: Maintenance - Corrective FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
C02 SWP Packages 4.00/ea HC 83 331 7,312 1,877 0 9,188 2,530 11,718
C03 Level of Effort Pkgs 7.00|each HC 22 154 3,248 827 0 4,074 1,124 5,198
C05 Maintenance Infrastructure 0.25|each HC 3,052 763 23,951 15,025 0 38,976 8,287 47,264
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 17,794 17,794 0 17,794
Total for Activity 1FA0203C00: 1,248 34,511 17,728 17,794 70,033 11,941 81,974

Line Item CO2 - SWP Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages

Breakdown of Hi storical Data:

Item - package

Units - hours

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnment factor - +270.48 straighttine/+14 overtine hours/+2,569.12 dollars

Revised Unit Cost - 100 straight time hours/14 overtine hours/2,569.12 dollars

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages for maintenance.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Matl Steward Steel Workers Linear 8.17|Hours
Factors 10 HOURS
0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 17.16|Hours
Factors 21 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 8.17[Hours |
Factors 10 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours |
Factors 10 hours
0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 17.16|Hours |
Factors 21 hours
0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 7.36[Hours |
Factors 9 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E040 |[ELECTRICAL ENGINEERS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 0.82[Hours |
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ203C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 0.82[Hours |
Factors 1 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear \ 6.54Hours |
Factors 8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| C100S [Closure Site Services Linear \ 1.63Hours |
Factors 2 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers Linear \ 0.82[Hours |
Factors 1 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H |Matl Steward Steel Workers Linear \ 0.65/Hours |
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 1.36/Hours |
Factors 1.67  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 0.65[Hours |
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 0.65Hours |
Factors 0.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers Linear \ 1.36[Hours |
Factors 1.67  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 0.59[Hours |
Factors 072  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | Lo60 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |[Matl Steward Steel Workers Linear \ 0.52[Hours |
Factors 0.64  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers Linear \ 0.07[Hours ]
Factors 0.08  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [SUPPLIES | o000 [NONE | k2765 [Measurements Linear \ 469.15|Dollars |
Factors 574.04 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO3 - Level of Effort Pkgs
BOE H storical Data Source -
Item Desc - Level of Effort Packages (previously known as 'C packages)
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources \ Cost Element \ ll \ Department Curve | Quantity Units
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ203C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 1.47|Hours |
Factors 1.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 118.08|Dollars |
Factors 144.48 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO5 - Maintenance Infrastructure
BOE H storical Data Source - FM5-004
Item Desc - Maintenance Infrastructure
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SFO1S [SSOC Material Stewardship/Measurements Linear 294.22|Hours
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 122.59|Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,148.27|Hours |
Factors 1405 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 294.22|Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SF01S |SSOC Material Stewardship/Measurements | Linear \ 294.22|Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 661.99[Hours |
Factors 810 hours
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0203C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 236.03|Hours |

Factors 288.8 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear | 15,446.43|Dollars
Factors 18900 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements \ Linear | 15,446.43Dollars |
Factors 18900 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 2,043.18|Dollars |
Factors 2500 dollars

0.81727 _[SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear | 17,729.07|Dollars ]
Factors 21693 dollars

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | E040 [ELECTRICAL ENGINEERS | K276S |Measurements \ Linear \ 9,435.40|Dollars |
Factors 11545 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12,872.01|Dollars
Factors 12872.0 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 4,921.65Dollars |
Factors 4921.65 Dollars
Activity ID: 1FA0203P00 Description: Maintenance - Preventative FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P02 B-559 Service Contracts 1.00/each HC 0 0 0 7,288 0 7,288 0 7,288
P03 B-559 Calibration/Metrology 1.00/ea HC 0 0 0 3,647 0 3,647 0 3,647
p04 Fire Protection System Costs 1.00|each HC 0 0 0 3,605 0 3,605 0 3,605
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,031 4,031 0 4,031
Total for Activity 1FA0203P00: 0 0 14,539 4,031 18,570 0 18,570

Line Item P02 - B-559 Service Contracts

BOE
Chillers: York - $6,828
Air Conpressor: Cate - $2,089

H storical Data Source -

I'tem Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C210Ss |Faci|ities Mgmt & Maintenance Linear 7,287.61|Dollars
Factors 8917 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0102

S Rocky Flats Closure Project
Activity ID: 1FA0203P00

Baseline Cost and Basis of Estimate
Line Item P03 - B-559 Calibration/Metrology

Project Baseline_Devl

WBSFilter 1FCB
Activity Filter  *

SartsInFY *

BOE H storical Data Source -
Item Desc -
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5C [SUPPLIES 0000 |[NONE K276S |Measurements Linear 3,647.07|Dollars
Factors 4462.5 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item p04 - Fire Protection System Costs
BOE Vendor Name - Fire Protection System |nspection & Testing Program (DynCor p)
Vendor Quote - $4410. 60
Quote Received by - Brad Sneaton
Item being quoted - CGeneral Fire Protection Support
Qher Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K260S |Site Operations Linear 3,604.66|Dollars
Factors 4410.6 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 2,916.03|Dollars
Factors 2916.03 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 1,114.95[Dollars |
Factors 1114.95 Dollars
Activity ID: 1FA0203R00 Description: Maintenance - Routine FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packages 35.00/ea HC 6 195 4,233 1,129 0 5,361 1,464 6,826
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,892 1,892 0 1,892
Total for Activity 1FA0203R00: 195 4,233 1,129 1,892 7,254 1,464 8,718

Line Item RO1 - Minor Packages

BOE H storical Data Source - FM5-004

Item Desc - Mnor (routine) Mintenance

Breakdown of Hi storical Data:

Item- mnor (routine)naintenance

Units - hours

Unit Cost - 7.5 hours per activity

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ203R00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 1.12|Hours
Factors 1.37 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE €020 [ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 1.11[Hours
Factors 1.36 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE C040 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.62[Hours |
Factors 0.76 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE C070 |PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.76|Hours |
Factors 0.93 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE €080 |PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.47[Hours |
Factors 0.58 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE C090 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 1.10[Hours |
Factors 1.34 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C010 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.05[Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. €020 [ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.10[Hours |
Factors 0.128 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. C040 |MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.05/Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. C070 |PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.03[Hours |
Factors 0.032 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. €080 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.10[Hours |
Factors 0.128 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. C090 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.05[Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES 0000 |NONE | k2765 |Measurements \ Linear \ 32.25[Dollars
Factors 39.46 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,368.97|Dollars
Factors 1368.97 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 523.43|Dollars |
Factors 523.43 Dollars
Activity ID: 1FA0204C00 Description: Maintenance - Corrective FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0204C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
C02 SWP Packages 2.00/ea HC 83 165 3,656 938 0 4,594 1,031 5,625
C03 Level of Effort Pkgs 7.00/each HC 22 154 3,248 827 0 4,074 916 4,990
C05 Maintenance Infrastructure 0.25|each HC 3,052 763 23,951 15,025 0 38,976 6,754 45,731
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 8,046 8,046 0 8,046
Total for Activity 1FA0204C00: 1,083 30,855 16,790 8,046 55,690 8,701 64,392

Line Item CO2 - SWP Packages

BOE H storical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages

Breakdown of Hi storical Data:

Item - package

Units - hours

Unit Cost - Line itemdid not exist in FY98

Unit Cost Adjustnment factor - +270.48 straighttine/+14 overtine hours/+2,569.12 dollars

Revised Unit Cost - 100 straight time hours/14 overtine hours/2,569.12 dollars

Basis for adjustment - Line itemdid not exist in FY98. Estinate based on FY99 estinated support |evels and based on pl anned packages
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

for maintenance.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Co010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 8.17|Hours
Factors 10 HOURS

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 17.16|Hours
Factors 21 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 17.16|Hours
Factors 21 hours

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 7.36]Hours
Factors 9 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E040 |[ELECTRICAL ENGINEERS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 0.82]Hours
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 0.82|Hours
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | Lo60 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |[Matl Steward Steel Workers \ Linear \ 6.54]Hours
Factors 8 HOURS

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| C100S [Closure Site Services \ Linear \ 1.63[Hours
Factors 2 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 0.82]Hours
Factors 1 HOURS

0.81727 [SYS 060100] .

9285 - Target Adj
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WBS No:
Activity ID:

Line Item CO3 - Level of Effort Pkgs

BOE

Resources

1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FAQ204C00 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers Linear \ 0.65[Hours |
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 1.36[Hours |
Factors 1.67  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 0.65Hours |
Factors 0.8 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 0.65Hours |
Factors 0.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers Linear \ 1.36/Hours |
Factors 1.67  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers Linear \ 0.59[Hours |
Factors 072  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear \ 0.52[Hours |
Factors 0.64  HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers Linear \ 0.07[Hours ]
Factors 0.08 HOURS
0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements Linear \ 469.15|Dollars |
Factors 574.04 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Hi storical Data Source -
Item Desc - Level of Effort Packages (previously known as 'C packages)
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Matl Steward Steel Workers Linear 2.94|Hours
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 5.88Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers Linear \ 2.94Hours |
Factors 3.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 2.94Hours |
Factors 3.6 hours

0.81727 [SYS 060100] .

9285 - Target Adj

Page 89 of 253

6/23/00 10:16:53 AM

OFFICIAL USE ONLY




WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ204C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 5.88[Hours |
Factors 7.2 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 1.47[Hours |
Factors 1.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements Linear \ 118.08|Dollars |
Factors 144.48 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item CO5 - Maintenance Infrastructure
BOE H storical Data Source - FM5-004
Item Desc - Maintenance Infrastructure
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SFO1S [SSOC Material Stewardship/Measurements Linear 294.22|Hours
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 122.59|Hours
Factors 150 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,148.27|Hours |
Factors 1405 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SF01S |SSOC Material Stewardship/Measurements | Linear \ 294.22|Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 294.22]Hours |
Factors 360 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 661.99[Hours |
Factors 810 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 236.03|Hours |
Factors 288.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements \ Linear | 15446.43|Dollars |
Factors 18900 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 [LATA | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear | 15,446.43|Dollars |
Factors 18900 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ AsCc [SUPPLIES | o000 [NONE | k2765 [Measurements \ Linear \ 2,043.18|Dollars |
Factors 2500 dollars
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0102 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D 1FA0204C00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear | 17,729.07|Dollars ]
Factors 21693 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E040 |[ELECTRICAL ENGINEERS | k2765 [Measurements \ Linear \ 0,435.40Dollars |
Factors 11545  dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 2,635.36|Dollars
Factors 2635.37 Dollars
| EsC |ESCALATION 0000 |NONE ZDEPT |No Department Linear \ 5,410.14|Dollars
Factors 5410.14 Dollars
Activity ID:  1FA0204P00 Description: Maintenance - Preventative FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P02 B-559 Service Contracts 1.00/each HC 0 0 0 7,288 0 7,288 0 7,288
P03 B-559 Calibration/Metrology 1.00/ea HC 0 0 0 3,647 0 3,647 0 3,647
p04 Fire Protection System Costs 1.00|each HC 0 0 0 3,605 0 3,605 0 3,605
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 2,076 2,076 0 2,076
Total for Activity 1FA0204P00: 0 0 14,539 2,076 16,615 0 16,615

Line Item P02 - B-559 Service Contracts

BOE

Chillers: York - $6,828

Air Conpressor: Cate - $2,089

H storical Data Source -

I'tem Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE C210Ss |Faci|ities Mgmt & Maintenance Linear 7,287.61|Dollars
Factors 8917 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item P03 - B-559 Calibration/Metrology

BOE H storical Data Source -
I'tem Desc -
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No:
Activity ID:

1FCB0102

Rocky Flats Closure Project
1FA0204P00

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline_Devl
1FCB
Activity Filter  *

SartsInFY *

| AsC [SUPPLIES

0000 |[NONE | K276S |Measurements Linear \ 3,647.07|Dollars
Factors 4462.5 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item p04 - Fire Protection System Costs
BOE Vendor Name - Fire Protection System |nspection & Testing Program (DynCor p)
Vendor Quote - $4410. 60
Quote Received by - Brad Sneaton
Item being quoted - General Fire Protection Support
Qher Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K260S |Site Operations Linear 3,604.66|Dollars
Factors 4410.6 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 680.02|Dollars
Factors 680.020 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 1,396.01|Dollars |
Factors 1396.01 Dollars
Activity ID: 1FA0204R00 Description: Maintenance - Routine FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packages 18.00|ea HC 6 100 2,177 580 0 2,757 614 3,371
SYS Contingency And Escalation 1.00jea EE 0 0 0 0 481 481 0 481
Total for Activity 1FA0204R00: 100 2,177 580 481 3,239 614 3,852
Line Item RO1 - Minor Packages
BOE H storical Data Source - FM5-004
Item Desc - Mnor (routine) Mintenance
Breakdown of Hi storical Data:
Item- mnor (routine)naintenance
Units - hours
Unit Cost - 7.5 hours per activity
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 1.12|Hours
Factors 1.37 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 1.11[Hours |
Factors 1.36 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 0.62JHours |
Factors 0.76 hours
0.81727 [SYS 060100] .9285 - Target Adj
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Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline_Devl
1FCB

SartsInFY *

[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers Linear \ 0.76|Hours |
Factors 0.93 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.47[Hours ]
Factors 0.58 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 1.10[Hours |
Factors 1.34 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.05[Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 0.10[Hours |
Factors 0.128 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers \ Linear \ 0.05[Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.03[Hours |
Factors 0.032 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.10[Hours |
Factors 0.128 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.05[Hours |
Factors 0.063 hours
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | o000 [NONE | k2765 |Measurements \ Linear \ 32.25[Dollars
Factors 39.46 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 157.67|Dollars
Factors 157.667 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 323.67|Dollars |
Factors 323.675 Dollars
WBS No: 1FCB0103 Title: 559 Operations Tech Support
Activity ID: 1FA0300T10 Description: Operations Technical Support FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
TO7C Analytical Lab- Mobile/Airhead 15,040.00|each HC 0 0 0 99,520 0 99,520 0 99,520
T16A CSOL Revisions 2.00/ea EE 32 63 2,742 337 0 3,079 1,338 4,417
T19 Industrial Hygiene 228.00]each HC 1 189 6,398 13,238 0 19,636 3,122 22,759
T21A Health Physics and Instrumentation 290.00|each HC 0 0 0 61,011 0 61,011 0 61,011
T21B HP&I Supplies 1.00[each HC 0 0 0 4,780 0 4,780 0 4,780
T21C Alpha Group Non-Routine Repair Costs 18.00|each HC 0 0 0 10,532 0 10,532 0 10,532
T24 Occurrence Reporting 16.00/each HC 15 248 6,499 0 0 6,499 3,172 9,671
T25 Commitments Tracking Coordination 12.00|each HC 6 73 1,910 0 0 1,910 932 2,842
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00|each HC 0 0 0 7,861 0 7,861 0 7,861
T27A Chemical Control Administrator 12.00|each HC 51 612 16,062 0 0 16,062 7,838 23,900
T27B Excess Chemical Disposition 175.00/each EE 1 118 2,396 0 0 2,396 1,169 3,566
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Activity 1D: 1FAD0300T10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
T28 Procedure Support | 1.00[each | Ee | 682 682 21,867 0 0 21,867 10,671 32,538
Total for Activity 1FA0300T10: 1,985 57,874 197,279 0 255,153 28,243 283,396
Line Item TO7C - Analytical Lab- Mobile/Airhead
BOE H storical Data Source - Analytical Sanple Database (ASD)/CQther Direct Costs Actuals Report
Item Desc - Analytical Lab Airhead Sanples
Breakdown of Hi storical Data:
Item- Analytical Lab Airhead Sanpl es
Units - Airhead sanple
Unit Cost - 20.00
Unit Cost Adjustrment factor - -.37
Revi sed Unit Cost - 19.63
Basis for adjustment - See sanple info bel ow
Anal ysis Type TAT Nunber of Cost per Tot al
Anal ysi s Anal ysi s Cost
ONSI TE MODULAR LAB ANALYSES:
1) Goss AAB (PA Filters) Nor mal 15, 040 $ 19.63  $292, 235
FY99 Actual s reflected an increased cost per sanple due to Y2K upgrade expenses. Additionally, the required quantity of sanples has been reduced from 32,000 to
15, 040 per L. Woias, Building Operations Manager. An engineering study was performed to review the requirenents and it was determned that a reduction in
sanpl es coul d occur and still maintain building operability safety.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|ytica| Laboratory Services Linear 6.62|Dollars
Factors 19.63 each 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T16A - CSOL Revisions

BOE Estimators Experience - Several years worth of actual charges plus anticipated support |evels
Experience ItemDesc - Criticality Safety Operating Limts (CSCOL) Revisions

Br eakdown of Cost Data:

Item - Baseline driven CSOL Revi sions

Units - hours/dollars

Unit Cost - 94 hours/500 dollars

Unit Cost Adjustment factor - No change from FY98

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 31.69|Hours
Factors 94 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| As2 [TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements Linear \ 168.54|Dollars
Factors 500 dollars 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T19 - Industrial Hygiene

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Industrial Hygi ene Support
Breakdown of Hi storical Data:

Item- B559 Industrial Hygi ene Support

Units - hours/dollars

Unit Cost - 2.22

Unit Cost Adjustment factor - +.24 hours/+172.25 dollars

Revi sed Unit Cost - 2.46 hours/172.25 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support levels and that support now partially supplied by a third-tier subcontractor.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity 1D: 1FAQ300T10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS SF01S |SSOC Material Stewardship/Measurements Linear 0.83|Hours
Factors 2.46 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS | k2765 |Measurements Linear \ 58.06|Dollars |
Factors 172.25 DOLLARS 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item T21A - Health Physics and Instrumentation
BOE H storical Data Source - Other Direct Cost Actuals Report/Input from Performng O ganization
Item Desc - HP& Radiation Instrumentation Calibration and Maintenance
Breakdown of Hi storical Data:
Item- HP& Radiation Instrunentation Calibration and Mintenance
Units - dollars
Unit Cost - 354.48
Unit Cost Adjustment factor - +97.23
Revi sed Unit Cost - 451.71
Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated nunber of instrunents
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 210.38|Dollars
Factors 624.12 dollars/instrument 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item T21B - HP&I Supplies
BOE H storical Data Source - OQther Direct Cost Actuals/Input from Performng organization
Item Desc - HP& Supplies
Breakdown of Hi storical Data:
Item- HP& Supplies
Units - dollars
Unit Cost - 8665
Unit Cost Adjustment factor - +5515
Revi sed Unit Cost - 14180
Basis for adjustment - Revised to reflect anticipated nunber of instrunments/associated supply dollars
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 4,779.90|Dollars
Factors 14180  dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item T21C - Alpha Group Non-Routine Repair Costs
BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Al pha G oup Non-Routine Repair Costs
Breakdown of Hi storical Data:
Item- Al pha G oup Non-Routine Repairs
Units - dollars
Unit Cost - 55 dollars for ASH O dollars for supplies
Unit Cost Adjustment factor - +570 dollars A5H +1110.75 for supplies
Revised Unit Cost - 625 dollars A5H 1110.75 for supplies
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 374.42|Dollars
Factors 1110.75 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D 1FA0300T10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS 0000 |[NONE | K276S |Measurements \ Linear \ 210.68|Dollars
Factors 625 dollars 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T24 - Occurrence Reporting

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Cccurrence Reporting support

Breakdown of Hi storical Data:

Item - Cccurrence Reporting

Units - hours

Unit Cost - 48.5

Unit Cost Adjustment factor - (2.56)

Revised Unit Cost - 45.94

Basis for adjustment - Revised to reflect actual s/anticipated support levels. Line items F14B and F14C were conbined into this one line item

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 15.49|Hours
Factors 45.94 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T25 - Commitments Tracking Coordination

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Conmitnents Tracking Coordination
Breakdown of Historical Data:

Item - B559 Conmmitnents Tracking

Units - hours

Unit Cost - 18

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 6.07|Hours
Factors 18 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

BOE Satellite Infornmati on Managenent Center:

H storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC 400A "WAD et Cther Direct Cost Report") from October 1996
through June 1998. Backup docurentati on and applicabl e analysis can be referenced in B750 Room 115.
ItemDesc - Satellite Information Managenent Center

Breakdown of Hi storical Data:

Item- SIMC

Units - lot

Unit Cost - 370.79

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 34.48|Dollars
Factors 102.28 dollars 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T27A - Chemical Control Administrator

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator
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Activity | D: 1FA0300T10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data:

Item - B559 Chemical Control Adm nistrator

Units - hours

Unit Cost - 151.38

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 51.03|Hours
Factors 151.38 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T27B - Excess Chemical Disposition

BOE Estimators Experience - Several years of actual s/anticipated support |evels
Experience Item Desc - B559 Excess Chenical D sposition

Br eakdown of Cost Data:

Item - B559 Excess Chenmical Disposition

Units - hours

Unit Cost - 2.5

Unit Cost Adjustment factor - No change from FY98

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R010 |CHEMICAL SYSTEMS OPERATOR (P| KF10H |Mat| Steward Steel Workers Linear 0.67|Hours
Factors 2 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item T28 - Procedure Support

BOE Buil ding requires 1 FTE of engineering support for procedure reviews, revisions, etc. Hours are for the period of May 22 - Sept 30 2000.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS SF01S |SSOC Material Stewardship/Measurements Linear 681.65|Hours
Factors 730 Hours Engineering support
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0301T00 Description: Operations Technical Support FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 11,978 11,978 0 11,978
T07C Analytical Lab- Mobile Lab/Airhead 12,510.00/each 0 0 0 98,458 0 98,458 0 98,458
T16A CSOL Revisions 2.00/ea 77 154 6,648 836 0 7,484 3,171 10,655
T19 Industrial Hygiene 228.00|each 2 458 15,512 16,072 0 31,584 7,399 38,983
T21A Health Physics and Instrumentation 290.00|each 0 0 0 53,530 0 53,530 0 53,530
T21B HP&I Supplies 1.00/each 0 0 0 5,794 0 5,794 0 5,794
T21C Alpha Group Non-Routine Repair Costs 18.00|each 0 0 0 12,767 0 12,767 0 12,767
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00|each HC 0 0 0 0 0 0 0 0
T27A Chemical Control Administrator 12.00|each 12 148 3,895 0 0 3,895 1,858 5,752
Total for Activity 1FA0301TOO: 761 26,055 187,457 11,978 225,490 12,428 237,918

Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element ll \ Department \ Curve | Quantity | Units \
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Activity | D: 1FA0301T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| CON |[CONTINGENCY | oooo [NONE | ZDEPT |No Department \ Linear \ 7,227.35|Dollars |
Factors 7227.35 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 4,751.01[Dollars |

Factors 4751.01 Dollars
Line Item TO7C - Analytical Lab- Mobile Lab/Airhead
BOE H storical Data Source - Analytical Sanple Database (ASD)/Qther Direct Costs Actuals Report

Item Desc - Analytical Lab Mbile Lab
Breakdown of Hi storical Data:

Item- Analytical Lab Mbile Lab

Units - dollars

Unit Cost - 9.63

Unit Cost Adjustment factor - No change from FY99

Revi sed Unit Cost -

Basis for adjustment - See sanple info bel ow
Anal ysis Type TAT Nunber of Cost per Tot al

Anal ysi s Anal ysi s Cost

ONSI TE MODULAR LAB ANALYSES:
1) Goss AAB (PA Filters) Nor nal 13, 900 $ 9.63 $133, 857

This estimate is per Chuck Hoetzel, CIR for contract May 2000. Estinmate is good through FY02.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|ytica| Laboratory Services Linear 7.87|Dollars
Factors 9.63 each

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T16A - CSOL Revisions

BOE Estimators Experience - Several years worth of actual charges plus anticipated support |evels
Experience ItemDesc - Criticality Safety Operating Limts (CSCOL) Revisions

Br eakdown of Cost Data:

Item - Baseline driven CSOL Revi sions

Units - hours/dollars

Unit Cost - 94 hours/500 dollars

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| SF01S |SSOC Material Stewardship/Measurements Linear 76.82|Hours
Factors 94 hours
0.81727 [SYS 060100] .9285 - Target Adj
| As2 [TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements \ Linear \ 417.96|Dollars
Factors 500 dollars 1.02283 -- FY0O0 Escalation --

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T19 - Industrial Hygiene

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygi ene Support

Breakdown of Hi storical Data:

Item- B559 Industrial Hygi ene Support

Units - hours/dollars

Unit Cost - 2.22

Unit Cost Adjustment factor - +.24 hours/+172.25 dollars
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Activity | D: 1FA0301T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Revi sed Unit Cost - 2.46 hours/172.25 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support levels and that support now partially supplied by a third-tier subcontractor.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS SF01S |SSOC Material Stewardship/Measurements Linear 2.01|Hours
Factors 2.46 hours

0.81727 [SYS 060100] .9285 - Target Adi
| ASH |SUBCONTRACTED SRVS P090 |[INDUSTRIAL HYGIENISTS K276S |Measurements \ Linear \ 70.49|Dollars
Factors  86.25 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21A - Health Physics and Instrumentation

BOE H storical Data Source - Other Direct Cost Actuals Report/Input from Performng O ganization

Item Desc - HP& Radiation Instrunentation Calibration and Mi nt enance

Breakdown of Hi storical Data:

Item- HP& Radiation Instrumentation Calibration and Maintenance

Units - dollars

Unit Cost - 354.48

Unit Cost Adjustment factor - +97.23

Revised Unit Cost - 451.71

Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated nunber of instrunents
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 184.58|Dollars
Factors 451.71 dollars/instrument 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21B - HP&I Supplies

BOE H storical Data Source - Other Direct Cost Actuals/Input from Performng organization

Item Desc - HP& Supplies

Breakdown of Hi storical Data:

Item- HP& Supplies

Units - dollars

Unit Cost - 8665

Unit Cost Adjustment factor - +5515

Revi sed Unit Cost - 14180

Basis for adjustment - Revised to reflect anticipated nunber of instrunments/associated supply dollars
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 5,794.46|Dollars
Factors 14180 dollars 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Hi storical Data:

Item- Al pha G oup Non-Routine Repairs
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Activity 1D: 1FA0301T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Units - dollars
Unit Cost - 55 dollars for ASH O dollars for supplies
Unit Cost Adjustment factor - +570 dollars A5H +1110.75 for supplies
Revised Unit Cost - 625 dollars A5H 1110.75 for supplies
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5C [SUPPLIES 0000 |[NONE K276S |Measurements Linear 453.89|Dollars
Factors 1110.75 dollars 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear \ 255.40|Dollars
Factors 625 dollars 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

BOE Satellite Informati on Managenent Center:
H storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC 400A "WAD et Cther Direct Cost Report") from October 1996
through June 1998. Backup docurentati on and applicabl e analysis can be referenced in B750 Room 115.
ItemDesc - Satellite Information Managenent Center
Breakdown of Historical Data:
Item- SIMC
Units - lot
Unit Cost - 370.79
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFES| K276S [Measurements Linear 0.00|Dollars
Factors 255 dollars 0
0.81727 [SYS 060100] .9285 - Target Adj
Line Item T27A - Chemical Control Administrator
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator
Breakdown of Hi storical Data:
Item - B559 Chemical Control Adm nistrator
Units - hours
Unit Cost - 151.38
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHERADMINISTRATIVE&PROFES SF01S |SSOC Material Stewardship/Measurements Linear 12.37|Hours
Factors 15.14 hours
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FA0302T00 Description: Operations Technical Support FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 33,602 33,602 0 33,602
T07C Analytical Lab- Mobile Lab/Airhead 12,510.00/each 0 0 0 98,458 0 98,458 0 98,458

Page 100 of 253

6/23/00 10:16:57 AM OFFICIAL USE ONLY




WBS No: 1FCB0103 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ302T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
T16A CSOL Revisions 2.00/ea 77 154 6,648 817 0 7,466 2,347 9,812
T19 Industrial Hygiene 228.00/each 2 458 15,512 16,072 0 31,584 5,476 37,059
T21A Health Physics and Instrumentation 290.00|each 0 0 0 53,530 0 53,530 0 53,530
T21B HP&I Supplies 1.00|each 0 0 0 5,794 0 5,794 0 5,794
T21C Alpha Group Non-Routine Repair Costs 18.00|each 0 0 0 12,767 0 12,767 0 12,767
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00|each HC 0 0 0 4,765 0 4,765 0 4,765
T27A Chemical Control Administrator 6.00/each HC 12 74 1,946 0 0 1,946 687 2,633
Total for Activity 1FA0302T00: 686 24,106 192,203 33,602 249,911 8,510 258,421
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23,096.01|Dollars
Factors 23096.0 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear | 10,506.09]Dollars
Factors 10506.1 Dollars
Line Item TO7C - Analytical Lab- Mobile Lab/Airhead
BOE H storical Data Source - Analytical Sanple Database (ASD)/CQther Direct Costs Actuals Report
Item Desc - Analytical Lab Mbile Lab
Breakdown of Hi storical Data:
Item- Analytical Lab Mbile Lab
Units - dollars
Unit Cost - 9.63
Unit Cost Adjustment factor - No change from FY99
Revi sed Unit Cost -
Basis for adjustment - See sanple info bel ow
Anal ysis Type TAT Nunber of Cost per Tot al
Anal ysi s Anal ysi s Cost
ONSI TE MODULAR LAB ANALYSES:
1) G oss AAB (PA Filters) Nor nal 13, 900 $ 9.63 $133, 857
This estimate is per Chuck Hoetzel, CIR for contract May 2000. Estinmate is good through FY02.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|ytica| Laboratory Services Linear 7.87|Dollars
Factors 9.63 each
0.81727 [SYS 060100] .9285 - Target Adj
Line Item T16A - CSOL Revisions
BOE Estimators Experience - Several years worth of actual charges plus anticipated support |evels
Experience ItemDesc - Criticality Safety Operating Limts (CSCOL) Revisions
Breakdown of Cost Data:
Item - Baseline driven CSOL Revi sions
Units - hours/dollars
Unit Cost - 94 hours/500 dollars
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources \ Cost Element \ ill \ Department \ Curve | Quantity | Units \
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WBS No: 1FCB0103 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ302T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter SartsInFY *
[ 750 |STRAIGHT TIME BASE | E080 [NUCLEAR (CRITICALITY) ENGINEER| SF01S [SSOC Material Stewardship/Measurements | Linear \ 76.82JHours |
Factors 94 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A52 [TENERA | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements Linear \ 408.64|Dollars |
Factors 500 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item T19 - Industrial Hygiene
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygi ene Support
Breakdown of Hi storical Data:
Item- B559 Industrial Hygi ene Support
Units - hours/dollars
Unit Cost - 2.22
Unit Cost Adjustment factor - +.24 hours/+172.25 dollars
Revised Unit Cost - 2.46 hours/172.25 dollars
Basis for adjustment - Revised to reflect actual s/anticipated support levels and that support now partially supplied by a third-tier subcontractor.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS SF01S |SSOC Material Stewardship/Measurements Linear 2.01|Hours
Factors 2.46 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS K276S |Measurements Linear \ 70.49|Dollars |
Factors 86.25 DOLLARS
0.81727 [SYS 060100] .9285 - Target Adj

Line Item T21A - Health Physics and Instrumentation

BOE H storical Data Source - Other Direct Cost Actuals Report/Input from Performng O ganization

Item Desc - HP& Radiation Instrunentation Calibration and Mi nt enance

Breakdown of Hi storical Data:

Item- HP& Radiation Instrumentation Calibration and Maintenance

Units - dollars

Unit Cost - 354.48

Unit Cost Adjustment factor - +97.23

Revised Unit Cost - 451.71

Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated nunber of instrunents

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 184.58|Dollars

Factors 451.71 dollars/instrument 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj

Line Item T21B - HP&I Supplies

BOE H storical Data Source - Other Direct Cost Actuals/Input from Performng organization
Item Desc - HP& Supplies

Breakdown of Historical Data:

Item- HP& Supplies

Units - dollars

Unit Cost - 8665

Unit Cost Adjustment factor - +5515

Revi sed Unit Cost - 14180

Basis for adjustment - Revised to reflect anticipated nunber of

i nstrunment s/ associ ated supply dollars
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WB-S.NOZ ' 1FCB0103 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0302T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 5,794.46|Dollars
Factors 14180 dollars 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Hi storical Data:

Item- Al pha G oup Non-Routine Repairs

Units - dollars

Unit Cost - 55 dollars for ASH O dollars for supplies

Unit Cost Adjustment factor - +570 dollars A5H +1110.75 for supplies

Revised Unit Cost - 625 dollars A5H 1110.75 for supplies

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C [SUPPLIES 0000 [NONE K276S |Measurements Linear 453.89|Dollars
Factors 1110.75 dollars 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements \ Linear \ 255.40|Dollars
Factors 625 dollars 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

BOE Satellite Infornmati on Managenent Center:

H storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC 400A "WAD et Cther Direct Cost Report") from October 1996
through June 1998. Backup docurentati on and applicabl e analysis can be referenced in B750 Room 115.
ItemDesc - Satellite Information Managenent Center

Breakdown of Hi storical Data:

Item- SIMC

Units - lot

Unit Cost - 370.79

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 20.90|Dollars
Factors 25.57 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T27A - Chemical Control Administrator

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator
Breakdown of Hi storical Data:
Item - B559 Chemical Control Adm nistrator
Units - hours
Unit Cost - 151.38
Unit Cost Adjustment factor - .9285
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WB-S.NOZ ' 1FCB0103 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0302T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 12.37|Hours
Factors 15.13 hours
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FA0303T00 Description: Operations Technical Support FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 44,641 44,641 0 44,641
T07C Analytical Lab- Mobile Lab/Airhead 6,950.00|each HC 0 0 0 54,699 0 54,699 0 54,699
T19 Industrial Hygiene 228.00|each HC 2 458 15,512 8,581 0 24,093 5,367 29,460
T21A Health Physics and Instrumentation 290.00|each HC 0 0 0 53,530 0 53,530 0 53,530
T21B HP&I Supplies 1.00/each HC 0 0 0 5,794 0 5,794 0 5,794
T21C Alpha Group Non-Routine Repair Costs 18.00|each HC 0 0 0 12,767 0 12,767 0 12,767
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00|each HC 0 0 0 4,765 0 4,765 0 4,765
Total for Activity 1FA0303T00: 458 15,512 140,136 44,641 200,288 5,367 205,655
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 32,293.34|Dollars
Factors 32293.3 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear | 12,347.45]Dollars

Factors 12347.5 Dollars
Line Item TO7C - Analytical Lab- Mobile Lab/Airhead

BOE H storical Data Source - Analytical Sanple Database (ASD)/CQther Direct Costs Actuals Report

Item Desc - Analytical Lab Mbile Lab

Breakdown of Hi storical Data:

Item- Analytical Lab Mbile Lab

Units - dollars

Unit Cost - 9.63

Unit Cost Adjustment factor - No change from FY99

Revi sed Unit Cost -

Basis for adjustment - See sanple info bel ow

Anal ysis Type TAT Nunber of Cost per Tot al
Anal ysi s Anal ysi s Cost

ONSI TE MODULAR LAB ANALYSES:
1) Goss AAB (PA Filters) Nor nal 13, 900 $ 9.63 $133, 857

This estimate is per Chuck Hoetzel, CIR for contract May 2000. Estinmate is good through FY02.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|ytica| Laboratory Services Linear 7.87|Dollars
Factors 9.63 each

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T19 - Industrial Hygiene

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygi ene Support
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WBS No: 1FCB0103 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0303T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data:

Item- B559 Industrial Hygi ene Support

Units - hours/dollars

Unit Cost - 2.22

Unit Cost Adjustment factor - +.24 hours/+92.11 dollars

Revised Unit Cost - 2.46 hours/92.11 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support levels and that support now partially supplied by a third-tier subcontractor. (3rd tier
support reduced per Bldg Ops Myr based on Fy98 support |evels)

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS SF01S |SSOC Material Stewardship/Measurements Linear 2.01|Hours
Factors 2.46 hours

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS K276S |Measurements \ Linear \ 37.64|Dollars
Factors  46.05 DOLLARS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21A - Health Physics and Instrumentation

BOE H storical Data Source - Other Direct Cost Actuals Report/Input from Performng O ganization

Item Desc - HP& Radiation Instrunentation Calibration and Mi nt enance

Breakdown of Hi storical Data:

Item- HP& Radiation Instrumentation Calibration and Maintenance

Units - dollars

Unit Cost - 354.48

Unit Cost Adjustment factor - +97.23

Revised Unit Cost - 451.71

Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated nunber of instrunents
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 184.58|Dollars
Factors 451.71 dollars/instrument 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21B - HP&I Supplies

BOE H storical Data Source - OQther Direct Cost Actuals/Input from Performng organization

Item Desc - HP& Supplies

Breakdown of Hi storical Data:

Item- HP& Supplies

Units - dollars

Unit Cost - 8665

Unit Cost Adjustment factor - +5515

Revi sed Unit Cost - 14180

Basis for adjustment - Revised to reflect anticipated nunber of instrunments/associated supply dollars
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources \ Cost Element \ ll \ Department Curve | Quantity Units
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WBS No: 1FCB0103 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D 1FA0303T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| AsC [SUPPLIES 0000 |[NONE | K276S |Measurements Linear \ 5,794.46|Dollars
Factors 14180 dollars 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Hi storical Data:

Item- Al pha G oup Non-Routine Repairs

Units - dollars

Unit Cost - 55 dollars for ASH O dollars for supplies

Unit Cost Adjustment factor - +570 dollars A5H +1110.75 for supplies

Revised Unit Cost - 625 dollars A5H 1110.75 for supplies

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 453.89|Dollars
Factors 1110.75 dollars 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | o000 [NONE K276S |Measurements \ Linear \ 255.40|Dollars |
Factors 625 dollars 0.5 Reduced Requirements

0.81727 [SYS 060100] .9285 - Target Adj
Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

BOE Satellite Informati on Managenent Center:

H storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC 400A "WAD et Cther Direct Cost Report") from October 1996
through June 1998. Backup docurentati on and applicabl e analysis can be referenced in B750 Room 115.
ItemDesc - Satellite Information Managenent Center

Breakdown of Hi storical Data:

Item- SIMC

Units - lot

Unit Cost - 370.79

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 20.90|Dollars
Factors 25.57 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Activity ID: 1FA0304T00 Description: Operations Technical Support FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00|ea EE 0 0 0 0 7,004 7,004 0 7,004
T19 Industrial Hygiene 150.00|each HC 2 302 10,205 5,645 0 15,851 2,878 18,728
T21A Health Physics and Instrumentation 97.00/each HC 0 0 0 17,905 0 17,905 0 17,905
T21B HP&I Supplies 0.50/each HC 0 0 0 2,897 0 2,897 0 2,897
T21C Alpha Group Non-Routine Repair Costs 9.00/each HC 0 0 0 6,384 0 6,384 0 6,384
T26A Satellite Info Mgmt Center/Doc Cntrl 150.00/each HC 0 0 0 3,135 0 3,135 0 3,135
Total for Activity 1FA0304TOO: 302 10,205 35,966 7,004 53,174 2,878 56,052

Line Item SYS - Contingency And Escalation
BOE

Page 106 of 253 6/23/00 10:16:59 AM OFFICIAL USE ONLY



WBSNO 1FCB0103 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1FA0304T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 2,294.06|Dollars
Factors 2294.06 Dollars
[ ESC |ESCALATION | o000 [NONE ZDEPT |No Department Linear \ 4,709.47Dollars |

Factors 4709.47 Dollars
Line Item T19 - Industrial Hygiene

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygi ene Support

Breakdown of Hi storical Data:

Item- B559 Industrial Hygi ene Support

Units - hours/dollars

Unit Cost - 2.22

Unit Cost Adjustment factor - +.24 hours/+92.11 dollars
Revised Unit Cost - 2.46 hours/92.11 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support levels and that support now partially supplied by a third-tier subcontractor. (3rd tier
support reduced per Bldg Ops Myr based on Fy98 support |evels)
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS SF01S |SSOC Material Stewardship/Measurements Linear 2.01|Hours
Factors 2.46 hours
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS K276S |Measurements Linear \ 37.64/Dollars |

Factors 46.05 DOLLARS

Line Item T21A - Health Physics and Instrumentation

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Cost Actuals Report/Input from Performng O ganization

Item Desc - HP& Radiation Instrunentation Calibration and Mi nt enance

Breakdown of Hi storical Data:

Item- HP& Radiation Instrumentation Calibration and Maintenance

Units - dollars

Unit Cost - 354.48

Unit Cost Adjustment factor - +97.23

Revised Unit Cost - 451.71

Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated nunber of instrunents
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 184.58|Dollars
Factors 451.71 dollars/instrument 0.5 Reduced Requirements

Line Item T21B - HP&I Supplies

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Cost Actuals/Input from Performng organization

Item Desc - HP& Supplies

Breakdown of Hi storical Data:

Item- HP& Supplies

Units - dollars

Unit Cost - 8665

Unit Cost Adjustment factor - +5515

Revi sed Unit Cost - 14180

Basis for adjustment - Revised to reflect anticipated nunber of instrunments/associated supply dollars
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WBS No 1FCB0103 Rocky Flats Closure Project

Project Baseline_Devl

Activity 1D: 1FA0304T00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 5,794.46|Dollars
Factors 14180 dollars 0.5 Reduced Requirements

Line Item T21C - Alpha Group Non-Routine Repair Costs

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Hi storical Data:

Item- Al pha G oup Non-Routine Repairs

Units - dollars

Unit Cost - 55 dollars for ASH O dollars for supplies

Unit Cost Adjustment factor - +570 dollars A5H +1110.75 for supplies

Revised Unit Cost - 625 dollars A5H 1110.75 for supplies

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5C [SUPPLIES 0000 [NONE K276S |Measurements Linear 453.89|Dollars
Factors 1110.75 dollars 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear \ 255.40|Dollars
Factors 625 dollars 0.5 Reduced Requirements

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

0.81727 [SYS 060100] .9285 - Target Adj

BOE Satellite Infornmati on Managenent Center:

through June 1998. Backup docurentati on and applicabl e analysis can be referenced in B750 Room 115.
ItemDesc - Satellite Information Managenent Center

Breakdown of Hi storical Data:

Item- SIMC

Units - lot

Unit Cost - 370.79

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

H storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC 400A "WAD et Cther Direct Cost Report") from October 1996

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 20.90|Dollars
Factors 25.57 dollars
0.81727 [SYS 060100] .9285 - Target Adj
WBS No: 1FCB0104 Title: 559 Operations Management
Activity ID: 1FA0400M10 Description: Operations Management FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO02 Facility Manager 228.00/each HC 3 615 32,864 0 0 32,864 16,037 48,901
MO03 Operations/Closure Manager 228.00|each HC 3 615 32,864 0 0 32,864 16,037 48,901
MO04 CCAs 228.00/each HC 6 1,285 35,702 0 0 35,702 17,423 53,125
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WBS No: 1FCB0104 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ400M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
MO06 Tech Supp & Integration Manager 228.00|each HC 0 77 4,108 0 0 4,108 2,005 6,113
MO9A Utilities Control Room Monitoring ST 357.00|each HC 5 1,625 33,662 0 0 33,662 16,427 50,088
MO09B Utilities Control Room Monitoring OT 365.00|each HC 1 529 17,544 0 0 17,544 8,561 26,105
M09C Utilities Vital Safety System Monitoring ST 357.00|each HC 5 1,925 39,895 0 0 39,895 19,469 59,364
M09D Utilities Vital Safety System Monitoring OT 365.00/each HC 1 477 15,830 0 0 15,830 7,725 23,555
MO9E SOE Cost Element 754 Premium Pay 1.00|each HC 0 0 0 10,433 0 10,433 5,091 15,525
M10 Operations Orders 35.00/each HC 6 220 5,771 0 0 5,771 2,816 8,588
M14 Management Assessment Plan Coordination 12.00|each HC 10 121 3,183 0 0 3,183 1,553 4,736
M15A Custodial Support 228.00/each HC 2 477 8,899 0 0 8,899 4,343 13,242
M15B Custodial Supplies 1.00/each HC 0 0 0 3,371 0 3,371 0 3,371
M15C Custodial Cost Element 754 Premium Pay 1.00|each HC 0 0 0 779 0 779 380 1,159
M16A Laundry 12.00/each VQ 14 170 2,868 80,901 0 83,769 1,399 85,168
M16C Shelf Restock 228.00|each HC 1 142 2,556 0 0 2,556 1,247 3,803
M19A Waste Inspection 175.00/each HC 1 118 2,226 0 0 2,226 1,086 3,313
M19C Waste Generation Supplies 1.00|each HC 0 0 0 9,202 0 9,202 0 9,202
M19H Waste Guidance Instruction (WGI) Supp 228.00|each VQ 1 121 3,567 0 0 3,567 1,741 5,307
Total for Activity 1FA0400M10: 8,617 241,538 104,687 0 346,225 123,342 469,567
Line Item MO2 - Facility Manager
BOE hi storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Hi storical Data:
Item- B559 Facility Manager
Units - hours
Unit Cost - 8
Unit Cost Adjustment factor - .5
Revised Unit Cost - 4 hours
Basis for adjustment - 50%of tine is budgeted to Lab oversight.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 2.70|Hours
Factors 8 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item MO3 - Operations/Closure Manager
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Qperations/d osure Manager
Breakdown of Historical Data:
Item - Qperations/d osure Manager support
Units - hours
Unit Cost - 8
Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |[STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 2.70[Hours
Factors 8 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M04 - CCAs
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - CCA Support
Breakdown of Hi storical Data:
Item - B559 CCA Support
Units - hours
Unit Cost - 16 straight tine/0 overtine
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WBS No: 1FCB0104

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity ID: 1FA0400M10

Baseline Cost and Basis of Estimate WB.S.F'“PTr 1FCB
Activity Filter  *

SartsInFY *

Unit Cost Adjustnment factor - +. 3 straight tine/+. 42 overtine
Revised Unit Cost - 16.3 straight tine/.42 overtine
Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements Linear 5.49|Hours
Factors 16.3 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 0.14[Hours ]
Factors 0.42 hours 0.361 May 2000 Earned Value Factor

Line Item MO06 - Tech Supp & Integration Manager

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - FM5-004 Labor Hour Actuals

Item Desc - Project Safety and Regul atory Conpliance Managenent
Breakdown of Historical Data:

Item - PS&RC Managenent

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - No change from FY98

Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 0.34|Hours
Factors 1 hours 0.361 May 2000 Earned Value Factor

Line Item MO9A - Utilities Control Room Monitoring ST

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
ItemDesc - Wilities Control Room Mbnitoring Straight Tinme
Breakdown of Historical Data:

Item- Control Room Monitoring Straight Time

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - +.5

Revised Unit Cost - 13.5

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.55|Hours
Factors 13.5 hours 0.361 May 2000 Earned Value Factor

Line Item M09B - Utilities Control Room Monitoring OT

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
ItemDesc - Wilities Control Room Monitoring Overtine
Breakdown of Historical Data:

Item- Control Room Monitoring Overtinme

Units - hours

Unit Cost - 2.27

Unit Cost Adjustment factor - +2.03

Revised Unit Cost - 4.3

Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBS No: 1FCB0104

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity I D: 1FA0400M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.45|Hours
Factors 4.3 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item MQO9C - Utilities Vital Safety System Monitoring ST

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Wilities Vital Safety System Mnitoring Straight Tine
Breakdown of Hi storical Data:

Iltem- Wilities VSS Straight Tinme

Units - hours

Unit Cost - 22.27

Unit Cost Adjustment factor - (6.27)

Revised Unit Cost - 16

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 5.39|Hours
Factors 16 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item M0O9D - Utilities Vital Safety System Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
IltemDesc - Wilities Vital Safety System Mnitoring Overtine
Breakdown of Hi storical Data:

Iltem- Wilities VSS Mnitoring Overtinme

Units - hours

Unit Cost - 3.31

Unit Cost Adjustment factor - +.57

Revised Unit Cost - 3.88

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.31|Hours
Factors 3.88 hours 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item MO9E - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs Funded in Ops Mynt CE 754 Prenium Pay

Units - dollars

Unit Cost - 16177

Unit Cost Adjustment factor - +14774

Revi sed Unit Cost - 30951

Basis for adjustment - Revised to reflect actuals

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 10,433.20|Dollars
Factors 30951 dollars 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item M10 - Operations Orders

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Qperations Orders Processing
Breakdown of Hi storical Data:
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WBSNo: 1FCB0104 Rocky Flats Closure Project
Activity 1D: 1FA0400M10 Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB
Activity Filter  * SartsInFY *

Item- Qperations Orders Processing

Units - hours

Unit Cost - 34

Unit Cost Adjustment factor - (15.35)

Revi sed Unit Cost - 18.65

Basis for adjustment - Revised to reflect actual s/anticipated support levels. Line Item M4B was conbi

ned into this line item

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 6.29[Hours
Factors 18.65 hours 0.361 May 2000 Earned Value Factor

Line Item M14 - Management Assessment Plan Coordination

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Managenent Assessnent Pl an Coordination (VAP)
Breakdown of Hi storical Data:

Item - MAP Coordi nation

Units - hours

Unit Cost - 23.04

Unit Cost Adjustment factor - +11.96

Revised Unit Cost - 35

Basis for adjustment - Revised to reflect actuals/anticipated support |levels due to additional MAP assessnents required each nonth.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 10.11|Hours
Factors 30 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M15A - Custodial Support
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support
Breakdown of Hi storical Data:
Item - Custodial Support
Units - hours
Unit Cost - 6.9 straight tine/2.2 overtine
Unit Cost Adjustment factor -
Revised Unit Cost - 5.1 straight tine/1.1 overtine
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UT|L|TY WORKER KF10H |Mat| Steward Steel Workers Linear 1.72|Hours
Factors 51 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear \ 0.37|Hours
Factors 1.1 HOURS 0.361 May 2000 Earned Value Factor

Line Item M15B - Custodial Supplies

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies

Breakdown of Historical Data:

Item - Custodial Supplies

Units - dollars

Unit Cost - 35600

Unit Cost Adjustment factor - -25600

Revi sed Unit Cost - 10000

Basis for adjustment - Revised to reflect actual s/anticipated FY99 support |evels
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ400M10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5C_[SUPPLIES 0000 [NONE K276S [Measurements Linear 3,370.88|Dollars
Factors 10000 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M15C - Custodial Cost Element 754 Premium Pay
BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - Custodial funded in Qps Mynt CE 754 Prem um Pay
Breakdown of Hi storical Data:
Item- CE 754 Prenium Pay
Units - dollars
Unit Cost - 2311
Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 779.01[Dollars
Factors 2311 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M16A - Laundry
BOE Vendor Nanme - Dyncorp
Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Qher Info - Total Laundry contract is for $1,800K hot and $1,200K cold |aundry (FY99). 559 percentage is 7% hot and 4.5%cold | aundry.
Availability - Readily Available
Actual s for FYOO are accruing at approximately $20K per nonth.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 14.16|Hours
Factors 42 HOURS 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS 0000 |NONE | c2355 [Laundry Services Linear \ 6,741.75/Dollars |
Factors 20000 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M16C - Shelf Restock
BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Shelf Restock
Breakdown of Hi storical Data:
Item - Laundry Shelf Restock
Units - hours
Unit Cost - 2.0 straight tine/0 overtine
Unit Cost Adjustment factor - (.35) straight tine/+. 2 overtine
Revised Unit Cost - 1.65 straight tine/.2 overtine
Basis for adjustment - Revised to reflect actuals
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 0.56|Hours
Factors 1.65 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
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WBS No:
Activity ID:

1FCB0104

Rocky Flats Closure Project
1FA0400M10

Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB

Activity Filter  * SartsInFY *

| 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER | KF10H |Matl Steward Steel Workers

Linear \ 0.07|Hours

Factors 0.2 hours 0.361 May 2000 Earned Value Factor

Line Item M19A - Waste Inspection

0.93376 [SYS 062100] 0.933760889 - Final

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Waste Inspection Support
Breakdown of Hi storical Data:
Item - Waste |nspection
Units - hours
Unit Cost - 4.4 straight time
Unit Cost Adjustment factor - (2.4)
Revised Unit Cost - 2.0
Basis for adjustment - Revised to reflect actual s/anticipated FY99 support |evels
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear 0.67|Hours
Factors 2 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M19C - Waste Generation Supplies
BOE H storical Data Source - ODC Gther Direct Costs Actuals Report
Item Desc - Waste Ceneration Supplies
Breakdown of Historical Data:
Item- Waste Supplies
Units - dollars
Unit Cost - 8,400
Unit Cost Adjustment factor - +18, 900
Revi sed Unit Cost - 27,300
Basis for adjustnent - Revised to reflect actual costs/anticipated costs for supplies: 150 drums @$32 ea, 25 netal waste crates @ $900 ea
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KF10H |Matl Steward Steel Workers Linear 9,202.49|Dollars
Factors 27300 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Line Item M19H - Waste Guidance Instruction (WGI) Supp
BOE Vendor Nane - RVRS
Vendor Quote - Waste Quidance Instruction (Wd) Support
Quote Received by - N L. Lee, 559/707 TS& , Bldg. 750, x8092
Item being quoted - Waste Quidance Instruction (W3) Support
Qher Info - (228 DAYS)
Availability - Readily Available
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 0.53|Hours
Factors 1.57 hours 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0401MO00 Description: Operations Management FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO02 Facility Manager 228.00/each HC 3 745 39,839 0 0 39,839 19,003 58,842
MO03 Operations/Closure Manager 228.00|each HC 7 1,491 79,678 0 0 79,678 38,006 117,685
M04 CCAs 228.00/each HC 13 3,060 85,017 0 0 85,017 40,553 125,571
MO06 Tech Supp & Integration Manager 228.00|each HC 1 186 9,960 0 0 9,960 4,751 14,711
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ401M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

MO9A Utilities Control Room Monitoring ST 357.00|each HC 4 1,476 30,590 0 0 30,590 14,591 45,181
MO09B Utilities Control Room Monitoring OT 365.00|each HC 2 641 21,267 0 0 21,267 10,145 31,412
M09C Utilities Vital Safety System Monitoring ST 357.00/each HC 5 1,751 36,272 0 0 36,272 17,302 53,574
M09D Utilities Vital Safety System Monitoring OT 365.00|each HC 2 582 19,289 0 0 19,289 9,201 28,490
MO9E SOE Cost Element 754 Premium Pay 1.00|each HC 0 0 0 12,647 0 12,647 6,033 18,680
M10 Operations Orders 35.00/each HC 15 533 13,993 0 0 13,993 6,675 20,668
M14 Management Assessment Plan Coordination 12.00|each HC 15 177 4,630 0 0 4,630 2,209 6,839
M15A Custodial Support 228.00|each HC 5 1,155 21,576 0 0 21,576 10,292 31,867
M15B Custodial Supplies 1.00|each HC 0 0 0 8,173 0 8,173 0 8,173
M15C Custodial Cost Element 754 Premium Pay 1.00|each HC 0 0 0 945 0 945 451 1,395
M16A Laundry 12.00|each VQ 37 441 7,450 176,531 0 183,980 3,553 187,534
M16C Shelf Restock 228.00|each HC 1 317 5,724 0 0 5,724 2,730 8,455
M19C Waste Generation Supplies 1.00|each HC 0 0 0 22,312 0 22,312 0 22,312
M19H Waste Guidance Instruction (WGI) Supp 228.00|each VO 1 149 4,407 0 0 4,407 2,102 6,508
M20 Guard Surveillances 1.00/each EE 248 248 7,190 0 0 7,190 3,430 10,620
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 42,334 42,334 0 42,334
Total for Activity 1FA0401M00: 12,953 386,882 220,607 42,334 649,823 191,026 840,849

Line Item MO2 - Facility Manager

BOE hi storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Facility Manager

Breakdown of Hi storical Data:

Item- B559 Facility Manager

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - 50%

Revi sed Unit Cost - 4 hours

Basis for adjustment - 50%of tine is budgeted to Lab oversight.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 3.27|Hours
Factors 4 Hours Facil Mgr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO3 - Operations/Closure Manager

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Qperations/d osure Manager
Breakdown of Hi storical Data:
Item - Qperations/d osure Manager support
Units - hours
Unit Cost - 8
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 6.54|Hours
Factors 8 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M04 - CCAs

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - CCA Support
Breakdown of Hi storical Data:
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WBS No: 1FCB0104

S Rocky Flats Closure Project Proiect
Activity ID: 1FA0401M00

Baseline Cost and Basis of Estimate WB.S.F'“PTr
Activity Filter

Baseline_Devl
1FCB

*

SartsInFY *

Item - B559 CCA Support

Units - hours

Unit Cost - 16 straight tine/0 overtine

Unit Cost Adjustnent factor - +. 3 straight tine/+. 42 overtine

Revised Unit Cost - 16.3 straight tine/.42 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements Linear 13.08|Hours
Factors 16 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. M010 |FOREMEN / TEAM LEADS / GROUP L| SF01S [SSOC Material Stewardship/Measurements | Linear \ 0.34[Hours
Factors 0.42 hours

Line Item MO06 - Tech Supp & Integration Manager

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FM5-004 Labor Hour Actuals

Item Desc - Project Safety and Regul atory Conpliance Managenent
Breakdown of Hi storical Data:

Item - PS&RC Managenent

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - -3

Revi sed Unit Cost - 1 hour

Basis for adjustment - Projected decreased work scope.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 0.82|Hours
Factors 1 hours

Line Item MO9A - Utilities Control Room Monitoring ST

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Mbnitoring Straight Tinme

Breakdown of Hi storical Data:

Item- Control Room Monitoring Straight Time

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - -7

Revi sed Unit Cost - 6.06

Basis for adjustment - Revised to reflect projected decreases in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.14|Hours
Factors 5.06 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0104

Rocky Flats Closure Project Proiect
1FA0401M00

Baseline Cost and Basis of Estimate WB.S.F'“PTr
Activity Filter

Line Item M09B - Utilities Control Room Monitoring OT

BOE

Resources

Baseline_Devl
1FCB

*

SartsInFY *

H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Monitoring Overtine

Breakdown of Hi storical Data:

Item- Control Room Monitoring Overtinme

Units - hours

Unit Cost - 2.27

Unit Cost Adjustrment factor - -.12

Revi sed Unit Cost - 2.15

Basis for adjustment - Revised to reflect projected decreases in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Line Item MQ9C - Utilities Vital Safety System Monitoring ST

BOE

Resources

Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.76|Hours
Factors 2.15 hours

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report

ItemDesc - Wilities Vital Safety System Mnitoring Straight Tine

Breakdown of Hi storical Data:

Iltem- Wilities VSS Straight Tinme

Units - hours

Unit Cost - 22.27

Unit Cost Adjustment factor - -16.27

Revised Unit Cost - 6

Basis for adjustment - Revised to reflect projected decreases in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.90|Hours
Factors 6 hours

Line Item M0O9D - Utilities Vital Safety System Monitoring OT

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report

IltemDesc - Wilities Vital Safety System Mnitoring Overtine

Breakdown of Hi storical Data:

Iltem- Wilities VSS Mnitoring Overtinme

Units - hours

Unit Cost - 3.31

Unit Cost Adjustment factor - -1.36

Revi sed Unit Cost - 1.95

Basis for adjustment - Revised to reflect projected decreases in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.59|Hours
Factors 1.95 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0104
1FA0401MO00

Line Item MO9E - SOE Cost Element 754 Premium Pay

BOE

Resources

Line Item M10
BOE

Resources

Line Item M14
BOE

Resources

Rocky Flats Closure Project Proiect
Baseline Cost and Basis of Estimate

Baseline_Devl
WBSFilter 1FCB

Activity Filter  * SartsInFY *

H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs Funded in Ops Mynt CE 754 Prenium Pay

Units - dollars

Unit Cost - 16177

Unit Cost Adjustment factor - -702

Revised Unit Cost - -15745

Basis for adjustment - Revised to reflect projected decreases in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element dll

Department Curve Quantity Units

754 |OTHER PREMIUMS 0000 [NONE

KF10H |Mat| Steward Steel Workers Linear

12,647.28|Dollars

Factors 15475 dollars

- Operations Orders

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Qperations Orders Processing

Breakdown of Hi storical Data:

Item- Qperations Orders Processing

Units - hours

Unit Cost - 34

Unit Cost Adjustment factor - (15.35)

Revi sed Unit Cost - 18.65

Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -

Line Item M)4B was conbined into this line item

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll

Department Curve Quantity Units

750 |STRAIGHT TIME BASE

P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 15.24|Hours

Factors 18.65 hours

- Management Assessment Plan Coordination

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - Managenent Assessnent Pl an Coordination (VAP)
Breakdown of Hi storical Data:

Item - MAP Coordination

Units - hours

Unit Cost - 23.04

Unit Cost Adjustment factor - 5.04

Revi sed Unit Cost - 18

Basis for adjustment - Revised to reflect actuals/anticipated support |levels due to additional MAP assessnents required each nonth.

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 14.71|Hours
Factors 18 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WB-S.NOZ ' 1FCB0104 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0401M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item M15A - Custodial Support

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support

Breakdown of Hi storical Data:

Item - Custodial Support

Units - hours

Unit Cost - 6.9 straight tine/2.2 overtinme

Unit Cost Adjustment factor -

Revised Unit Cost - 5.1 straight tine/1.1 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE 1030 [UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 4.17|Hours
Factors 51 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers \ Linear \ 0.90[Hours |
Factors 1.1 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M15B - Custodial Supplies

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies

Breakdown of Hi storical Data:

Item - Custodial Supplies

Units - dollars

Unit Cost - 35600

Unit Cost Adjustment factor - -25600

Revi sed Unit Cost - 10000

Basis for adjustment - Revised to reflect actual s/anticipated FY99 support |evels

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 8,172.72|Dollars
Factors 10000 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M15C - Custodial Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - Custodial funded in Qps Mynt CE 754 Prem um Pay
Breakdown of Hi storical Data:
Item- CE 754 Prenium Pay
Units - dollars
Unit Cost - 2311
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 944.77|Dollars
Factors 1156 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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WB-S.NOZ ' 1FCB0104 ROC ky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity | D: 1FA0401M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item M16A - Laundry

BOE Vendor Nane - Dyncorp

Vendor Quote - Laundry Costs

Quote Received by - Nancy Lee, 559/707 Project Integration

I tem being quoted - Laundry Costs

Qher Info - Total Laundry contract is for $1,800K hot and $1,200K cold |aundry (FY99). 559 percentage is 7% hot and 4.5%cold | aundry.
Availability - Readily Available

Actuals for FYOO are accruing at approximately $20K per nonth.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 36.78|Hours
Factors 45 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS 0000 |[NONE C235S |Laundry Services \ Linear | 14,710.89|Dollars
Factors 18000 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M16C - Shelf Restock

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock

Breakdown of Hi storical Data:

Item - Laundry Shelf Restock

Units - hours

Unit Cost - 2.0 straight tine/0 overtine

Unit Cost Adjustment factor - (.5) straight time/+.2 overtine
Revised Unit Cost - 1.5 straight tinme/.2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 1.23|Hours
Factors 15 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers \ Linear \ 0.16[Hours |
Factors 0.2 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M19C - Waste Generation Supplies

BOE H storical Data Source - ODC Gther Direct Costs Actuals Report

Item Desc - Waste Generation Supplies

Breakdown of Hi storical Data:

Item- Waste Supplies

Units - dollars

Unit Cost - 8,400

Unit Cost Adjustment factor - +18, 900

Revised Unit Cost - 27,300

Basis for adjustnent - Revised to reflect actual costs/anticipated costs for supplies: 150 drums @$32 ea, 25 netal waste crates @ $900 ea
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBS No: 1FCB0104 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAQ401M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
A5C |SUPPLIES 0000 |[NONE K276S |Measurements Linear 22,311.52|Dollars
Factors 27300 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M19H - Waste Guidance Instruction (WGI) Supp
BOE Vendor Nanme - RMVRS
Vendor Quote - Waste Quidance Instruction (Wd) Support
Quote Received by - N L. Lee, 559/707 TS&, Bldg. 750, x8092
Item being quoted - Waste Quidance Instruction (W3) Support
QG her Info - (228 DAYS)
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 0.65[Hours
Factors 0.8 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M20 - Guard Surveillances
BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and
weekend coverage. There are 608 surveillances required at .5 hours each. Begin after PA reduction Jan 2001.
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. L080 |SECURITY GUARDS W208H |Protective Force A-Days Linear 248.45|Hours
Factors 304 Hours for Security Surveilances off
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|[CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 25,542.85|Dollars
Factors 25542.9 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear | 16,791.00[Dollars |
Factors 16791 Dollars
Activity ID:  1FA0402MO00 Description: Operations Management FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO02 Facility Manager 228.00|each HC 3 745 39,839 0 0 39,839 14,063 53,902
MO03 Operations/Closure Manager 228.00|each HC 7 1,491 79,678 0 0 79,678 28,126 107,804
MO04 CCAs 228.00|each HC 13 3,060 85,017 0 0 85,017 30,011 115,029
MO06 Tech Supp & Integration Manager 228.00/each HC 1 186 9,960 0 0 9,960 3,516 13,476
MO9A Utilities Control Room Monitoring ST 357.00|each HC 4 1,476 30,590 0 0 30,590 10,798 41,388
MO09B Utilities Control Room Monitoring OT 365.00|each HC 2 641 21,267 0 0 21,267 7,507 28,775
M09C Utilities Vital Safety System Monitoring ST 357.00/each HC 5 1,751 36,272 0 0 36,272 12,804 49,076
MO09D Utilities Vital Safety System Monitoring OT 365.00/each HC 2 582 19,289 0 0 19,289 6,809 26,098
MO9E SOE Cost Element 754 Premium Pay 1.00/each HC 0 0 0 12,647 0 12,647 4,464 17,112
M10 Operations Orders 35.00|each HC 15 533 13,993 0 0 13,993 4,940 18,933
M14 Management Assessment Plan Coordination 12.00|each HC 15 177 4,630 0 0 4,630 1,635 6,265
M15A Custodial Support 228.00|each HC 5 1,155 21,576 0 0 21,576 7,616 29,192
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAQ402M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

M15B Custodial Supplies 1.00/each HC 0 0 0 8,173 0 8,173 0 8,173
M15C Custodial Cost Element 754 Premium Pay 1.00|each HC 0 0 0 945 0 945 334 1,278
M16A Laundry 12.00|each VQ 33 392 6,622 158,878 0 165,499 2,338 167,837
M16C Shelf Restock 228.00|each HC 1 283 5,158 0 0 5,158 1,821 6,979
M19C Waste Generation Supplies 1.00|each HC 0 0 0 22,312 0 22,312 0 22,312
M19H Waste Guidance Instruction (WGI) Supp 228.00|each VQ 1 146 4,324 0 0 4,324 1,526 5,850
M20 Guard Surveillances 1.00/each EE 355 355 10,265 0 0 10,265 3,624 13,888
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 109,611 109,611 0 109,611
Total for Activity 1FA0402M00: 12,974 388,481 202,954 109,611 701,046 141,932 842977

Line Item MO2 - Facility Manager

BOE hi storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Facility Manager

Breakdown of Hi storical Data:

Item- B559 Facility Manager

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - 50%

Revi sed Unit Cost - 4

Basis for adjustment - 50%of tine is budgeted to Lab oversight.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 3.27|Hours
Factors 4 Hours Facil Mgr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO3 - Operations/Closure Manager

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Qperations/d osure Manager
Breakdown of Hi storical Data:
Item - Qperations/d osure Manager support
Units - hours
Unit Cost - 8
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 6.54|Hours
Factors 8 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M04 - CCAs

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - CCA Support

Breakdown of Hi storical Data:

Item - B559 CCA Support

Units - hours

Unit Cost - 16 straight tine/0 overtine

Unit Cost Adjustnent factor - +.42 overtinme

Revised Unit Cost - 16 straight time/.42 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
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WB-S.NOZ ' 1FCB0104 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FA0402M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements Linear 13.08|Hours
Factors 16 hours

0.81727 [SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S [SSOC Material Stewardship/Measurements | Linear \ 0.34JHours

Factors 0.42 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO06 - Tech Supp & Integration Manager

BOE H storical Data Source - FM5-004 Labor Hour Actuals

Item Desc - Project Safety and Regul atory Conpliance Managenent
Breakdown of Hi storical Data:

Item - PS&RC Managenent

Units - hours

Unit Cost - 4

Unit Cost Adjustment factor - -3

Revised Unit Cost - 1 hour

Basis for adjustment - Projected decreased work scope.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 0.82|Hours
Factors 1 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO9A - Utilities Control Room Monitoring ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Mbnitoring Straight Tinme

Breakdown of Hi storical Data:

Item- Control Room Monitoring Straight Time

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - -8

Revi sed Unit Cost - 5.06

Basis for adjustment - Revised to reflect a projected decrease in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.14|Hours
Factors 5.06 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M09B - Utilities Control Room Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Monitoring Overtine

Breakdown of Hi storical Data:

Item- Control Room Monitoring Overtinme

Units - hours

Unit Cost - 2.27

Unit Cost Adjustrment factor - -.12

Revised Unit Cost - 2.15

Basis for adjustment - Revised to reflect projected reduction in work scope.
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WBS No: 1FCB0104

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity I D: 1FA0402M00 Baseline Cost and Basis of Estimate WBSFilter ~ 1FCB
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.76|Hours
Factors 2.15 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MQ9C - Utilities Vital Safety System Monitoring ST

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Wilities Vital Safety System Mnitoring Straight Tine
Breakdown of Hi storical Data:

Iltem- Wilities VSS Straight Tinme

Units - hours

Unit Cost - 22.27

Unit Cost Adjustment factor - (16.27)

Revised Unit Cost - 6

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.90|Hours
Factors 6 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M0O9D - Utilities Vital Safety System Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
IltemDesc - Wilities Vital Safety System Mnitoring Overtine
Breakdown of Hi storical Data:

Iltem- Wilities VSS Mnitoring Overtinme

Units - hours

Unit Cost - 3.31

Unit Cost Adjustment factor - -1.96

Revised Unit Cost - 1.95

Basis for adjustment - Revised to reflect projections in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 1.59|Hours
Factors 1.95 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO9E - SOE Cost Element 754 Premium Pay
BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay
Breakdown of Hi storical Data:
Item- SOEs Funded in Ops Mynt CE 754 Prenium Pay
Units - dollars
Unit Cost - 16177
Unit Cost Adjustment factor - -702
Revi sed Unit Cost - 15475
Basis for adjustment - Revised to reflect projected reductions in work scope.

Page 124 of 253 6/23/00 10:17:05 AM OFFICIAL USE ONLY




WB-S.NOZ ' 1FCB0104 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FA0402M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 12,647.28|Dollars
Factors 15475 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M10 - Operations Orders

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Qperations Orders Processing

Breakdown of Hi storical Data:

Item- Qperations Orders Processing

Units - hours

Unit Cost - 34

Unit Cost Adjustment factor - (15.35)

Revi sed Unit Cost - 18.65

Basis for adjustment - Revised to reflect actual s/anticipated support levels. Line Item M4B was conbined into this line item
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 15.24|Hours
Factors 18.65 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M14 - Management Assessment Plan Coordination

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Managenent Assessnent Pl an Coordination (VAP)

Breakdown of Hi storical Data:

Item - MAP Coordination

Units - hours

Unit Cost - 23.04

Unit Cost Adjustment factor - -5.04

Revi sed Unit Cost - 18

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 14.71|Hours
Factors 18 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M15A - Custodial Support

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support

Breakdown of Hi storical Data:

Item - Custodial Support

Units - hours

Unit Cost - 6.9 straight tine/2.2 overtine

Unit Cost Adjustment factor -

Revised Unit Cost - 5.1 straight tine/1.1 overtine

Basis for adjustment - Revised to reflect actuals
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WBS No:
Activity ID:

Resources

1FCB0104

Proiect
1FA0402M00

WBSFilter
Activity Filter

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl
1FCB

*

SartsInFY *

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - Adjustnent of

. 9285
.9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE LO30 |UTILITY WORKER

KF10H |Mat| Steward Steel Workers

Linear 4.17|Hours

Factors 51 hours

0.81727 [SYS 060100] .9285 - Target Adj

751 |OVERTIME BASE & PRE. LO30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers

Linear \ 0.90|H0urs

Factors 11 HOURS

Line Item M15B - Custodial Supplies

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - OQther Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies

Breakdown of Hi storical Data:

Item - Custodial Supplies

Units - dollars

Unit Cost - 35600

Unit Cost Adjustment factor - -25600

Revi sed Unit Cost - 10000

Basis for adjustment - Revised to reflect actuals/anticipated FY99 support
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -

Basis for adjustment - Adjustnent of

I evel s

.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Cost Element dll Department

Curve Quantity Units

A5C [SUPPLIES 0000 |[NONE KF10H |Matl Steward Steel Workers

Linear 8,172.72|Dollars

Factors 10000 dollars

Line Item M15C - Custodial Cost Element 754 Premium Pay

BOE

Resources

0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - Custodial funded in Qps Mynt CE 754 Prem um Pay
Breakdown of Hi storical Data:

Item- CE 754 Prenium Pay

Units - dollars

Unit Cost - 2311

Unit Cost Adjustment factor - -1155

Revi sed Unit Cost - 1156

Basis for adjustment - Reduced work scope.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department

Curve Quantity Units

754 |OTHER PREMIUMS 0000 |NONE

KF10H |Matl Steward Steel Workers

Linear 944.77|Dollars

Factors 1156 dollars

Line Item M16A - Laundry

BOE

0.81727 [SYS 060100] .9285 - Target Adj

Vendor Nanme - Dyncorp

Vendor Quote - Laundry Costs

Quote Received by - Nancy Lee, 559/707 Project
I tem being quoted - Laundry Costs

Qher Info - Total Laundry contract is for $1,800K hot and $1, 200K cold | aundry (FY99).
Availability - Readily Available

Integration

559 percentage is 7% hot and 4.5%cold | aundry.
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WB-S.NOZ ' 1FCB0104 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1FA0402M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Actuals for FYOO are accruing at approximately $20K per nonth.
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHTTIME BASE L030 |UTILITYWORKER KF10H |Mat| Steward Steel Workers Linear 32.69|Hours
Factors 40 HOURS

0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS 0000 |NONE C235S [Laundry Services \ Linear

13,239.80|Dollars |

Factors 16200 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Line Item M16C - Shelf Restock

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report

Item Desc - Shelf Restock

Breakdown of Hi storical Data:

Item - Laundry Shelf Restock

Units - hours

Unit Cost - 2.0 straight tine/0 overtine

Unit Cost Adjustment factor - (.68) straight tine/+. 2 overtine

Revised Unit Cost - 1.32 straight tine/.2 overtine

Basis for adjustment - Revised to reflect projected decrease in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 [UTILITY WORKER KF10H |Matl Steward Steel Workers Linear 1.08]Hours
Factors 1.32 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers \ Linear \ 0.16[Hours
Factors 0.2 hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item M19C - Waste Generation Supplies

BOE H storical Data Source - ODC Gther Direct Costs Actuals Report
Item Desc - Waste Generation Supplies

Breakdown of Hi storical Data:

Item- Waste Supplies

Units - dollars

Unit Cost - 8,400

Unit Cost Adjustment factor - +18, 900

Revi sed Unit Cost - 27,300

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Basis for adjustnent - Revised to reflect actual costs/anticipated costs for supplies: 150 drums @$32 ea, 25 netal waste crates @ $900 ea

Resources Cost Element ll Department Curve

Quantity

Units

A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear

22,311.52

Dollars

Factors 27300 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Line Item M19H - Waste Guidance Instruction (WGI) Supp

BOE ‘Vendor Nane - RMRS
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WB-S.NOZ ' 1FCB0104 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FA0402M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Vendor Quote - Waste Quidance Instruction (W3) Support

Quote Received by - N L. Lee, 559/707 TS&, Bldg. 750, x8092

Item being quoted - Waste Quidance Instruction (W3) Support

Qher Info - (228 DAYS)

Availability - Readily Available

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 0.64|Hours
Factors 0.785 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M20 - Guard Surveillances

BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and
weekend coverage. There are 868 surveillances required at .5 hours each.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. L0880 |SECURITY GUARDS W208H |Protective Force A-Days Linear 354.70|Hours
Factors 434 Hours for Security Surveilances off

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 75,340.02|Dollars
Factors 75340.0 Dollars
| ESC |ESCALATION | oooo [NONE ZDEPT |No Department Linear | 34,271.25]Dollars
Factors 34271.3 Dollars
Activity ID:  1FA0403MO00 Description: Operations Management FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

MO02 Facility Manager 228.00/each HC 3 745 39,839 0 0 39,839 13,784 53,623
MO03 Operations/Closure Manager 228.00|each HC 7 1,491 79,678 0 0 79,678 27,569 107,247
M04 CCAs 228.00/each HC 2 376 10,932 0 0 10,932 3,783 14,715
MO9A Utilities Control Room Monitoring ST 357.00|each HC 4 1,476 30,590 0 0 30,590 10,584 41,174
MO09B Utilities Control Room Monitoring OT 365.00|each HC 2 641 21,267 0 0 21,267 7,358 28,626
M09C Utilities Vital Safety System Monitoring ST 357.00/each HC 5 1,748 36,212 0 0 36,212 12,529 48,741
M09D Utilities Vital Safety System Monitoring OT 365.00|each HC 2 582 19,289 0 0 19,289 6,674 25,963
MOQ9E SOE Cost Element 754 Premium Pay 1.00/each HC 0 0 0 12,647 0 12,647 4,376 17,023
M10 Operations Orders 10.00|each HC 15 152 3,998 0 0 3,998 1,383 5,381
M14 Management Assessment Plan Coordination 12.00|each HC 15 177 4,630 0 0 4,630 1,602 6,233
M15A Custodial Support 228.00/each HC 5 1,155 21,576 0 0 21,576 7,465 29,041
M15B Custodial Supplies 1.00|each HC 0 0 0 8,173 0 8,173 0 8,173
M15C Custodial Cost Element 754 Premium Pay 1.00|each HC 0 0 0 945 0 945 327 1,272
M16A Laundry 12.00|each HC 29 343 5,794 137,302 0 143,096 2,005 145,101
M16C Shelf Restock 228.00/each HC 1 253 4,655 0 0 4,655 1,611 6,265
M19C Waste Generation Supplies 2.00/each HC 0 0 0 44,623 0 44,623 0 44,623
M19H Waste Guidance Instruction (WGI) Supp 228.00|each HC 1 146 4,324 0 0 4,324 1,496 5,820
M20 Guard Surveillances 1.00|each EE 355 355 10,265 0 0 10,265 3,652 13,817
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0403M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
SYs |Contingency And Escalation | 1.00[ea | Ee | 0 0 0 0 167,135 167,135 0 167,135
Total for Activity 1FA0403MOO0: 9,641 293,049 203,689 167,135 663,873 106,098 769,971

Line Item MO2 - Facility Manager

BOE hi storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Facility Manager

Breakdown of Hi storical Data:

Item- B559 Facility Manager

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - 50%

Revi sed Unit Cost - 4 hours

Basis for adjustment - 50% of tine is budgeted to Lab oversight.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 3.27|Hours
Factors 4 Hours Facil Mgr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO3 - Operations/Closure Manager

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Qperations/d osure Manager

Breakdown of Hi storical Data:

Item - Qperations/d osure Manager support

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 6.54|Hours
Factors 8 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M04 - CCAs

BOE H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - CCA Support

Breakdown of Hi storical Data:

Item - B559 CCA Support

Units - hours

Unit Cost - 1 straight tine/0 overtine

Unit Cost Adjustnent factor - +.6 straight tine/+. 42 overtine
Revised Unit Cost - 1.6 straight tine/.42 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements Linear 1.31|Hours
Factors 1.6 hours

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D 1FA0403MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. M010 |FOREMEN / TEAM LEADS / GROUP L| SF01S [SSOC Material Stewardship/Measurements Linear \ 0.34[Hours
Factors 0.42 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO9A - Utilities Control Room Monitoring ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Mbnitoring Straight Tinme

Breakdown of Hi storical Data:

Item- Control Room Monitoring Straight Tinme

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - -8

Revi sed Unit Cost - 5.06

Basis for adjustment - Revised to reflect projected work scope decreases.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.14|Hours
Factors 5.06 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M09B - Utilities Control Room Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Monitoring Overtine

Breakdown of Hi storical Data:

Item- Control Room Monitoring Overtinme

Units - hours

Unit Cost - 2.27

Unit Cost Adjustment factor - -.12

Revi sed Unit Cost - 2.15

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.76|Hours
Factors 2.15 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MQO9C - Utilities Vital Safety System Monitoring ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

IltemDesc - Wilities Vital Safety System Mnitoring Straight Tine

Breakdown of Hi storical Data:

Iltem- Wilities VSS Straight Tinme

Units - hours

Unit Cost - 22.14

Unit Cost Adjustment factor - (16.15)

Revi sed Unit Cost - 5.99

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity 1D 1FA0403MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | RO70 |[WASTE TREATMENT OPERATOR A | KF10H |[Matl Steward Steel Workers Linear \ 4.90[Hours
Factors 5.99 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M09D - Utilities Vital Safety System Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

IltemDesc - Wilities Vital Safety System Mnitoring Overtine

Breakdown of Hi storical Data:

Item- Wilities VSS Mnitoring Overtinme

Units - hours

Unit Cost - 3.31

Unit Cost Adjustment factor - -1.36

Revi sed Unit Cost - 1.95

Basis for adjustment - Revised to reflect projected reductions in work scopeUnit Cost Adjustnent factor - .9285
Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.59|Hours
Factors 1.95 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO9E - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report

Item Desc - SCE Cost El enent 754 Prem um Pay

Breakdown of Hi storical Data:

Item- SOEs Funded in Ops Mynt CE 754 Preni um Pay

Units - dollars

Unit Cost - 16177

Unit Cost Adjustment factor - -702

Revi sed Unit Cost - 15475

Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 12,647.28|Dollars
Factors 15475 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M10 - Operations Orders

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Qperations Orders Processing

Breakdown of Hi storical Data:

Item- Qperations Orders Processing

Units - hours

Unit Cost - 34

Unit Cost Adjustment factor - (15.35)

Revi sed Unit Cost - 18.65

Basis for adjustment - Revised to reflect actual s/anticipated support levels. Line Item M4B was conbined into this line item
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAD403MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter SartsInFY *
\ 750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE&PROFES\ SF01S |SSOC Material Stewardship/Measurements Linear 15.24|Hours
Factors 18.65 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M14 - Management Assessment Plan Coordination
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Managenent Assessnent Pl an Coordination (VAP)
Breakdown of Hi storical Data:
Item - MAP Coordi nation
Units - hours
Unit Cost - 23.04
Unit Cost Adjustment factor - (5.04)
Revised Unit Cost - 18
Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 14.71|Hours
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M15A - Custodial Support
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support
Breakdown of Hi storical Data:
Item - Custodial Support
Units - hours
Unit Cost - 6.9 straight tine/2.2 overtinme
Unit Cost Adjustment factor -
Revised Unit Cost - 5.1 straight tine/1.1 overtine
Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 4.17|Hours
Factors 5.1 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers Linear \ 0.90[Hours |
Factors 11 HOURS

Line Item M15B - Custodial Supplies

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies

Breakdown of Hi storical Data:

Item - Custodial Supplies

Units - dollars

Unit Cost - 35600

Unit Cost Adjustment factor - -25600

Revi sed Unit Cost - 10000

Basis for adjustment - Revised to reflect actual s/anticipated FY99 support |evels
Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
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WBS No:
Activity ID:

Resources

1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

1FA0403M00 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units

A5C_[SUPPLIES 0000 [NONE KF10H [Matl Steward Steel Workers Linear 8,172.72|Dollars

Factors 10000 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M15C - Custodial Cost Element 754 Premium Pay

BOE

Resources

H storical Data Source - PCS-002 Detail ed Spending Variance Report

Item Desc - Custodial funded in Qps Mynt CE 754 Prem um Pay

Breakdown of Hi storical Data:

Item- CE 754 Prenium Pay

Units - dollars

Unit Cost - 2311

Unit Cost Adjustment factor - (1155)

Revi sed Unit Cost - 1156

Basis for adjustment - Revised to reflect projected reduction in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 944.77|Dollars

Factors 1156 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M16A - Laundry

BOE

Resources

Vendor Nanme - Dyncorp

Vendor Quote - Laundry Costs

Quote Received by - Nancy Lee, 559/707 Project Integration

Item being quoted - Laundry Costs

Qher Info - Total Laundry contract is for $1,800K hot and $1,200K cold |aundry (FY99). 559 percentage is 7%hot and 4.5%cold | aundry.
Availability - Readily Available

Actuals for FYOO are accruing at approximately $20K per nonth.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 28.60[Hours
Factors 35 HOURS

0.81727 [SYS 060100] .9285 - Target Adj

| ASH |SUBCONTRACTED SRVS 0000 |NONE C235S |Laundry Services \ Linear | 11,441.80]Dollars

Factors 14000 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M16C - Shelf Restock

BOE

H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock

Breakdown of Hi storical Data:

Item - Laundry Shelf Restock

Units - hours

Unit Cost - 2.0 straight tine/0 overtine

Unit Cost Adjustment factor - (.84) straight tine/+. 2 overtine
Revised Unit Cost - 1.16 straight tine/.2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FAD403MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 0.95|Hours
Factors 1.16 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers Linear \ 0.16[Hours |
Factors 0.2 hours
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M19C - Waste Generation Supplies

BOE H storical Data Source - ODC Gther Direct Costs Actuals Report
Item Desc - Waste Generation Supplies
Breakdown of Hi storical Data:
Item- Waste Supplies
Units - dollars
Unit Cost - 8,400
Unit Cost Adjustment factor - +18, 900
Revised Unit Cost - 27,300
Basis for adjustnent - Revised to reflect actual costs/anticipated costs for supplies: 150 drums @$32 ea, 25 netal waste crates @ $900 ea
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K276S [Measurements Linear 22,311.52|Dollars
Factors 27300 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Iltem M19H - Waste Guidance Instruction (WGI) Supp
BOE Vendor Nane - RVRS
Vendor Quote - Waste Quidance Instruction (W3) Support
Quote Received by - N L. Lee, 559/707 TS&, Bldg. 750, x8092
Item being quoted - Waste Quidance Instruction (W3) Support
Qher Info - (228 DAYS)
Availability - Readily Available
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHTTIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 0.64[Hours
Factors 0.785 hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item M20 - Guard Surveillances
BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and
weekend coverage. There are 868 surveillances required at .5 hours each.
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element \ il \ Department \ Curve | Quantity | Units \
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0403M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. L080 |SECURITY GUARDS | W208H |Protective Force A-Days \ Linear \ 354.70Hours
Factors 434 Hours for Security Surveilances off

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 120,905.80|Dollars
Factors 120906 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear | 46,228.69]Dollars |
Factors 46228.7 Dollars
Activity ID:  1FA0404MO00 Description: Operations Management FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO02 Facility Manager 150.00/each HC 3 490 26,210 0 0 26,210 7,391 33,601
MO03 Operations/Closure Manager 150.00/each HC 7 981 52,420 0 0 52,420 14,782 67,202
M04 CCAs 150.00/each HC 2 245 7,108 0 0 7,108 2,004 9,112
MO9A Utilities Control Room Monitoring ST 200.00|each HC 4 827 17,137 0 0 17,137 4,833 21,970
MO09B Utilities Control Room Monitoring OT 200.00|each HC 2 351 11,653 0 0 11,653 3,286 14,940
M09C Utilities Vital Safety System Monitoring ST 200.00|each HC 5 979 20,287 0 0 20,287 5,721 26,008
M09D Utilities Vital Safety System Monitoring OT 200.00|each HC 2 319 10,569 0 0 10,569 2,981 13,550
MO9E SOE Cost Element 754 Premium Pay 0.50|each HC 0 0 0 6,324 0 6,324 1,783 8,107
M10 Operations Orders 10.00|each HC 15 152 3,998 0 0 3,998 1,127 5,125
M14 Management Assessment Plan Coordination 8.00/each HC 15 118 3,087 0 0 3,087 871 3,957
M15A Custodial Support 150.00/each HC 5 760 14,195 0 0 14,195 4,003 18,197
M15B Custodial Supplies 0.50/each HC 0 0 0 4,086 0 4,086 0 4,086
M15C Custodial Cost Element 754 Premium Pay 0.50/each HC 0 0 0 472 0 472 133 606
M16A Laundry 12.00/each HC 20 245 4,139 98,073 0 102,211 1,167 103,378
M16C Shelf Restock 150.00/each HC 1 126 2,380 0 0 2,380 671 3,051
M19C Waste Generation Supplies 2.00/each HC 0 0 0 44,623 0 44,623 0 44,623
M19H Waste Guidance Instruction (WGI) Supp 150.00|each HC 1 96 2,845 0 0 2,845 802 3,647
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 54,425 54,425 0 54,425
Total for Activity 1IFA0404M00: 5,690 176,026 153,578 54,425 384,029 51,556 435,585

Line Item MO2 - Facility Manager

BOE hi storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Facility Manager

Breakdown of Hi storical Data:

Item- B559 Facility Manager

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - 50%

Revi sed Unit Cost - 4 hours

Basis for adjustment - 50% of tine is budgeted to Lab oversight functions.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 3.27|Hours
Factors 4 Hours Facil Mgr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO3 - Operations/Closure Manager

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Qperations/d osure Manager
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WBS No:
Activity ID:

Resources

Line ltem M04
BOE

Resources

1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

WBSFilter 1FCB
Activity Filter  *

1FA0404M00 Baseline Cost and Basis of Estimate

SartsInFY *

Breakdown of Hi storical Data:

Item - Qperations/d osure Manager support

Units - hours

Unit Cost - 8

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

- CCAs

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) SF01S |SSOC Material Stewardship/Measurements Linear 6.54|Hours
Factors 8 hours
0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report
Item Desc - CCA Support

Breakdown of Hi storical Data:

Item - B559 CCA Support

Units - hours

Unit Cost - 1 straight tine/0 overtine

Unit Cost Adjustnent factor - +.6 straight tine/+. 42 overtine
Revised Unit Cost - 1.6 straight tine/.42 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements Linear 1.31|Hours
Factors 1.6 hours
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. M010 |FOREMEN / TEAM LEADS / GROUP L| SF01S [SSOC Material Stewardship/Measurements | Linear \ 0.33[Hours
Factors 0.4 hours
0.81727 [SYS 060100] .9285 - Target Adj

Line Item MO9A - Utilities Control Room Monitoring ST

BOE

Resources

H storical Data Source - FMS5-004 Labor Hour Actuals Report

ItemDesc - Wilities Control Room Mbnitoring Straight Tinme

Breakdown of Hi storical Data:

Item- Control Room Monitoring Straight Time

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - (8)

Revi sed Unit Cost - 5.06

Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Line Item M09B - Utilities Control Room Monitoring OT

BOE

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.14|Hours
Factors 5.06 hours
0.81727 [SYS 060100] .9285 - Target Adj

H storical Data Source - FMS5-004 Labor Hour Actuals Report
ItemDesc - Wilities Control Room Monitoring Overtine
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WBS No: 1FCB0104

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity ID: 1FA0404M00

Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data:

Item- Control Room Monitoring Overtinme

Units - hours

Unit Cost - 2.27

Unit Cost Adjustment factor - (.12)

Revised Unit Cost - 2.15

Basis for adjustment - Revised to reflect projected reductions in work scope.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.76|Hours
Factors 2.15 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MQ9C - Utilities Vital Safety System Monitoring ST

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

ItemDesc - Wilities Vital Safety System Mnitoring Straight Tine

Breakdown of Hi storical Data:

Iltem- Wilities VSS Straight Tinme

Units - hours

Unit Cost - 22.14

Unit Cost Adjustment factor - (16.15)

Revi sed Unit Cost - 5.99

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 4.90|Hours
Factors 5.99 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M09D - Utilities Vital Safety System Monitoring OT

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

IltemDesc - Wilities Vital Safety System Mnitoring Overtine

Breakdown of Hi storical Data:

Iltem- Wilities VSS Mnitoring Overtinme

Units - hours

Unit Cost - 3.31

Unit Cost Adjustment factor - (1.36)

Revi sed Unit Cost - 1.95

Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 1.59|Hours
Factors 1.95 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item MO9E - SOE Cost Element 754 Premium Pay

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - SCE Cost El enent 754 Prem um Pay
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WBS No:
Activity ID:

Resources

Line Item M10
BOE

Resources

Line Item M14
BOE

Resources

1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FAD404MO0 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
Breakdown of Hi storical Data:
Item- SOEs Funded in Ops Mynt CE 754 Prenium Pay
Units - dollars
Unit Cost - 16177
Unit Cost Adjustment factor - (702)
Revi sed Unit Cost - 15475
Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element dll Department Curve Quantity Units
754 |OTHER PREMIUMS 0000 |NONE KF10H |Mat| Steward Steel Workers Linear 12,647.28|Dollars
Factors 15475 dollars
0.81727 [SYS 060100] .9285 - Target Adj

- Operations Orders

H storical Data Source - FMS-004 Labor
Item Desc - Qperations Orders Processi
Breakdown of Hi storical Data:

Item- Qperations Orders Processing

Units - hours

Unit Cost - 34

Unit Cost Adjustment factor - (15.35)
Revi sed Unit Cost - 18.65

Basis for adjustment - Revised to ref

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Hour Actual s Report
ng

| ect actual s/ anticipated support |evels.

Line Item M)4B was conbined into this line item

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 15.24|Hours
Factors 18.65 hours
0.81727 [SYS 060100] .9285 - Target Adj

- Management Assessment Plan Coordination

H storical Data Source -
Item Desc -

Breakdown of Hi storical Data:

Item - MAP Coordi nation
Units - hours
Unit Cost - 23.04

Unit Cost Adjustment factor -
Revi sed Unit Cost - 18
Basis for adjustment -
Unit Cost Adjustment factor -
Revi sed Unit Cost -

(5.02)

Revised to ref
. 9285

FMB- 004 Labor Hour Actual s Report
Managenent Assessnent Pl an Coordi nation (VAP)

l ect projected reductions in work scope.

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 14.71|Hours
Factors 18 hours
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M15A - Custodial Support

BOE

Data Source -
B559 Cust odi al

H storical

Item Desc - Suppor t

FMB- 004 Labor Hour Actual s Report
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WBS No:
Activity ID:

1FCB0104
1FA0404M00

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter

Baseline_Devl
1FCB
* SartsInFY *

Breakdown of Hi storical Data:
Item - Custodial Support
Units - hours
Unit Cost - 6.9 straight tine/2.2 overtine
Unit Cost Adjustment factor -

Revised Unit Cost - 5.1 straight tine/1.1 overtine
Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -

Basis for adjustment - Adjustnent of

.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element dll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE LO30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers

Linear 4.17|Hours

Factors 5.1 hours

0.81727 [SYS 060100] .9285 - Target Adj

| 751 |OVERTIME BASE & PRE. L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers

Linear \ 0.90|H0urs

Factors 11 HOURS

Line Item M15B - Custodial Supplies

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies

Breakdown of Hi storical Data:

Item - Custodial Supplies

Units - dollars

Unit Cost - 35600

Unit Cost Adjustment factor - -25600

Revi sed Unit Cost - 10000

Basis for adjustment - Revised to reflect actuals/anticipated FY99 support
Unit Cost Adjustment factor - .9285
Revised Unit Cost -

Basis for adjustment - Adjustnent of

I evel s

.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity Units

A5C [SUPPLIES 0000 |NONE K276S |Measurements

Linear 8,172.72|Dollars

Factors 10000 dollars

Line Item M15C - Custodial Cost Element 754 Premium Pay

0.81727 [SYS 060100] .9285 - Target Adj

BOE H storical Data Source - PCS-002 Detail ed Spending Variance Report
Item Desc - Custodial funded in Qps Mynt CE 754 Prem um Pay
Breakdown of Hi storical Data:
Item- CE 754 Prenium Pay
Units - dollars

Unit Cost - 2311

Unit Cost Adjustment factor -
Revised Unit Cost - 1156
Basis for adjustment -
Unit Cost Adjustment factor -
Revised Unit Cost -

Basis for adjustment - Adjustnent of

(1155)

Revised to reflect projected reductions in work scope.
. 9285
.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity Units

754 |OTHER PREMIUMS 0000 |[NONE KF10H |Matl Steward Steel Workers

Linear 944.77|Dollars

Factors 1156 dollars

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FA0404M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item M16A - Laundry

BOE Vendor Nane - Dyncorp

Vendor Quote - Laundry Costs

Quote Received by - Nancy Lee, 559/707 Project Integration

I tem being quoted - Laundry Costs

Qher Info - Total Laundry contract is for $1,800K hot and $1,200K cold |aundry (FY99). 559 percentage is 7% hot and 4.5%cold | aundry.
Availability - Readily Available

Actuals for FYOO are accruing at approximately $20K per nonth.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 20.43|Hours
Factors 25 HOURS

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS 0000 |[NONE C235S |Laundry Services \ Linear \ 8,172.72|Dollars
Factors 10000 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M16C - Shelf Restock

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Shelf Restock

Breakdown of Hi storical Data:

Item - Laundry Shelf Restock

Units - hours

Unit Cost - 2.0 straight tine/0 overtine

Unit Cost Adjustment factor - (1.17) straight tine/+. 2 overtine
Revised Unit Cost - .83 straight tinme/.2 overtine

Basis for adjustment - Revised to reflect actuals

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H [Matl Steward Steel Workers Linear 0.68|Hours
Factors 0.83 hours
0.81727 [SYS 060100] .9285 - Target Adj
751 |OVERTIME BASE & PRE. 1030 |UTILITY WORKER KF10H |Matl Steward Steel Workers \ Linear \ 0.16[Hours |
Factors 0.2 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item M19C - Waste Generation Supplies

BOE H storical Data Source - ODC Gther Direct Costs Actuals Report

Item Desc - Waste Generation Supplies

Breakdown of Hi storical Data:

Item- Waste Supplies

Units - dollars

Unit Cost - 8,400

Unit Cost Adjustment factor - +18, 900

Revised Unit Cost - 27,300

Basis for adjustnent - Revised to reflect actual costs/anticipated costs for supplies: 150 drums @$32 ea, 25 netal waste crates @ $900 ea
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBS No: 1FCB0104 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FAD404MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
A5C |SUPPLIES 0000 |[NONE K276S |Measurements Linear 22,311.52|Dollars

Factors 27300 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item M19H - Waste Guidance Instruction (WGI) Supp

BOE Vendor Nane - RVRS
Vendor Quote - Waste Quidance Instruction (Wd) Support
Quote Received by - N L. Lee, 559/707 TS&, Bldg. 750, x8092
Item being quoted - Waste Quidance Instruction (W3) Support
Qher Info - (228 DAYS)
Availability - Readily Available
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 0.64|Hours
Factors 0.785 hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 17,827.26|Dollars
Factors 17827.3 Dollars
| EsC |ESCALATION | oooo [NONE | ZDEPT |No Department \ Linear | 36,597.58|Dollars |
Factors 36597.6 Dollars
WBS No: 1FCB0105 Title: 559 AB/BIO
Activity ID: 1FAO0500A10 Description: Authorization Basis - Maintenance FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO1 FSAR Update 1.00/each HC 209 209 10,759 16,145 0 26,904 5,250 32,155
Total for Activity 1FA0500A10: 209 10,759 16,145 0 26,904 5,250 32,155

Line Item AO1 - FSAR Update
BOE Estimators Experience - Annual FSAR Update costs and input from perform ng organizations for FY98
Experience Item Desc - Annual FSAR Update
Br eakdown of Cost Data:
Item - Annual FSAR Update
Units - dollars/hours
Unit Cost - 50,000 dollars/0 hours
Unit Cost Adjustment factor - +38,300/+820 hours
Revised Unit Cost - 88,300 dollars/820 hours
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE E080 [NUCLEAR (CRITICALITY) ENGINEER| SFO01S |SSOC Material Stewardship/Measurements Linear 40.45|Hours
Factors 120 HOURS 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
750 |STRAIGHT TIME BASE M020 |[MANAGERS (GRADE 69 - 72) | SFo1S [SSOC Material Stewardship/Measurements Linear \ 168.54/Hours |
Factors 500 HOURS 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FAOS00A10 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A52 [TENERA | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |[Measurements \ Linear \ 5,416.32|Dollars |
Factors 16068 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ As3 [E2 | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements \ Linear \ 4,976.76|Dollars |
Factors 14764  dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | E080 [NUCLEAR (CRITICALITY) ENGINEER| K276S |Measurements \ Linear \ 3,191.55/Dollars |
Factors 9468 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 2,560.86|Dollars |
Factors 7597 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FA0500M00 Description: AB/BIO Implementation Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
ABTRNGO01 Training Implementation Development/Execution 4.00/each EE 0 0 0 37,608 0 37,608 0 37,608
ADMNO01 Dev, Review, Revise Ops Orders, Round Sheets, etc 14.00|each EE 0 0 0 32,952 0 32,952 0 32,952
ADMNO002 Develop/Issue New PMOs, LCOs 9.00/each EE 0 0 0 63,551 0 63,551 0 63,551
ADMNOO03 Convert OSR-Based Procedures to BIO/TSR 28.00/each EE 0 0 0 32,952 0 32,952 0 32,952
ADMNO004 Procedure Change Documentation 28.00/each EE 0 0 0 6,590 0 6,590 0 6,590
CAIVR001 Resolve Issues from Indep Ver Review 50.00/each EE 0 0 0 13,076 0 13,076 0 13,076
ENGRSPPT001 |Engrg Supp for BIO Driven Equip Mods 2.00/each EE 0 0 0 9,415 0 9,415 0 9,415
ENGRSPPT002 |Engrg Supp for Open Work Orders 66.00/each EE 0 0 0 46,604 0 46,604 0 46,604
IVR001 Self Assessment-Indep Verification Review 5.00/each EE 0 0 0 2,615 0 2,615 0 2,615
IVR002 Evidence Files - Indep Verification Review 150.00/each EE 0 0 0 9,807 0 9,807 0 9,807
IVR0O03 Participate in Indep Verification Review 5.00/each EE 0 0 0 981 0 981 0 981
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 17,051 17,051 0 17,051
SYSEVAL SER Upgrades 3.00/each EE 0 0 0 65,463 0 65,463 0 65,463
Total for Activity 1FA0500M00: 0 0 321,616 17,051 338,667 0 338,667

Line Item ABTRNGOL1 - Training Implementation Development/Execution

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O I npl enentation

Br eakdown of Cost Data:

Item- Training Inplenmentation Plan/Course Instruction Devel opnent/Presentation

Units - Fixed Price not dependent upon nunber of courses required

Unit Cost - 11,504 dollars per nonth

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 9,401.89|Dollars
Factors 11504  dollars per month

0.81727 [SYS 060100] Target Adj FY01 [SYS
Line Item ADMNOO1 - Dev, Review, Revise Ops Orders, Round Sheets, etc

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O Devel oprent/ | npl enent ati on
Br eakdown of Cost Data:
Item - Qperations O ders/Round Sheet Revisions
Units - 14 revisions
Unit Cost - 2,880 dollars per revision
Unit Cost Adjustment factor - .9285
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Activity 1D: 1FAOS00M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 2,353.74|Dollars
Factors 40 hours per Ops Order 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS
Line Item ADMNOO2 - Develop/Issue New PMOs, LCOs
BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentation for BOE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item - New PMXs/LCO Procedures
Units - 9 PM3s/ Procedures
Unit Cost - 8,640 dollars per item
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 7,061.23|Dollars
Factors 120 hours per PMO/LCO 72 dollars per hour

Line Item ADMNO0O3 - Convert OSR-Based Procedures to BIO/TSR

0.81727 [SYS 060100] Target Adj FYO1 [SYS

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O I npl enentation
Br eakdown of Cost Data:
Item - Procedure Conversion
Units - 28 Procedures
Unit Cost - 1,440 dollars per procedure
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 1,176.87|Dollars
Factors 20 hours per procedure 72 dollars per hour

Line Item ADMNOO4 - Procedure Change Documentation

0.81727 [SYS 060100] Target Adj FYO1 [SYS

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Br eakdown of Cost Data:
Item - Procedure Change Docunentation
Units - 28 docunents
Unit Cost - 288 dollars per docunent
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources\ Cost Element \ ll \ Department Curve | Quantity | Units \
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Activity | D: 1FA0500M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS 0000 |[NONE | K276S |Measurements \ Linear \ 235.37|Dollars |
Factors 4 hours per change 72 dollars per hour

0.81727 [SYS 060100] Target Adj FYO01 [SYS
Line Item CAIVROO1 - Resolve Issues from Indep Ver Review

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentation for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Br eakdown of Cost Data:

Item- VR Issue Resolution

Units - 50 issues

Unit Cost - 320 dollars per issue

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 261.53|Dollars
Factors 4 hours per issue 80 dollars per hour

0.81727 [SYS 060100] Target Adj FY01 [SYS
Line Item ENGRSPPTO001 - Engrg Supp for BIO Driven Equip Mods

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentation for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Br eakdown of Cost Data:

Item- BIO Driven Equi pnent Mbdifications

Units - 2 nodifications

Unit Cost - 5,760 dollars per nodification

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A57 [LATA 0000 |NONE K276S |Measurements Linear 4,707.48|Dollars
Factors 80 hours per mod 72 dollars per hour

0.81727 [SYS 060100] Target Adj FY01 [SYS
Line Item ENGRSPPT002 - Engrg Supp for Open Work Orders

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Br eakdown of Cost Data:

Item - Engineering Support

Units - 66 work orders

Unit Cost - 864 dollars per work order

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A57 [LATA 0000 |NONE K276S |Measurements Linear 706.12|Dollars
Factors 12 hours per review 72 dollars per hour

0.81727 [SYS 060100] Target Adj FY01 [SYS
Line Item IVR0OO1 - Self Assessment-Indep Verification Review

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
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Activity 1D: 1FAD500M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Br eakdown of Cost Data:
Item - Self-Assessnent/|ndependent Verification Review of BIO
Units - hours
Unit Cost - 640 dollars per day
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 523.05|Dollars
Factors 8 hours 80 dollars per hour

Line Item IVR0O02 - Evidence Files - Indep Verification Review

0.81727 [SYS 060100] Target Adj FY01 [SYS

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup

docunentati on for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Br eakdown of Cost Data:

Item- Construction of Evidence Files

Units - 150 files

Unit Cost - 80 dollars per file

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 65.38|Dollars
Factors 1 hour per file 80 dollars per hour

Line Item IVR0OO3 - Participate in Indep Verification Review

0.81727 [SYS 060100] Target Adj FY01 [SYS

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Br eakdown of Cost Data:
Item- VR
Units - neetings and revisions
Unit Cost - 3,200 dollars per neeting and revision
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 196.15|Dollars
Factors 3 hours 80 dollars per hour
0.81727 [SYS 060100] Target Adj FYO01 [SYS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10,287.83|Dollars
Factors 10287.8 Dollars
ESC |[ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 6,762.87|Dollars |

Factors 6762.87 Dollars
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Activity 1D: 1FAOS00M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Line Item SYSEVAL - SER Upgrades

BOE Estimators Experience - Anal yst cost estimate for SER updates and Procedure/ SER revi ews based on FY98 BI O | npl ementation for B766 and B371, Bl O Technical Lead
experience in B707.

Experience |tem Desc -

Br eakdown of Cost Data:

Item - SER upgrades and Procedure/ SER revi ens

Units - Two SER upgrades including Procedure/ SER review (13,350 each. 178 hours at $75.00 per hour for a LATA engineer)

Unit Cost - 13350 dollars X 2 upgrades

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A57 |LATA E040 |ELECTRICAL ENGINEERS K276S |Measurements Linear 10,910.58|Dollars
Factors 13350 Dollars for Engineering support

0.81727 [SYS 060100] Target Adj FY01 [SYS
[ A57 [LATA | E070 [MECHANICAL ENGINEERS K276S |[Measurements \ Linear | 10,910.58|Dollars |
Factors 13350 Dollars for Engineering support

0.81727 [SYS 060100] Target Adj FYO1 [SYS

Activity ID: 1FA0501MO00 Description: AB/BIO D&D Implementation Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

ABTRNGO01 Training Implementation Development/Execution 2.00/each EE 0 0 0 8,173 0 8,173 0 8,173
ADMNO01 Dev, Review, Revise Ops Orders, Round Sheets, etc 7.00/each EE 0 0 0 12,014 0 12,014 0 12,014
ADMNO002 Develop/lssue New PMOs, LCOs 4.00|each EE 0 0 0 22,884 0 22,884 0 22,884
ADMNOO03 Convert OSR-Based Procedures to BIO/TSR 10.00|each EE 0 0 0 8,581 0 8,581 0 8,581
ADMNO004 Procedure Change Documentation 10.00|each EE 0 0 0 2,288 0 2,288 0 2,288
CAIVR001 Resolve Issues from Indep Ver Review 15.00|each EE 0 0 0 3,433 0 3,433 0 3,433
ENGRSPPT001 |Engrg Supp for BIO Driven Equip Mods 2.00|each EE 0 0 0 5,721 0 5,721 0 5,721
ENGRSPPT002 |Engrg Supp for Open Work Orders 20.00/each EE 0 0 0 6,865 0 6,865 0 6,865
IVR0O1 Self Assessment-Indep Verification Review 2.00|each EE 0 0 0 572 0 572 0 572
IVR002 Evidence Files - Indep Verification Review 25.00/each EE 0 0 0 1,430 0 1,430 0 1,430
IVR0O03 Participate in Indep Verification Review 2.00/each EE 0 0 0 343 0 343 0 343
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 11,372 11,372 0 11,372
SYSEVAL SER Upgrades 1.00/each EE 82 82 2,796 0 0 2,796 987 3,783
Total for Activity 1FA0501M00: 82 2,796 72,304 11,372 86,472 987 87,459

Line Item ABTRNGOL1 - Training Implementation Development/Execution

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Br eakdown of Cost Data:

Item- Training Inplenmentation Plan/Course Instruction Devel opnent/Presentation

Units - Fixed Price not dependent upon nunber of courses required

Unit Cost - 11,504 dollars per nonth

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 4,086.36|Dollars
Factors 5000 dollars per month

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0105
1FA0501M00

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Line Item ADMNOO1 - Dev, Review, Revise Ops Orders, Round Sheets, etc

Proiect
WBSFilter
Activity Filter

Baseline_Devl
1FCB
* SartsInFY *

BOE Estimators Experience - FY98 Bl O inplenentation funding for Bl O Techni cal
docunentation for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O Devel opnent/ | npl enent ati on
Breakdown of Cost Data:
Item - Qperations O ders/Round Sheet Revisions
Units - 14 revisions
Unit Cost - 2,880 dollars per revision
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

B776 and B371,

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

Lead experience for 4 nonths of

reductions.

i npl ementation work in B707. Backup

Resources Cost Element dll Department

Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 |[NONE K276S |Measurements

Linear 1,716.27|Dollars

Factors 30 hours per Ops Order 70 dollars per hour

Line Item ADMNO0O2 - Develop/Issue New PMOs, LCOs

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for Bl O Techni cal
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item - New PMXs/LCO Procedures
Units - 9 PM3s/ Procedures
Unit Cost - 8,640 dollars per item
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

B776 and B371,

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

Lead experience for 4 nonths of

reductions.

i npl ementation work in B707. Backup

Resources Cost Element dll Department

Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 [NONE K276S |Measurements

Linear

5,720.90|Dollars

Factors 100 hours per PMO/LCO 70 dollars per hour

Line Item ADMNO0O3 - Convert OSR-Based Procedures to BIO/TSR

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for Bl O Techni cal
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item - Procedure Conversion
Units - 28 Procedures
Unit Cost - 1,440 dollars per procedure
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

B776 and B371,

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

Lead experience for 4 nonths of

reductions.

i npl ementation work in B707. Backup

Resources Cost Element dll Department

Curve Quantity Units

K276S |Measurements

A5H |SUBCONTRACTED SRVS 0000 |NONE

Linear 858.14|Dollars

Factors 15 hours per procedure 70 dollars per hour

Line Item ADMNOO4 - Procedure Change Documentation

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, BI O Techni cal
docunentati on for BCE avail able in B750, Room 115.

Experience Item Desc - Bl O | npl enentation

Breakdown of Cost Data:

Item - Procedure Change Docunentation

Lead experience for 4 nonths of

i npl ementation work in B707. Backup
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WBS No:
Activity ID:

1FCB0105

Rocky Flats Closure Project
1FA0501M00

Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB

Activity Filter  * SartsInFY *

Units - 28 docunents

Unit Cost - 288 dollars per docunent
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements

Linear 228.84|Dollars

Factors 4 hours per change 70 dollars per hour

Line Item CAIVROO1 - Resolve Issues from Indep Ver Review

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for
docunent ati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation

Breakdown of Cost Data:

Item- IVR I ssue Resolution

Units - 50 issues

Unit Cost - 320 dollars per issue

Unit Cost Adjustment factor -

Revised Unit Cost -

Basis for adjustment -

B776 and B371, BI O Techni cal

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

Lead experience for 4 nonths of

i npl ementation work in B707. Backup

reductions.

Resources Cost Element il Department

Curve Quantity Units

A5H |SUBCONTRACTED SRVS

0000 [NONE K276S |Measurements

Linear 228.84|Dollars

Factors 4 hours per issue 70 dollars per hour

Line Item ENGRSPPTO001 - Engrg Supp for BIO Driven Equip Mods

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, Bl O Technical Lead experience for 4 nonths of inplenentation work in B707. Backup
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item- BIO Driven Equi pnent Mbdifications
Units - 2 nodifications
Unit Cost - 5,760 dollars per nodification
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A57 |LATA 0000 |NONE K276S [Measurements Linear 2,860.45|Dollars
Factors 50 hours per mod 70 dollars per hour
0.81727 [SYS 060100] .9285 - Target Adj

Line Item ENGRSPPT002 - Engrg Supp for Open Work Orders

BOE Estimators Experience - FY98 Bl O inplenentation funding for
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation

Breakdown of Cost Data:

Item - Engineering Support

Units - 66 work orders

Unit Cost - 864 dollars per work order

Unit Cost Adjustment factor -

Revised Unit Cost -

Basis for adjustment -

B776 and B371, BI O Techni cal

Lead experience for 4 nonths of

i npl ementation work in B707. Backup
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WB-S.NOZ 1FCBO0105 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity 1D: 1FAD501MO0 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
A57 [LATA 0000 [NONE K276S [Measurements Linear 343.25|Dollars
Factors 6 hours per review 70 dollars per hour
0.81727 [SYS 060100] .9285 - Target Adj

Line Item IVR0OO1 - Self Assessment-Indep Verification Review

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, BI O Techni cal
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item - Self-Assessnent/|ndependent Verification Review of BIO
Units - hours
Unit Cost - 640 dollars per day
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Lead experience for 4 nonths of

i npl ementation work in B707. Backup

Resources Cost Element ll Department

Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 [NONE K276S [Measurements

286.05|Dollars

Linear

Factors 5 hours 70 dollars per hour

Line Item IVR002 - Evidence Files - Indep Verification Review

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, BI O Techni cal
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Breakdown of Cost Data:
Item- Construction of Evidence Files
Units - 150 files
Unit Cost - 80 dollars per file
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Lead experience for 4 nonths of

i npl ementation work in B707. Backup

Resources Cost Element ll Department

Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements

Linear 57.21|Dollars

Factors 1 hour per file 70 dollars per hour

Line Item IVR0OO3 - Participate in Indep Verification Review

0.81727 [SYS 060100] .9285 - Target Adj

BOE Estimators Experience - FY98 Bl O inplenentation funding for B776 and B371, BI O Techni cal
docunentati on for BCE avail able in B750, Room 115.
Experience Item Desc - Bl O | npl enentation
Br eakdown of Cost Data:
Item- VR
Units - neetings and revisions
Unit Cost - 3,200 dollars per neeting and revision
Unit Cost Adjustment factor -
Revised Unit Cost -
Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Lead experience for 4 nonths of

i npl ementation work in B707. Backup

Resources Cost Element ll Department

Curve Quantity Units

K276S |Measurements

A5H |SUBCONTRACTED SRVS 0000 |NONE

Linear 171.63|Dollars

Factors 3 hours 70 dollars per hour

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCBO0105 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FA0501M00 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 7,816.54|Dollars
Factors 7816.54 Dollars
ESC |[ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 3,555.65/Dollars |

Factors 3555.65 Dollars
Line Item SYSEVAL - SER Upgrades
BOE Estimators Experience - Anal yst cost estimate for SER updates and Procedure/ SER revi ews based on FY98 BI O | npl ementation for B766 and B371, Bl O Technical Lead
experience in B707. Takes into account inproved effeciency from previous SER requirenents.
Experience Item Desc -
Br eakdown of Cost Data:
Item - SER upgrades and Procedure/ SER revi ews
Units - Two SER upgrades including Procedure/ SER review. 50 hours each for a SSOC engi neer
Unit Cost - 50 hours X 2 upgrades

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to nmeet mandated budget reduction 6/1/2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS SF01S |SSOC Material Stewardship/Measurements Linear 81.73|Hours
Factors 100 Hours Eng Spt

0.81727 [SYS 060100] .9285 - Target Adj

WBS No: 1FCB0106 559 Deactivation
Activity ID: 1FDEAC0010 Description: B559 - Room 130 Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 16 16 423 0 0 423 149 572
DAO01 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 164 164 6,216 0 0 6,216 2,194 8,410
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00|each EE 3,083 3,083 62,778 8,173 0 70,951 22,161 93,112
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 15,417 15,417 0 15,417
Total for Activity 1FDEAC0010: 3,264 69,417 8,173 15,417 93,007 24,504 117,511

Line Item CHO1 - DEACTIVATION CHARACTERIZATION
BOE Estimator's experience.

Characterization includes approx. 110 anal yses requiring 10 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 8.17|Hours
Factors 10 Hours - Chemists
0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.

Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No:
Activity ID:

1FCB0106
1FDEACO0010

Proiect
WBSFilter 1FCB
Activity Filter  *

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl

SartsInFY *

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements Linear \ 54.76|Hours |
Factors 67 Hours - 1 hr/day mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 54.76|Hours |
Factors 67 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 54.76|Hours |
Factors 67 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj

Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
Room 130 is approximately 700 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half tine, and supplies
of $10,000 for waste drums, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023 hrs/sq ft of
Adm n Spec at a 10%factor for property disposition. Rad Eng/Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts directed by managenent
6/ 1/ 2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 328.54|Hours
Factors 402 Hours - 6 hrs/day
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |Measurements \ Linear \ 0.16[Hours |
Factors 2 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 16.67[Hours |
Factors 204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 2,737.86|Hours |
Factors 3350 10 - .5time D&D RRTs
0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 8,172.72|Dollars |
Factors 10000 Supplies (Cans, Gloves, etc)
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10,645.57|Dollars
Factors 10645.6 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 4,771.03|Dollars |
Factors 4771.03 Dollars
Activity ID: 1FDEAC0020 Description: B559 - Room 103 Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 490 490 12,693 0 0 12,693 4,392 17,085
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 299 299 11,319 0 0 11,319 3,916 15,235
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 5,589 5,589 113,839 8,173 0 122,012 39,388 161,400
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 54,246 54,246 0 54,246
Total for Activity LIFDEACO0020: 6,378 137,851 8,173 54,246 200,270 47,696 247,966
Line Item CHO1 - DEACTIVATION CHARACTERIZATION
BOE Estimator's experience.
Characterization includes approx. 250 anal yses requiring 300 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by

managenent 6/ 1/ 2000.
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WB-S.NOZ 1FCB0106 Rocky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity 1D: 1FDEAC0020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 245.18|Hours
Factors 300 Hours - Chemists
0.81727 [SYS 060100] .9285 - Target Adj

750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 245.18]Hours |

Factors 300 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj

Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.
Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 99.71|Hours
Factors 122 Hours - 1 hr/day mgr
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours |
Factors 122 Hours - 1 hr/day
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 99.71]Hours
Factors 122 Hours - 1 hr/day Other Prof to do
0.81727 [SYS 060100] .9285 - Target Adj

Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
Room 103 is approxi mately 2000 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half tine, and supplies
of $10,000 for waste drums, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023 hrs/sq ft of
Adm n Spec at a 10%factor for property disposition. Assunes Rad Eng/ Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 598.24|Hours
Factors 732 Hours - 6 hrs/day
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear \ 0.41]Hours |
Factors 5 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 4.49Hours |
Factors 55 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 4,985.36|Hours |
Factors 6100 10 - .5time D&D RRTs
0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 8,172.72|Dollars |
Factors 10000 Supplies (Cans, Gloves, etc)
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 39,390.39|Dollars

Factors 39390.4 Dollars

Page 152 of 253 6/23/00 10:17:14 AM OFFICIAL USE ONLY



WBS No: 1FCB0106

S Rocky Flats Closure Project Project Baseline_Devl
Activity 1D: 1FDEACD020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department \ Linear 14,855.49|Dollars

Factors 14855.5 Dollars
Activity ID: 1FDEAC0030 Description: B559 - Room 102 Deactivation Cost Risk 4 Schedule Risk 2

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 490 490 12,693 0 0 12,693 4,392 17,085
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 299 299 11,319 0 0 11,319 3,916 15,235
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 6,599 6,599 134,479 61,295 0 195,775 46,530 242,305
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 76,901 76,901 0 76,901
Total for Activity LIFDEACO0030: 7,388 158,491 61,295 76,901 296,688 54,838 351,525

Line Item CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.

Characterization includes approx. 250 anal yses requiring 300 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 245.18|Hours
Factors 300 Hours - Chemists

0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 245.18]Hours |
Factors 300 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.

Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 99.71|Hours
Factors 122 Hours - 1 hr/day mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours |
Factors 122 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 99.71]Hours
Factors 122 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj
Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
Room 102 is approxi mately 7500 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half tine, and supplies
of $50,000 for waste drums, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023 hrs/sq ft of

Adm n Spec at a 10%factor for property disposition. Assunes Rad Eng/ Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Cco010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 598.24|Hours
Factors 732 Hours - 6 hrs/day

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0106 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity I D: 1FDEACO030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 1.39|Hours |
Factors 17 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 16.67[Hours |
Factors 204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 5,982.43[Hours |
Factors 7320 12 - .5time D&D RRTs

0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear | 61,295.37|Dollars
Factors 75000 Supplies (Cans, Gloves, etc)

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 55,841.20|Dollars
Factors 55841.2 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear | 21,059.66[Dollars |
Factors 21059.7 Dollars
Activity ID: 1FDEAC0050 Description: B564 - Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 16 16 423 0 0 423 119 542
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 42 42 1,577 0 0 1,577 445 2,022
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 982 982 19,887 8,173 0 28,060 5,608 33,668
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 5,213 5,213 0 5,213
Total for Activity LIFDEACO0050: 1,040 21,887 8,173 5,213 35,273 6,172 41,445

Line Item CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.

Characterization includes approx. 20 anal yses requiring 10 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 8.17|Hours
Factors 10 Hours - Chemists
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.

Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K276S_|Measurements Linear 13.89|Hours
Factors 17 Hours - 1 hr/day mgr
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 13.89[Hours |
Factors 17 Hours - 1 hr/day

0.81727 _[SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0106 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity I D: 1FDEACO0050 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\ 750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES\ SF01S |SSOC Material Stewardship/Measurements Linear \ 13.89|Hours
Factors 17 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj
Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.

Buil ding 564 is approxi mately 3000 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half tine, and
suppl i es of $10,000 for waste drums, gloves, wpes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023
hrs/sq ft of Admin Spec x 90%factor for property disposition (used higher factor due to square footage of office space). Assumes Rad Eng/Safety is budgeted
el sewhere. Factor of .9285 applied to reflect budget cuts directed by management 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Co010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 83.36/Hours
Factors 102 Hours - 6 hrs/day

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 5.15[Hours |
Factors 7 Hrs - sq ft x .0023 0.9 Disposition factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 60.31]Hours |
Factors 82 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 833.62]Hours |
Factors 1020 12 - .5time D&D RRTs

0.81727 [SYS 060100] .9285 - Target Adj
[ AsCc [SUPPLIES | o000 [NONE | k2765 |Measurements \ Linear \ 8,172.72|Dollars |
Factors 10000 Supplies (Cans, Gloves, etc)

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 1,734.17|Dollars
Factors 1734.17 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 3,478.90|Dollars |
Factors 3478.90 Dollars
Activity ID: 1FDEAC0060 Description: B559 - Room 127/129 Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 33 33 846 0 0 846 239 1,085
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 299 299 11,319 0 0 11,319 3,192 14,511
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 6,605 6,605 134,591 61,295 0 195,887 37,955 233,841
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 35,889 35,889 0 35,889
Total for Activity LIFDEACO0060: 6,937 146,756 61,295 35,889 243,940 41,385 285,326

Line Item CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.
Characterization includes approx. 40 anal yses requiring 20 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 16.35|Hours
Factors 20 Hours - Chemists

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D 1FDEAC0060 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 16.35[Hours
Factors 20 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.
Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 99.71|Hours
Factors 122 Hours - 1 hr/day mgr

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours |
Factors 122 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours
Factors 122 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj
Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.

Room 127/ 129 and renai nder of 559 is approximately 10000 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12
RRTs half tine, and supplies of $75,000 for waste druns, gloves, w pes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion
support spec and .0023 hrs/sq ft of Admin Spec x 10% factor for property disposition. Assunes Rad Eng/ Safety is budgeted el sewhere. Includes the office space
in the remainder of the building. Factor of .9285 applied to reflect budget cuts directed by managerment 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Co010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 598.24|Hours
Factors 732 Hours - 6 hrs/day

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 1.88/Hours |
Factors 23 Hrs - sq ft x .0023 0.1 Disposition factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 22.31Hours |
Factors 273 Hrs - sq ft x .0273 Prop Disp 0.1 Disposition factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 5,982.43[Hours |
Factors 7320 12 - .5time D&D RRTs

0.81727 _[SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear | 61,295.37|Dollars |
Factors 75000 Supplies (Cans, Gloves, etc)

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11,938.66|Dollars
Factors 11938.7 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department Linear 23,950.00|Dollars
Factors 23950 Dollars
Activity ID: 1FDEAC0070 Description: B561 - Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Type | Hourg/Unit Total Total Cost & Escalation Cost
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Activity 1D: 1FDEACO070 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

528 Drain 528 Tank/Cement Liquid 1.00/each EE 1,635 1,635 33,917 106,703 0 140,620 9,565 150,184
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 49 49 1,269 0 0 1,269 358 1,627
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 299 299 11,319 0 0 11,319 3,192 14,511
IPD0O1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 5,597 5,597 113,993 40,864 0 154,856 32,146 187,002
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 50,836 50,836 0 50,836
Total for Activity LFDEACO0070: 7,580 160,498 147,567 50,836 358,900 45,260 404,161

Line Item 528 - Drain 528 Tank/Cement Liquid

BOE Draining of the 528 tank requires cenentation of liquid waste. Assunme RRTs will conplete this process. |Includes supply cost for cenentation supplies. Factor
of .9285 applied to reflect budget cuts directed by managenent 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KF10H |Mat| Steward Steel Workers Linear 1,634.54|Hours
Factors 2000 RRT hours

0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES 0000 |[NONE K276S |Measurements \ Linear | 106,703.00|Dollars
Factors 130560 Supplies for cementation

0.81727 [SYS 060100] .9285 - Target Adj
Line ltem CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.
Characterization includes approx. 60 anal yses requiring 30 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by

managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 24.52|Hours
Factors 30 Hours - Chemists
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 24.52|Hours
Factors 30 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.
Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and industrial hygienist to support deactivation. Factor of .9285
applied to reflect budget cuts directed by managenent 6/ 1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 99.71|Hours
Factors 122 Hours - 1 hr/day mgr

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours
Factors 122 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours |
Factors 122 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj
Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.

B561 is approximately 5500 sgq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half time, and supplies of
$50, 000 for waste druns, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of Mssion support spec and .0023 hrs/sq ft of
Adm n Spec at 10% factor for property disposition. Assumes Rad Eng/ Safety is budgeted el sewhere. Draining of the 528 tank requires cenentation of liquid
waste. Assune RRTs will conplete this process. Factor of .9285 applied to reflect budget cuts directed by managerment 6/1/2000.
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Activity I D: 1FDEACO0070 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Co010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 598.24|Hours
Factors 732 Hours - 6 hrs/day

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |Measurements \ Linear \ 1.06[Hours |
Factors 13 Hrs - sq ft x .0023 0.1 Disposition factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 12.26[Hours |
Factors 150 Hrs - sq ft x .0273 Prop Disp 0.1 Disposition factor

0.81727 _[SYS 060100] .9285 - Target Ad
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 4,985.36|Hours |
Factors 6100 10 - .5 time D&D RRTs

0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear | 40,863.58|Dollars |
Factors 50000 Supplies (Cans, Gloves, etc)

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 16,910.99|Dollars
Factors 16911 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear | 33924.91Dollars |
Factors 33924.9 Dollars
Activity ID: 1FDEAC0080 Description: B562 - Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 16 16 423 0 0 423 119 542
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 49 49 1,856 0 0 1,856 523 2,379
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 1,088 1,088 22,165 8,173 0 30,338 6,251 36,588
SYS Contingency And Escalation 1.00ea EE 0 0 0 0 5,685 5,685 0 5,685
Total for Activity LIFDEACO0080: 1,154 24,444 8,173 5,685 38,301 6,893 45,194

Line Item CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.
Characterization includes approx. 20 anal yses requiring 10 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 8.17|Hours
Factors 10 Hours - Chemists
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 8.17|Hours
Factors 10 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.
Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager and 1 hour per day of other professionals to support deactivation. Factor of .9285
applied to reflect budget cuts directed by nmanagenent 6/ 1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No:
Activity ID:

1FCB0106
1FDEACO0080

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline_Devl
1FCB
SartsInFY *

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements Linear \ 16.35[Hours |
Factors 20 Hours - 1 hr/day mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 16.35|Hours |
Factors 20 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 16.35|Hours |
Factors 20 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj

Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
B562 is approximately 400 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half tine, and supplies of
$10, 000 for waste druns, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of Mssion support spec and .0023 hrs/sq ft of
Adm n Spec x 90% for property disposition. Assunes Rad Eng/Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts directed by managenent
6/ 1/ 2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 98.07|Hours
Factors 120 Hours - 6 hrs/day
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |Measurements \ Linear \ 1.47[Hours |
Factors 2 Hrs - sq ft x .0023 0.9 Disposition factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 8.09[Hours |
Factors 11 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 980.73Hours |
Factors 1200 12 - .5time D&D RRTs
0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 8,172.72|Dollars |
Factors 10000 Supplies (Cans, Gloves, etc)
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,891.02|Dollars
Factors 1891.02 Dollars
[ ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear \ 3,793.54|Dollars |
Factors 3793.54 Dollars
Activity ID: 1FDEAC0090 Description: B563 - Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 16 16 423 0 0 423 119 542
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 49 49 1,856 0 0 1,856 523 2,379
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 195 195 3,880 8,173 0 12,052 1,094 13,146
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 2,312 2,312 0 2,312
Total for Activity LIFDEACO0090: 261 6,158 8,173 2,312 16,643 1,737 18,379
Line Item CHO1 - DEACTIVATION CHARACTERIZATION
BOE Estimator's experience.
Characterization includes approx. 20 anal yses requiring 10 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by

managenent 6/ 1/ 2000.
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Activity ID: 1FDEAC0090 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter SartsInFY *
\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 8.17|Hours
Factors 10 Hours - Chemists
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 8.17[Hours |
Factors 10 Hours - RRT
0.81727 [SYS 060100] .9285 - Target Adj

Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.
Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals and industrial hygienist to support deactivation. Factor of .9285
applied to reflect budget cuts directed by managenent 6/ 1/2000.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 16.35|Hours
Factors 20 Hours - 1 hr/day mgr
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE

| P090 [INDUSTRIAL HYGIENISTS

\ SF01S |SSOC Material Stewardship/Measurements \

Linear \ 16.35|H0urs \

Factors 20 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 16.35|Hours
Factors 20 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj

Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
B563 and B560 are approximately 700 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half tine, and
suppl i es of $10,000 for waste drums, gloves, w pes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023
hrs/sq ft of Admin Spec at 90% factor for property disposition. Assumes Rad Eng/Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts
directed by managenent 6/ 1/2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 98.07|Hours
Factors 120 Hours - 6 hrs/day
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements Linear \ 1.47[Hours |
Factors 2 Hrs - sq ft x .0023 0.9 Disposition factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers Linear \ 13.98Hours |
Factors 19 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers Linear \ 81.73[Hours |
Factors 100 10 - .5time D&D RRTs
0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements Linear \ 8,172.72|Dollars |
Factors 10000 Supplies (Cans, Gloves, etc)
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 769.03|Dollars

Factors 769.033 Dollars
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Activity 1D: 1FDEACO090 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department \ Linear 1,542.75|Dollars
Factors 1542.75 Dollars
Activity ID: 1FDEAC0100 Description: B559 - Room 101 Deactivation Cost Risk 4 Schedule Risk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
CHO1 DEACTIVATION CHARACTERIZATION 1.00/each EE 490 490 12,693 0 0 12,693 3,579 16,272
DAO1 PLANNING/ADMINISTRATIVE DEACT 1.00/each EE 299 299 11,319 0 0 11,319 3,192 14,511
IPDO1 INITIAL PHYSICAL DEACTIVATION 1.00/each EE 6,599 6,599 134,479 61,295 0 195,775 37,923 233,698
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 38,053 38,053 0 38,053
Total for Activity LIFDEACO0100: 7,388 158,491 61,295 38,053 257,840 44,695 302,534

Line Item CHO1 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.

Characterization includes approx. 250 anal yses requiring 300 hours each of chem st and RRT support. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS SF01S |SSOC Material Stewardship/Measurements Linear 245.18|Hours
Factors 300 Hours - Chemists

0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 245.18]Hours |
Factors 300 Hours - RRT

0.81727 [SYS 060100] .9285 - Target Adj
Line Item DAO1 - PLANNING/ADMINISTRATIVE DEACT

BOE Estimator's experience.

Pl anni ng/ Admi ni strative Deactivation includes 1 hr per day of a manager, other professionals, and an industrial hygienist to support deactivation. Factor of
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 99.71|Hours
Factors 122 Hours - 1 hr/day mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 99.71|Hours |
Factors 122 Hours - 1 hr/day

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 99.71]Hours
Factors 122 Hours - 1 hr/day Other Prof to do

0.81727 [SYS 060100] .9285 - Target Adj
Line Item IPDO1 - INITIAL PHYSICAL DEACTIVATION

BOE Estimator's experience.
Room 102 i s approxi mately 7500 sq. ft. Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half tine, and supplies
of $75,000 for waste drums, gloves, wipes, etc. Per the Property disposition plan budget includes .0273 hrs/sq ft of M ssion support spec and .0023 hrs/sq ft of

Adm n Spec at 10% factor for property disposition. Assumes Rad Eng/ Safety is budgeted el sewhere. Factor of .9285 applied to reflect budget cuts directed by
managenent 6/ 1/ 2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Cco010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 598.24|Hours
Factors 732 Hours - 6 hrs/day

0.81727 [SYS 060100] .9285 - Target Adj

Page 161 of 253 6/23/00 10:17:19 AM OFFICIAL USE ONLY



WBS No: 1FCB0106 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FDEAC0100 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 1.39|Hours |
Factors 17 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 16.67[Hours |
Factors 204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 5,982.43[Hours |
Factors 7320 12 - .5time D&D RRTs

0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | k2765 [Measurements \ Linear | 61,295.37|Dollars |
Factors 75000 Supplies (Cans, Gloves, etc)

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12,658.72|Dollars
Factors 12658.7 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department Linear 25,394.50|Dollars
Factors 25394.5 Dollars
WBS No: 1FCB0201 Title: 569 Compliance Surveillance
Activity ID: 1FKE014012 Description: B569 Cluster Compliance & Surveillance FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
WMKEQ014013 Annual Criticality Assessments (NSP10) 1.00/each HC 1 1 29 47 0 76 14 91
WMKEQ014014 Monthly Criticality Assessments (NSP10) 12.00|each HC 1 6 263 0 0 263 128 391
WMKEQ014017 Criticality Accident Alarm System 4.00/each HC 0 0 0 405 0 405 0 405
WMKEQ014024 Fixed Nuc Accident Dosimeter Audit 1.00/each HC 0 0 0 228 0 228 0 228
WMKEQ014025 Fire Protection Test Pgm 1.00/each HC 0 0 0 870 0 870 0 870
WMKEQ014027 Emergency Preparedness Drills/Exercises 3.00|drills HC 12 35 839 2,642 0 3,481 409 3,891
WMKE014029 Emergency Power System Cks 12.00/each HC 2 20 396 0 0 396 193 590
WMKEQ014031 Safety/housekeeping Inspections 52.00/each HC 0 0 0 9 0 9 0 9
WMKE014032 Freeze Protection 1.00/each HC 40 40 683 0 0 683 333 1,016
Total for Activity 1IFKE014012: 103 2,210 4,200 0 6,410 1,078 7,489
Line Item WMKEOQ014013 - Annual Criticality Assessments (NSP10)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Annual Crit Assessnent
Units - dollars and hours
Unit Cost - $140 and 2
Unit Cost Adjustment factor - none
Revi sed Unit Cost - $140 and 2
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 0.67|Hours
Factors 2 hrs/annual assessment 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements Linear \ 47.19|Dollars |
Factors 70 dollars/hr 2 hrs/annual assesment participation  0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEOQ014014 - Monthly Criticality Assessments (NSP10)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Mnthly Oit Assessnent

Page 162 of 253 6/23/00 10:17:19 AM OFFICIAL USE ONLY



WBS No: 1FCB0201 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FKE014012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Units - hours

Unit Cost - 18

Unit Cost Adjustment factor - none
Revi sed Unit Cost - 18

Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| SFO1S |SSOC Material Stewardship/Measurements Linear 0.51[Hours
Factors 15 hs/monthly assesment 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEOQ14017 - Criticality Accident Alarm System

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $1,200

Unit Cost Adjustment factor - none

Revised Unit Cost - $1, 200

Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K260S |Site Operations Linear 101.13|Dollars
Factors 5 hours/test 60 dollars/hr 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEOQ014024 - Fixed Nuc Accident Dosimeter Audit

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Fixed Nuc Dosineter Audit

Units - dollars

Unit Cost - $675

Unit Cost Adjustment factor - none

Revised Unit Cost - $675

Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 227.53|Dollars
Factors 9 hrs/audit for rad engr 75 dollars/hr 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEO014025 - Fire Protection Test Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $2,993

Unit Cost Adjustment factor - none

Revised Unit Cost - $2,993

Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 54.61|Dollars
Factors 2 Fire Extinguisher Annual Inspection 81 dollars per inspection 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 4.72|Dollars

Factors 7 dollars per inspection 2 Fire Phone Semiannual Inspection 1 Phone Inspection 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
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WBS No:
Activity ID:

1FCB0201
1FKE014012

Proiect

Rocky Flats Closure Project ]
WBSFilter

Baseline Cost and Basis of Estimate

Baseline_Devl
1FCB
Activity Filter  *

SartsInFY *

| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations Linear \ 24.94|Dollars |
Factors 2 Fire Phone Annual Test 37 dollars per test 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 19.89|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 59 Sprinkler Annual Valve Maintenance 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 101.46|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 301 Sprinkler System Annual Inspection  0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear 416.64|Dollars
Factors 12 inspections per year 103 dollars per inspection 1 Sprinkler/Panel Monthly Inspection 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations \ Linear \ 247.76|Dollars |

Factors 735 dollars for genneral support 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations \ Linear \ 0.00|Dollars |
Factors 0 Dollars 103 dollars per test 1 Sprinkler Quarterly Test 4 tests per year
0.361  May 2000 Earned Value Factor 0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEQ14027 - Emergency Preparedness Drills/Exercises
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Emergency Prep Drills
Units - dollars
Unit Cost - $7839 and 141
Unit Cost Adjustment factor - none
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L060 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H [Matl Steward Steel Workers Linear 4.05|Hours
Factors 3 WASTE TECHS TO CONDUCT 4 HRS/DRILL 0.361  May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| K263S_|Fire Tactical Operations \ Linear \ 3.03[Hours |
Factors 3 firefighters/drill 3 hrs/firefighter 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.35[Hours |
Factors 1 DRILL OBSERVER 4 HRS/DRILL 0.361  May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 2.02Hours
Factors 1 SWO managers observing drill 6 HRS/DRILL 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.35/Hours |
Factors 2 DRILL COORDINATORS 2 HRS/DRILL 0.361  May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | oooo [NONE | K276S |Measurements \ Linear \ 80.90[Dollars |
Factors 1 No factor 2 DRILL COORDINATORS 2 HRS/DRILL 60 DOLLARS/HR
0.361  May 2000 Earned Value Factor 0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS 0000 |NONE | k2765 [Measurements \ Linear \ 56.63|Dollars |
Factors 1 No factor 7 dollars subcontract fee per 24 hrs/drill 0.361 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements \ Linear \ 121.35|Dollars |
Factors 1 No factor 6 HRS/DRILL 1 FOREMAN 60 DOLLARS/HR
0.361  May 2000 Earned Value Factor 0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FKE014012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear 118.27|Dollars
Factors 1 No factor 1 BLDG. MANAGER 350.87 dollarss/PREPARATION AND 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | P070 [COST ESTIMATORS PLANNERS AN | K276S |Measurements \ Linear \ 40.45/Dollars |
Factors 1 No factor 1 Project Support drill coordinator 30 dollars/hr 4 hrs/drill
0.361 May 2000 Earned Value Factor 0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 227.20|Dollars |
Factors 1 No factor 2 calibration of 4 rad instruments/drill ~ 337 dollars/calibration 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 235.96|Dollars |
Factors 1 No factor 1 Project Support drill coordinator 10 hours to prepare and conduct each 70 dollars/hour
0.361 May 2000 Earned Value Factor 0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEO014029 - Emergency Power System Cks
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Emergency Power System Checks
Units - hours
Unit Cost - 60
Unit Cost Adjustment factor - none
Revised Unit Cost - 60
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C100 |AUTO MECHANIC KF10H |Mat| Steward Steel Workers Linear 1.69|Hours

Factors 5 hours/month 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEO014031 - Safety/housekeeping Inspections

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Safety & Housekeepi ng | nspections

Units - dollars

Unit Cost - $26

Unit Cost Adjustment factor - none

Revised Unit Cost - $26

Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 0.17|Dollars
Factors 0.5 hours/inspection by bldg admin 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEO014032 - Freeze Protection

BOE

Resources

H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot

Breakdown of Hi storical Data:

Units - hours

Unit Cost - 120

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 120

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 40.45|Hours
Factors 120 hrs 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FKEO014015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Activity ID: 1FKE014015 Description: B569 Cluster Compliance & Surveillance FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,049 1,049 0 1,049
WMKEQ014013 Annual Criticality Assessments (NSP10) 1.00/each HC 2 2 71 114 0 185 34 219
WMKEQ14014 Monthly Criticality Assessments (NSP10) 12.00|each HC 1 15 637 0 0 637 304 940
WMKEQ14017 Criticality Accident Alarm System 4.00/each HC 0 0 0 981 0 981 0 981
WMKEQ014024 Fixed Nuc Accident Dosimeter Audit 1.00/each HC 0 0 0 552 0 552 0 552
WMKEQ014025 Fire Protection Test Pgm 1.00|each HC 0 0 0 2,446 0 2,446 0 2,446
WMKEQ014027 Emergency Preparedness Drills/Exercises 3.00|drills HC 39 118 3,738 5,252 0 8,990 1,783 10,773
WMKEO014029 Emergency Power System Cks 12.00/each HC 4 49 961 0 0 961 458 1,419
WMKEQ014031 Safety/housekeeping Inspections 52.00/each HC 0 0 0 21 0 21 0 21
WMKEQ014032 Freeze Protection 1.00/each HC 98 98 1,655 0 0 1,655 790 2,445

Total for Activity 1FKE014015: 281 7,061 9,366 1,049 17,477 3,368 20,845
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 633.22|Dollars
Factors 633.218 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 416.26|Dollars |

Factors 416.256 Dollars
Line Item WMKEOQ014013 - Annual Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Annual Crit Assessnent

Units - dollars and hours

Unit Cost - $140 and 2

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $140 and 2

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 1.63[Hours
Factors 2 hrs/annual assessment
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements Linear \ 114.42|Dollars |
Factors 70 dollars/hr 2 hrs/annual assesment participation

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014014 - Monthly Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Mnthly Oit Assessnent

Units - hours

Unit Cost - 18

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 18

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources \ Cost Element \ il \ Department \ Curve | Quantity | Units \
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Activity I D: 1FKE014015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\ 750 |STRAIGHT TIME BASE E080 |[NUCLEAR (CRITICALITY) ENGINEER\ SF01S |SSOC Material Stewardship/Measurements Linear \ 1.23|Hours
Factors 1.5 hs/monthly assesment

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14017 - Criticality Accident Alarm System

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $1,200

Unit Cost Adjustment factor - none

Revised Unit Cost - $1, 200

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K260S |Site Operations Linear 245.18|Dollars
Factors 5 hours/test 60 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014024 - Fixed Nuc Accident Dosimeter Audit

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Fixed Nuc Dosineter Audit

Units - dollars

Unit Cost - $675

Unit Cost Adjustment factor - none

Revised Unit Cost - $675

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 551.66|Dollars
Factors 9 hrs/audit for rad engr 75 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014025 - Fire Protection Test Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $2,993

Unit Cost Adjustment factor - none

Revised Unit Cost - $2,993

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 11.44|Dollars
Factors 7 dollars per inspection 2 Fire Phone Semiannual Inspection 1 phone inspection

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0201
1FKE014015

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline_Devl
1FCB

SartsInFY *

| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations Linear \ 48.22|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 336.72|Dollars |
Factors 103 dollars per test 1 Sprinkler Quarterly Test 4 tests per year
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 246.00|Dollars |
Factors 1 Sprinkler System Annual Inspection 301 dollars per inspection
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 600.69|Dollars |
Factors 735 dollars for general support
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations \ Linear \ 132.40[Dollars |
Factors 2 Fire Extinguisher Annual Inspection 81 dollars per inspection
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations \ Linear \ 1,010.15/Dollars |
Factors 12 inspections per year 103 dollars per inspection 1 Sprinkler/Panel Monthly Inspection
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 60.48|Dollars |
Factors 2 Fire Phone Annual Test 37 dollars per test
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14027 - Emergency Preparedness Drills/Exercises
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Emergency Prep Drills
Units - dollars
Unit Cost - $6,786 and 180
Unit Cost Adjustment factor - none
Revised Unit Cost - $6,786 and 180
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear 9.81|Hours
Factors 3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |[RMRS Salaried \ Linear \ 10.62|Hours
Factors 13 HRS/PREPARATION AND 1 BLDG. MANAGER
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| K263S |Fire Tactical Operations \ Linear \ 7.36|Hours |
Factors 3 firefighters/drill 3 hrs/firefighter
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours |
Factors 1 DRILL OBSERVER 4 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 4.90Hours |
Factors 1 SWO managers observing drill 6 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 2 DRILL COORDINATORS 2 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FKEO014015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| A5H |SUBCONTRACTED SRVS | oooo [NONE | K276S |Measurements \ Linear \ 196.15[Dollars |
Factors 2 DRILL COORDINATORS 2 HRS/DRILL 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | L090 |GENERAL LABORER | KF10H [Matl Steward Steel Workers \ Linear \ 137.30|Dollars |
Factors 7 dollars subcontract fee per 24 hrs/drill

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements \ Linear \ 294.22|Dollars |
Factors 6 HRS/DRILL 1 FOREMAN 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 550.84|Dollars |
Factors 2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 572.09|Dollars |
Factors 1 Project Support drill coordinator 10 hours to prepare and conduct each 70 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014029 - Emergency Power System Cks

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Emergency Power System Checks

Units - hours

Unit Cost - 60

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 60

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C100 |AUTO MECHANIC KF10H |Matl Steward Steel Workers Linear 4.09|Hours
Factors 5 hours/month

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014031 - Safety/housekeeping Inspections

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Safety & Housekeepi ng | nspections

Units - dollars

Unit Cost - $26

Unit Cost Adjustment factor - none

Revised Unit Cost - $26

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 0.41|Dollars
Factors 0.5 hours/inspection by bldg admin

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014032 - Freeze Protection

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot

Breakdown of Hi storical Data:

Units - hours

Unit Cost - 120

Unit Cost Adjustment factor - none

Page 169 of 253 6/23/00 10:17:23 AM OFFICIAL USE ONLY



WBS No: 1FCB0201 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FKEO014015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost - 120
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UT|L|TY WORKER KF10H |Mat| Steward Steel Workers Linear 98.07|Hours
Factors 120 hrs
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKE014020 Description: B569 Cluster Compliance & Surveillance FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00|ea EE 0 0 0 0 2,828 2,828 0 2,828
WMKEQ014013 Annual Criticality Assessments (NSP10) 1.00/each HC 2 2 71 114 0 185 25 210
WMKEO014014 Monthly Criticality Assessments (NSP10) 12.00|each HC 1 15 637 0 0 637 225 861
WMKEQ014017 Criticality Accident Alarm System 4.00/each HC 0 0 0 981 0 981 0 981
WMKEQ014024 Fixed Nuc Accident Dosimeter Audit 1.00/each HC 0 0 0 552 0 552 0 552
WMKEQ014025 Fire Protection Test Pgm 1.00|each HC 0 0 0 2,446 0 2,446 0 2,446
WMKEQ014027 Emergency Preparedness Drills/Exercises 3.00|drills HC 39 118 3,738 5,252 0 8,990 1,320 10,309
WMKE014029 Emergency Power System Cks 12.00|each HC 4 49 961 0 0 961 339 1,300
WMKEQ014031 Safety/housekeeping Inspections 52.00/each HC 0 0 0 21 0 21 0 21
WMKE014032 Freeze Protection 1.00/each HC 98 98 1,655 0 0 1,655 584 2,240
Total for Activity 1FKE014020: 281 7,061 9,366 2,828 19,255 2,493 21,748
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 1,943.68|Dollars
Factors 1943.68 Dollars
| ESC |ESCALATION | oooo [NONE | ZDEPT |No Department Linear \ 884.16|Dollars
Factors 884.156 Dollars
Line Item WMKEOQ014013 - Annual Criticality Assessments (NSP10)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Annual Crit Assessnent
Units - dollars and hours
Unit Cost - $140 and 2
Unit Cost Adjustment factor - none
Revi sed Unit Cost - $140 and 2
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 1.63|Hours
Factors 2 hrs/annual assessment
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements Linear \ 114.42|Dollars |
Factors 70 dollars/hr 2 hrs/annual assesment participation
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEOQ014014 - Monthly Criticality Assessments (NSP10)

BOE ‘Br eakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude

66
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Activity ID: 1FKE014020

Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Item- Mnthly Oit Assessnent

Units - hours

Unit Cost - 18

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 18

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 1.23|Hours
Factors 1.5 hs/monthly assesment

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14017 - Criticality Accident Alarm System

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $1,200

Unit Cost Adjustment factor - none

Revised Unit Cost - $1, 200

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K260S |Site Operations Linear 245.18|Dollars
Factors 5 hours/test 60 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014024 - Fixed Nuc Accident Dosimeter Audit

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Fixed Nuc Dosineter Audit

Units - dollars

Unit Cost - $675

Unit Cost Adjustment factor - none

Revised Unit Cost - $675

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 551.66|Dollars
Factors 9 hrs/audit for rad engr 75 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014025 - Fire Protection Test Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $2,993

Unit Cost Adjustment factor - none

Revised Unit Cost - $2,993

Basis for adjustment - NA
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Activity 1D: 1FKE014020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 600.69|Dollars
Factors 735 dollars for general support
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear 132.40|Dollars
Factors 2 Fire Extinguisher Annual Inspection 81 dollars per inspection
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations Linear \ 1,010.15/Dollars |
Factors 12 inspections per year 103 dollars per inspection 1 Sprinkler/Panel Monthly Inspection
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations Linear \ 60.48[Dollars |
Factors 2 Fire Phone Annual Test 37 dollars per test
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 [FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 11.44[Dollars |
Factors 7 dollars per inspection 2 Fire Phone Semiannual Inspection 1 phone inspection
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 48.22|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 336.72|Dollars |
Factors 103 dollars per test 1 Sprinkler Quarterly Test 4 tests per year
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations Linear \ 246.00|Dollars |
Factors 1 Sprinkler System Annual Inspection 301 dollars per inspection
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14027 - Emergency Preparedness Drills/Exercises
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Emergency Prep Drills
Units - dollars
Unit Cost - $6,786 and 180
Unit Cost Adjustment factor - none
Revised Unit Cost - $6,786 and 180
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 9.81|Hours
Factors 3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried Linear \ 10.62[Hours |
Factors 13 HRS/PREPARATION AND 1 BLDG. MANAGER
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| K263S_|Fire Tactical Operations Linear \ 7.36]Hours
Factors 3 firefighters/drill 3 hrs/firefighter

0.81727 [SYS 060100] .

9285 - Target Adj
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Activity 1D: 1FKE014020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 4.90[Hours |
Factors 1 SWO managers observing drill 6 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 2 DRILL COORDINATORS 2 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 1 DRILL OBSERVER 4 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 [Measurements \ Linear \ 196.15|Dollars
Factors 2 DRILL COORDINATORS 2 HRS/DRILL 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | L090 [GENERAL LABORER | KF10H |Matl Steward Steel Workers \ Linear \ 137.30[Dollars |
Factors 7 dollars subcontract fee per 24 hrs/drill

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear \ 294.22|Dollars |
Factors 6 HRS/DRILL 1 FOREMAN 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 550.84|Dollars |
Factors 2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 572.09|Dollars |
Factors 1 Project Support drill coordinator 10 hours to prepare and conduct each 70 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014029 - Emergency Power System Cks

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Emergency Power System Checks

Units - hours

Unit Cost - 60

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 60

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C100 |AUTO MECHANIC KF10H |Mat| Steward Steel Workers Linear 4.09|Hours
Factors 5 hours/month

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014031 - Safety/housekeeping Inspections

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Safety & Housekeepi ng | nspections

Units - dollars

Unit Cost - $26

Unit Cost Adjustment factor - none

Revised Unit Cost - $26

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity 1D 1FKE014020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear \ 0.41]Dollars
Factors 0.5 hours/inspection by bldg admin

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014032 - Freeze Protection

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot

Breakdown of Hi storical Data:

Units - hours

Unit Cost - 120

Unit Cost Adjustment factor - none

Revised Unit Cost - 120

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 98.07|Hours
Factors 120 hrs
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKE014025 Description: B569 Cluster Compliance & Surveillance FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 5,232 5,232 0 5,232
WMKEQ014013 Annual Criticality Assessments (NSP10) 1.00|each HC 2 2 71 114 0 185 24 210
WMKEQ14014 Monthly Criticality Assessments (NSP10) 12.00|each HC 1 15 637 0 0 637 220 857
WMKEQ014017 Criticality Accident Alarm System 4.00/each HC 0 0 0 981 0 981 0 981
WMKE014024 Fixed Nuc Accident Dosimeter Audit 1.00/each HC 0 0 0 552 0 552 0 552
WMKEQ014025 Fire Protection Test Pgm 1.00|each HC 0 0 0 2,446 0 2,446 0 2,446
WMKEQ014027 Emergency Preparedness Drills/Exercises 3.00|drills HC 39 118 3,738 5,252 0 8,990 1,293 10,283
WMKEQ014029 Emergency Power System Cks 12.00/each HC 4 49 961 0 0 961 332 1,293
WMKEQ014031 Safety/housekeeping Inspections 52.00/each HC 0 0 0 21 0 21 0 21
WMKEQ014032 Freeze Protection 1.00/each HC 98 98 1,655 0 0 1,655 573 2,228
Total for Activity 1FKE014025: 281 7,061 9,366 5,232 21,659 2,443 24,102
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 3,784.69|Dollars
Factors 3784.7 Dollars
| EsC |ESCALATION | o000 [NONE | ZDEPT |No Department Linear \ 1,447.09|Dollars

Factors 1447.09 Dollars
Line Item WMKEOQ014013 - Annual Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Annual Crit Assessnent

Units - dollars and hours

Unit Cost - $140 and 2

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $140 and 2

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity I D: 1FKE014025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SFO1S |SSOC Material Stewardship/Measurements Linear 1.63[Hours
Factors 2 hrs/annual assessment
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | K276S |[Measurements Linear 114.42|Dollars |
Factors 70 dollars/hr 2 hrs/annual assesment participation
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEOQ014014 - Monthly Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Mnthly Oit Assessnent
Units - hours
Unit Cost - 18
Unit Cost Adjustment factor - none
Revi sed Unit Cost - 18
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| SFO1S |SSOC Material Stewardship/Measurements Linear 1.23|Hours
Factors 15 hs/monthly assesment
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEOQ14017 - Criticality Accident Alarm System

BOE

Breakdown of H storical
Iltem- Crit Accident A
Units - dollars

Unit Cost - $1,200

Unit Cost Adjustment factor -

Revised Unit Cost - $1,
Basis for adjustment -
Unit Cost Adjustment fac
Revi sed Unit Cost -

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66
arm

none

200
NA

tor - .9285

reduction.

Basis for adjustment - Adjustnent of

.9285 is systemdirected factor to neet nandated budget

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Resources

Cost Element

il

Department

Curve

Quantity

Units

A5H |SUBCONTRACTED SRVS

E130 |OTHER ENGINEERS

K260S |Site Operations

Linear

245.18

Dollars

Factors 5 hours/test

60 dollars/hr
0.81727

Line Item WMKEOQ014024 - Fixed Nuc Accident Dosimeter Audit

[SYS 060100] .9285 - Target Adj

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Fixed Nuc Dosineter Audit
Units - dollars
Unit Cost - $675
Unit Cost Adjustment factor - none
Revised Unit Cost - $675
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No:
Activity ID:

1FCB0201
1FKE014025

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1FCB

Activity Filter  * SartsInFY *

‘ A5H |SUBCONTRACTED SRVS P170 OTHERADMINISTRATIVE&PROFES‘ K276S |Measurements

Linear \ 551.66|Dollars

Factors 9 hrs/audit for rad engr 75 dollars/hr

Line Item WMKEO014025 - Fire Protection Test Pgm

0.81727 [SYS 060100] .9285 - Target Adj

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Iltem- Crit Accident Alarm
Units - dollars
Unit Cost - $2,993
Unit Cost Adjustment factor - none
Revised Unit Cost - $2,993
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 600.69|Dollars
Factors 735 dollars for genneral support
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 132.40|Dollars |
Factors 2 Fire Extinguisher Annual Inspection 81 dollars per inspection
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 1,010.15[Dollars |
Factors 12 inspections per year 103 dollars per inspection 1 Sprinkler/Panel Monthly Inspection
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations Linear \ 60.48[Dollars |
Factors 2 Fire Phone Annual Test 37 dollars per test
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations Linear \ 11.44Dollars |
Factors 7 dollars per inspection 2 Fire Phone Semiannual Inspection 1 phone inspection
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations Linear \ 48.22|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance
0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations

Linear \ 336.72|Do||ars \

Factors 103 dollars per test 1 Sprinkler Quarterly Test 4 tests per year

0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations

Linear \ 246.00|Do|lars \

Factors 1 Sprinkler System Annual Inspection 301 dollars per inspection

Line Item WMKEQ014027 - Emergency Preparedness Drills/Exercises

0.81727 [SYS 060100] .9285 - Target Adj

BOE Br eakdown of H storical
Item- Emergency Prep Drills

Units - dollars

Unit Cost - $6,786 and 180

Unit Cost Adjustment factor - none
Revised Unit Cost - $6,786 and 180
Basis for adjustment - NA
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - Adjustnent of

. 9285

.9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66

reductions.

Resources \ Cost Element \ ll \ Department

\ Curve | Quantity | Units \

Page 176 of 253

6/23/00 10:17:25 AM OFFICIAL USE ONLY




WBS No: 1FCB0201 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FKE014025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | Lo60 [MISSION SUP SPEC Il (FLTTCH, WS | KF10H |[Matl Steward Steel Workers \ Linear \ 9.81|Hours |
Factors 3 WASTE TECHS TO CONDUCT 4 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 10.62|Hours |
Factors 13 HRS/PREPARATION AND 1 BLDG. MANAGER

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| K263S_|Fire Tactical Operations \ Linear \ 7.36[Hours |
Factors 3 firefighters/drill 3 hrs/firefighter

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 1 DRILL OBSERVER 4 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27|Hours |
Factors 2 DRILL COORDINATORS 2 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 4.90[Hours |
Factors 1 SWO managers observing drill 6 HRS/DRILL

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 [Measurements \ Linear \ 196.15|Dollars
Factors 2 DRILL COORDINATORS 2 HRS/DRILL 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | L090 |GENERAL LABORER | KF10H [Matl Steward Steel Workers \ Linear \ 137.30|Dollars |
Factors 24 hrs/drill 7 dollars subcontract fee per

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 294.22|Dollars |
Factors 6 HRS/DRILL 1 FOREMAN 60 DOLLARS/HR

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 550.84|Dollars |
Factors 2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 572.09|Dollars |
Factors 1 Project Support drill coordinator 10 hours to prepare and conduct each 70 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014029 - Emergency Power System Cks

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Emergency Power System Checks

Units - hours

Unit Cost - 60

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 60

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C100 |AUTO MECHANIC KF10H |Mat| Steward Steel Workers Linear 4.09|Hours
Factors 5 hours/month

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014031 - Safety/housekeeping Inspections

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Safety & Housekeepi ng | nspections

Units - dollars

Unit Cost - $26
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WB-S.NOZ ' 1FCB0201 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FKE014025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Unit Cost Adjustment factor - none

Revised Unit Cost - $26

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 0.41|Dollars
Factors 0.5 hours/inspection by bldg admin

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014032 - Freeze Protection

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot

Breakdown of Hi storical Data:

Units - hours

Unit Cost - 120

Unit Cost Adjustment factor - none

Revised Unit Cost - 120

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER KF10H |Matl Steward Steel Workers Linear 98.07|Hours
Factors 120 hrs
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID:  1FKE014030 Description: B569 Cluster Compliance & Surveillance FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,957 1,957 0 1,957
WMKEQ014013 Annual Criticality Assessments (NSP10) 1.00/each HC 2 2 71 114 0 185 20 205
WMKEQ14014 Monthly Criticality Assessments (NSP10) 6.00/each HC 1 7 318 0 0 318 90 408
WMKEQ14017 Criticality Accident Alarm System 2.00/each HC 0 0 0 502 0 502 0 502
WMKEQ014024 Fixed Nuc Accident Dosimeter Audit 1.00/each HC 0 0 0 564 0 564 0 564
WMKEQ014025 Fire Protection Test Pgm 1.00|each HC 0 0 0 2,502 0 2,502 0 2,502
WMKEQ014027 Emergency Preparedness Drills/Exercises 2.00|drills HC 39 78 2,492 3,681 0 6,073 703 6,776
WMKEO014029 Emergency Power System Cks 6.00|each HC 4 25 480 0 0 480 135 616
WMKEQ014031 Safety/housekeeping Inspections 26.00/each HC 0 0 0 11 0 11 0 11
WMKEQ014032 Freeze Protection 1.00/each HC 98 98 1,655 0 0 1,655 467 2,122
Total for Activity 1FKE014030: 210 5,017 7,274 1,957 14,248 1,415 15,663
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 641.03|Dollars
Factors 641.028 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 1,315.97[Dollars |

Factors 1315.97 Dollars
Line Item WMKEOQ014013 - Annual Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Annual Crit Assessnent
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WBS No: 1FCB0201

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity ID: 1FKE014030

Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Units - dollars and hours

Unit Cost - $140 and 2

Unit Cost Adjustment factor - none

Revised Unit Cost - $140 and 2

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | SF01S |SSOC Material Stewardship/Measurements Linear 1.63[Hours
Factors 2 hrs/annual assessment
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) K276S |Measurements \ Linear \ 114.42|Dollars
Factors 70 dollars/hr 2 hrs/annual assesment participation

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014014 - Monthly Criticality Assessments (NSP10)

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Mnthly Oit Assessnent

Units - hours

Unit Cost - 18

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 18

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| SF01S |SSOC Material Stewardship/Measurements Linear 1.23|Hours
Factors 1.5 hs/monthly assesment

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14017 - Criticality Accident Alarm System

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Crit Accident Alarm

Units - dollars

Unit Cost - $1,200

Unit Cost Adjustment factor - none

Revised Unit Cost - $1, 200

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K260S |Site Operations Linear 250.78|Dollars
Factors 5 hours/test 60 dollars/hr 1.02283 -- FY0O Escalation --

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014024 - Fixed Nuc Accident Dosimeter Audit

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Fixed Nuc Dosineter Audit

Units - dollars

Unit Cost - $675

Unit Cost Adjustment factor - none
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WBS No: 1FCB0201 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FKE014030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost - $675
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHERADMINISTRATIVE&PROFES K276S |Measurements Linear 564.25|Dollars
Factors 9 hrs/audit for rad engr 75 dollars/hr 1.02283 -- FY0O Escalation --
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO014025 - Fire Protection Test Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Crit Accident Alarm
Units - dollars
Unit Cost - $2,993
Unit Cost Adjustment factor - none
Revised Unit Cost - $2,993
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 614.41[Dollars
Factors 735 dollars for genneral support 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations \ Linear \ 135.42|Dollars |
Factors 2 Fire Extinguisher Annual Inspection 81 dollars per inspection 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations \ Linear \ 1,033.21|Dollars |
Factors 12 inspections per year 103 dollars per inspection 1 Sprinkler/Panel Monthly Inspection 1.02283 -- FY0O Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 61.86|Dollars |
Factors 2 Fire Phone Annual Test 37 dollars per test 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 11.70[Dollars |

Factors 7 dollars per inspection 2 Fire Phone Semiannual Inspection 1 phone inspection

1.02283 -- FY0O Escalation --

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | k2635 |[Fire Tactical Operations \ Linear \ 49.32|Dollars |
Factors 1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance 1.02283 -- FY0O0 Escalation --

0.81727 [SYS 060100] .9285 - Target Adj

| ASH |SUBCONTRACTED SRVS | Lo10 |FIREFIGHTERS | k263s_[Fire Tactical Operations \ Linear \ 344.40|Dollars |
Factors 103 dollars per test 1 Sprinkler Quarterly Test 4 tests per year 1.02283 -- FY0O Escalation --

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | Lo10 |[FIREFIGHTERS | K263s_[Fire Tactical Operations \ Linear \ 251.61|Dollars |
Factors 1 Sprinkler System Annual Inspection 301 dollars per inspection 1.02283 -- FY0O0 Escalation --

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEOQ14027 - Emergency Preparedness Drills/Exercises

BOE Br eakdown of H storical

Item- Emergency Prep Drills
Units - dollars
Unit Cost - $6,786 and 180

Unit Cost Adjustment factor - none

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66
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WBS No: 1FCB0201 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity | D: 1FKE014030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Revised Unit Cost - $6,786 and 180
Basis for adjustment - NA
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Matl Steward Steel Workers Linear 9.81|Hours
Factors 3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 10.62|Hours |
Factors 13 HRS/PREPARATION AND 1 BLDG. MANAGER
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| K263S |Fire Tactical Operations \ Linear \ 7.36[Hours |
Factors 3 firefighters/drill 3 hrs/firefighter
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 1 DRILL OBSERVER 4 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 4.90Hours |
Factors 1 SWO managers observing drill 6 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 2 DRILL COORDINATORS 2 HRS/DRILL
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | o000 [NONE | k2765 |Measurements \ Linear \ 200.62|Dollars |
Factors 2 DRILL COORDINATORS 2 HRS/DRILL 60 DOLLARS/HR 1.02283 -- FY0O Escalation -
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | Lo90 [GENERAL LABORER | KF10H |Matl Steward Steel Workers \ Linear \ 140.44|Dollars |
Factors 7 dollars subcontract fee per 24 hrs/drill 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 |[Measurements \ Linear \ 300.93|Dollars |
Factors 6 HRS/DRILL 1 FOREMAN 60 DOLLARS/HR 1.02283 -- FY0O Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 563.42|Dollars |
Factors 2 calibration of 4 rad instruments/drill 337 dollars/calibration 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 585.15|Dollars |
Factors 1 Project Support drill coordinator 10 hours to prepare and conduct each 70 dollars/hour 1.02283 -- FY0O Escalation --

Line Item WMKEO014029 - Emergency Power System Cks

0.81727 [SYS 060100] .9285 - Target Adj

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Item - Emergency Power System Checks

Units - hours

Unit Cost - 60

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 60

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity | D: 1FKE014030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE C100 |AUTO MECHANIC | KF10H |Matl Steward Steel Workers Linear \ 4.09[Hours
Factors 5 hours/month
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO014031 - Safety/housekeeping Inspections

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66

Item- Safety & Housekeepi ng | nspections

Units - dollars

Unit Cost - $26

Unit Cost Adjustment factor - none

Revised Unit Cost - $26

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 0.42|Dollars
Factors 0.5 hours/inspection by bldg admin 1.02283 -- FY0O0 Escalation --
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO014032 - Freeze Protection

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot

Breakdown of Hi storical Data:

Units - hours

Unit Cost - 120

Unit Cost Adjustment factor - none

Revised Unit Cost - 120

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 98.07|Hours
Factors 120 hrs
0.81727 [SYS 060100] .9285 - Target Adj
WBS No: 1FCB0202 Title: 569 Maintenance
Activity ID: 1FKE012012 Description: B569 Cluster Maintenance FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
WMKE012021 Routine (Minor) Maintenance 39.00/ea HC 3 130 2,901 3,865 0 6,766 1,415 8,181
WMKEQ012022 Corrective Maintenance Packages 6.00/each HC 56 335 7,960 4,421 0 12,381 3,885 16,266
WMKE012024 Preventive Maint. (PMO) Pgm 1.00/each HC 12 12 278 0 0 278 136 414
WMKE012025 Infrastructure/Support 52.00|wk HC 3 165 5,718 1,052 0 6,770 2,790 9,560
Total for Activity 1FKE012012: 642 16,857 9,338 0 26,195 8,226 34,421

Line Item WMKE012021 - Routine (Minor) Maintenance

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Routine Mce

Units - dollars

Unit Cost - $11, 466

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $11466

Basis for adjustment - NA
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Activity | D: 1FKE012012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Routine Mce

Units - hours

Unit Cost - 511

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 511

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 0.48|Hours

Factors 1.42 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 1.10[Hours |
Factors 3.27 hr/pkg for electricians 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers \ Linear \ 0.19[Hours |
Factors 0.57 hrs/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1.01 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | cos80 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 0.34[Hours |
Factors 1 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 0.45[Hours |
Factors 2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.04[Hours |
Factors 0.11 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.06[Hours |
Factors 0.19 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376 _[SYS 062100] 0.933760889 - Final
[ asCc [suPPLIES | o000 [NONE | k2765 |Measurements \ Linear \ 47.19|Dollars |
Factors 140 dollars/pkg 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | k2765 |Measurements \ Linear \ 40.45|Dollars |
Factors 60 dollars/hr 2 hr/pkg for engineering lead 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements \ Linear \ 11.46|Dollars |
Factors 50 dollars/hr 0.34 1 out of 3 foremen are subcontractors 2 hr/pkg for subcontractor mtce 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEQ012022 - Corrective Maintenance Packages

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Corrective Mce

Units - dollars

Unit Cost - $13116

Unit Cost Adjustment factor - none

Revised Unit Cost - NA

Basis for adjustment - NA
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Activity 1D: 1FKE012012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Corrective Mce
Units - hours
Unit Cost - 1,324
Unit Cost Adjustment factor - none
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 6.47|Hours
Factors 19.2 hrs/per package 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear 10.75[Hours
Factors 31.9 hrs/per package 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |[Matl Steward Steel Workers Linear \ 6.47|Hours
Factors 19.2 hrs/ pre package 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 2.87|Hours
Factors 8.5 hrs/ per package 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | cos80 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers Linear \ 7.16]Hours
Factors 21.25 hrs/ per package 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 2.87|Hours
Factors 8.5 hrs/per package 0.361 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried Linear \ 2.70[Hours

Factors 8 hrs/per package

0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

[ 750 |STRAIGHT TIME BASE

| M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried

Linear \ 13.48|H0urs

Factors 40 hrs/per package

0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

[ 750 [STRAIGHT TIME BASE | P050 [COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance Linear \ 1.35[Hours
Factors 4 hrs/pre package 0.361 May 2000 Earned Value Factor

0.93376 _[SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers Linear \ 0.65[Hours
Factors 1.92 hrs per package 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 1.08[Hours
Factors 3.19 hrs per package 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| asc [supPLIES | oooo [NONE | k2765 |Measurements Linear \ 337.09|Dollars

Factors 1000

dollars material and supplies per

0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

| A5H |SUBCONTRACTED SRVS | E110 [QUALITY CONTROL ENGINEERS | K276S |Measurements Linear \ 62.70[Dollars

Factors 186 dollars 0.361 May 2000 Earned Value Factor
0.93376 _[SYS 062100] 0.933760889 - Final

[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 |[Measurements Linear \ 337.09|Dollars

Factors 20 hrs/per package 50 dollars per hr 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm
BOE ‘Br eakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66 ‘
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Activity I D: 1FKE012012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Item- Preventive Mce
Units - hours
Unit Cost - 36
Unit Cost Adjustment factor - none
Revised Unit Cost - 36
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 9.14|Hours
Factors 12 monthly pmo 1 pmolyr 2.26 hr/pmo 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers

Linear \ 0.70|H0urs \

Factors 1 Back flow preventer 1 pmolyr 2.08 hr/pmo

0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 2.36[Hours |
Factors 0.5 hr/PMO for foreman oversight 14 PMOs 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE012025 - Infrastructure/Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Infrastructure
Units - dollars
Unit Cost - $3,120
Unit Cost Adjustment factor - none
Revised Unit Cost - $3,120
Basis for adjustment - NA
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Preventive Mce
Units - hours
Uit Cost - 697
Unit Cost Adjustment factor - none
Revised Unit Cost - 697
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear 0.17|Hours
Factors 0.5 hr/wk for Maintenance/Engineering 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 0.67[Hours |
Factors 2 hrs/wk for Maintenance maintenance 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 0.67|Hours |
Factors 2 hrs/wk for Maintenance lead 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried Linear \ 0.17[Hours |
Factors 0.5 hr/wk for Maintenance/Engineering 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.13[Hours |
Factors 0.4 hr/wk for Project Support mgr 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.67[Hours |
Factors 2 hrs/wk for Maintenance manager 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FKE012012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 0.67|Hours |
Factors 2 hrs/wk for SWO Project Support 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 20.23|Dollars |
Factors 30 dollars per hr 2 hrs/wk for Maint. admin to update 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FKE012015 Description: B569 Cluster Maintenance FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,042 4,042 0 4,042
WMKEO012021 Routine (Minor) Maintenance 39.00/ea HC 8 316 7,032 9,371 0 16,403 3,354 19,758
WMKEQ012022 Corrective Maintenance Packages 5.00/each HC 135 677 16,083 8,700 0 24,783 7,671 32,454
WMKEQ012024 Preventive Maint. (PMO) Pgm 1.00/each HC 30 30 674 0 0 674 322 996
WMKEO012025 Infrastructure/Support 52.00|wk HC 8 399 13,863 2,550 0 16,413 6,613 23,026
Total for Activity 1FKE012015: 1,422 37,653 20,621 4,042 62,315 17,960 80,276
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 2,438.57|Dollars
Factors 2438.57 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 1,603.03[Dollars |

Factors 1603.03 Dollars
Line Item WMKE012021 - Routine (Minor) Maintenance

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Routine Mce

Units - dollars and hours

Unit Cost - $11,466 and 511 hours

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Routine Mce

Units - hours

Unit Cost - 511

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE Cco010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 1.16|Hours
Factors 1.42 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 2.67|Hours |
Factors 3.27 hr/pkg for electricians

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.47[Hours ]
Factors 0.57 hrs/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.83[Hours |
Factors 1.01 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
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Activity ID:

1FCB0202 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FKE012015 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.82[Hours
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 0.82]Hours
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 1.10[Hours
Factors 2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers Linear \ 0.09Hours
Factors 0.11 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | cozo0 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 0.16[Hours
Factors 0.19 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements Linear \ 114.42|Dollars
Factors 140 dollars/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 [Measurements Linear \ 098.07|Dollars
Factors 60 dollars/hr 2 hr/pkg for engineering lead

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements Linear \ 27.79|Dollars
Factors 50 dollars/hr 0.34 1 out of 3 foremen are subcontractors 2 hr/pkg for subcontractor mtce

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ012022 - Corrective Maintenance Packages

BOE

Resources

Breakdown of H storical

Item- Corrective Mce
Units - dollars and hours
Unit Cost - $12,774 and 1324 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - Adjustnent of

. 9285
.9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Corrective Mce
Units - hours
Unit Cost - 1,348

Unit Cost Adjustment factor -
Revi sed Unit Cost -

. 9285

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 15.69[Hours
Factors 19.2 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 26.07|Hours
Factors 31.9 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 15.69|Hours
Factors 19.2 hrs/ pre package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers Linear \ 6.95Hours
Factors 8.5 hrs/ per package
0.81727 [SYS 060100] .9285 - Target Adj
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WB-S.NOZ ' 1FCB0202 ROC ky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity | D: 1FKE012015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 17.37|Hours

Factors 21.25 hrs/ per package
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers \ Linear \ 6.95Hours

Factors 8.5 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried \ Linear \ 6.54|Hours
Factors 8 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 32.69|Hours
Factors 40 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | Pos0 [COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 3.27|Hours
Factors 4 hrs/pre package

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.57|Hours

Factors 1.92 hrs per package
0.81727 [SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS KF10H |Matl Steward Steel Workers \ Linear \ 2.61]Hours

Factors 3.19 hrs per package
0.81727 [SYS 060100] .9285 - Target Adj

[ asc [SUPPLIES | o000 [NONE K276S |Measurements \ Linear \ 817.27|Dollars

Factors 1000 dollars material and supplies per
0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | E110 [QUALITY CONTROL ENGINEERS K276S |Measurements \ Linear \ 105.49|Dollars

Factors 129.08 Prime Dollars
0.81727 [SYS 060100] .9285 - Target Adj

| ASH |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS K276S |Measurements \ Linear \ 817.27|Dollars

Factors 20 hrs/per package 50 dollars per hr
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Preventive Mce

Units - hours

Unit Cost - 36

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 22.16|Hours
Factors 12 monthly pmo 1 pmolyr 2.26 hr/pmo

0.81727 _[SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.70|Hours

Factors 1 Back flow preventer 1 pmolyr 2.08 hr/pmo
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 5.72|Hours

Factors 0.5 hr/PMO for foreman oversight 14 PMOs
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012025 - Infrastructure/Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Infrastructure
Units - dollars and hours
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Activity I D: 1FKEO012015 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Unit Cost - $3,120 and 697

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Preventive Mce

Units - hours

Unit Cost - 697

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 [ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear 0.41|Hours
Factors 0.5 hr/wk for Maintenance/Engineering
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance lead
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance maintenance
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.33[Hours |
Factors 0.4 hr/wk for Project Support mgr
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.41JHours |
Factors 0.5 hr/iwk for Maintenance/Engineering
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 1.63|Hours |
Factors 2 hrs/wk for Maintenance manager
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for SWO Project Support
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 49.04Dollars |
Factors 30 dollars per hr 2 hrs/wk for Maint. admin to update
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKE012020 Description: B569 Cluster Maintenance FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 10,696 10,696 0 10,696
WMKEO012021 __|Routine (Minor) Maintenance 39.00/ea HC 8 316 7,032 9,371 0 16,403 2,482 18,886
WMKEQ012022 Corrective Maintenance Packages 5.00/each HC 135 677 16,083 8,700 0 24,783 5,677 30,460
WMKEQ012024 __|Preventive Maint. (PMO) Pgm 1.00|each HC 30 30 674 0 0 674 238 913
WMKEQ012025 _|Infrastructure/Support 52.00]wk HC 8 399 13,863 2,550 0 16,413 4,894 21,307
Total for Activity IFKE012020: 1,422 37,653 20,621 10,696 68,970 13,291 82,261
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 7,352.01|Dollars

Factors 7352.02 Dollars
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Activity | D: 1FKE012020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter SartsInFY *

| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear 3,344.34|Dollars
Factors 3344.34 Dollars
Line Item WMKE012021 - Routine (Minor) Maintenance
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Routine Mce
Units - dollars
Unit Cost - $11,466
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Routine Mce
Units - hours
Unit Cost - 511
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H [Matl Steward Steel Workers Linear 1.16|Hours
Factors 1.42 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 2.67|Hours
Factors 3.27 hr/pkg for electricians
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 0.47|Hours |
Factors 0.57 hrs/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers Linear \ 0.83[Hours |
Factors 1.01 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers Linear \ 0.82|Hours |
Factors 1 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 0.82[Hours |
Factors 1 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 1.10[Hours |
Factors 2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H |Matl Steward Steel Workers Linear \ 0.09|Hours |
Factors 0.11 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers Linear \ 0.16[Hours |
Factors 0.19 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements Linear \ 114.42|Dollars |
Factors 140 dollars/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 [Measurements Linear \ 08.07|Dollars |
Factors 60 dollars/hr 2 hr/pkg for engineering lead
0.81727 _[SYS 060100] .9285 - Target Adj
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Activity | D: 1FKE012020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |[Measurements Linear \ 27.79|Dollars
Factors 50 dollars/hr 0.34 1 out of 3 foremen are subcontractors 2 hr/pkg for subcontractor mtce

Line Item WMKEQ012022 - Corrective Maintenance Packages

0.81727 [SYS 060100] .

9285 - Target Adj

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66

Item- Corrective Mce

Units - dollars

Unit Cost - $12,774

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Corrective Mce

Units - hours

Unit Cost - 1,324

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers

Linear

15.69|Hours

Factors 19.2 hrs/per package

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS KF10H |Matl Steward Steel Workers

Linear \

26.07|Hours

Factors 31.9 hrs/per package

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers

Linear \

15.69|Hours |

Factors 19.2 hrs/ pre package

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers Linear \ 6.95Hours |
Factors 8.5 hrs/ per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers Linear \ 17.37[Hours |

Factors 21.25 hrs/ per package

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 6.95Hours |
Factors 8.5 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried Linear \ 6.54Hours |
Factors 8 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 32.69Hours |
Factors 40 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | PO50 [COMPLIANCE INSPECTORS | c210s |Facilities Mgmt & Maintenance Linear \ 3.27[Hours |
Factors 4 hrs/pre package

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers Linear \ 1.57[Hours |

Factors 1.92 hrs per package

0.81727 [SYS 060100] .

9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS KF10H |Matl Steward Steel Workers

Linear \

2.61Hours |

Factors 3.19 hrs per package

0.81727 [SYS 060100] .

9285 - Target Adj
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Activity | D: 1FKE012020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 817.27|Dollars |
Factors 1000 dollars material and supplies per

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E110 [QUALITY CONTROL ENGINEERS | K276S |Measurements \ Linear \ 105.49|Dollars |
Factors 129.08 Prime Dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 |[Measurements \ Linear \ 817.27|Dollars |
Factors 20 hrs/per package 50 dollars per hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Preventive Mce

Units - hours

Unit Cost - 36

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE €020 |ELECTRICIANS KF10H [Matl Steward Steel Workers Linear 22.16|Hours

Factors 12 monthly pmo 1 pmolyr 2.26 hr/pmo

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.70[Hours |
Factors 1 Back flow preventer 1 pmolyr 2.08 hr/pmo

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 5.72|Hours |
Factors 0.5 hr/PMO for foreman oversight 14 PMOs

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012025 - Infrastructure/Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Infrastructure

Units - dollars

Unit Cost - $3,120

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Preventive Mce

Units - hours

Unit Cost - 697

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear 0.41|Hours
Factors 0.5 hr/wk for Maintenance/Engineering
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63[Hours
Factors 2 hrs/wk for Maintenance lead

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FKE012020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63|Hours |
Factors 2 hrs/wk for Maintenance maintenance
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.41]Hours |
Factors 0.5 hr/wk for Maintenance/Engineering
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance manager
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.33[Hours |
Factors 0.4 hr/wk for Project Support mgr
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for SWO Project Support
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 49.04|Dollars |
Factors 30 dollars per hr 2 hrs/wk for Maint. admin to update
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKE012025 Description: B569 Cluster Maintenance FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 19,768 19,768 0 19,768
WMKEO012021 __|Routine (Minor) Maintenance 39.00]ea HC 8 316 7,032 9,371 0 16,403 2,433 18,836
WMKEQ012022 Corrective Maintenance Packages 5.00/each HC 135 677 16,083 8,700 0 24,783 5,565 30,348
WMKEQ012024 __|Preventive Maint. (PMO) Pgm 1.00|each HC 30 30 674 0 0 674 233 908
WMKEQ012025 __|Infrastructure/Support 52.00]wk HC 8 399 13,863 2,550 0 16,413 4,797 21,210
Total for Activity IFKE012025: 1,422 37,653 20,621 19,768 78,042 13,028 91,070
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 14,300.34|Dollars
Factors 14300.3 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 5,467.78|Dollars |

Factors 5467.78 Dollars
Line Item WMKE012021 - Routine (Minor) Maintenance

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Routine Mce

Units - dollars

Unit Cost - $11, 466

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Routine Mce

Units - hours

Unit Cost - 511

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity 1D: 1FKE012025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.16/Hours |
Factors 1.42 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 2.67[Hours |
Factors 3.27 hr/pkg for electricians

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 0.47[Hours ]
Factors 0.57 hrs/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.83[Hours |
Factors 1.01 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 0.82]Hours |
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 0.82[Hours |
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.10[Hours |
Factors 2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.09[Hours |
Factors 0.11 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers \ Linear \ 0.16[Hours |
Factors 0.19 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | o000 [NONE | k2765 |Measurements \ Linear \ 114.42|Dollars |
Factors 140 dollars/pkg

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | K276S |Measurements \ Linear \ 98.07|Dollars |
Factors 60 dollars/hr 2 hr/pkg for engineering lead

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear \ 27.79|Dollars |
Factors 50 dollars/hr 0.34 1 out of 3 foremen are subcontractors 2 hr/pkg for subcontractor mtce

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ012022 - Corrective Maintenance Packages

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Item- Corrective Mce

Units - dollars

Unit Cost - $12,774

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Corrective Mce

Units - hours

Unit Cost - 1,324

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element \ ll \ Department \ Curve | Quantity | Units \
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Activity 1D 1FKE012025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 15.69|Hours |
Factors 19.2 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
KF10H |Mat| Steward Steel Workers \ Linear \ 26.07|H0urs \

[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS
Factors 31.9 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers \ Linear \ 15.69Hours |
Factors 19.2 hrs/ pre package

0.81727 _[SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co7o [PAINTERS | KF10H [Matl Steward Steel Workers \ Linear \ 6.95Hours |
Factors 8.5 hrs/ per package

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers \ Linear \ 17.37|Hours |

Factors 21.25 hrs/ per package
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |[Matl Steward Steel Workers \ Linear \ 6.95Hours |
Factors 8.5 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried \ Linear \ 6.54Hours |
Factors 8 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 32.69|Hours |
Factors 40 hrs/per package

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P050 [COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 3.27[Hours ]
Factors 4 hrs/pre package

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H |Matl Steward Steel Workers \ Linear \ 1.57|Hours |

Factors 1.92 hrs per package
0.81727 [SYS 060100] .9285 - Target Adj
KF10H |Mat| Steward Steel Workers \ Linear \ 2.61|H0urs \

| 751 |OVERTIME BASE & PRE. | co20 [ELECTRICIANS
Factors 3.19 hrs per package

0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 817.27|Do||ars \

[ asCc [suPPLIES | o000 [NONE
Factors 1000 dollars material and supplies per

0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 105.49|Do||ars \

[ A5H [SUBCONTRACTED SRVS | E110 [QUALITY CONTROL ENGINEERS
Factors 129.08 Prime Dollars

0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 817.27|Do||ars \

[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS
Factors 20 hrs/per package 50 dollars per hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Preventive Mce

Units - hours

Unit Cost - 36

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBSNo: 1FCB0202 Rocky Flats Closure Project Proiect

Baseline_Devl

Activity 1D: 1FKE012025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | co20 [ELECTRICIANS | KF10H |Matl Steward Steel Workers \ Linear \ 22.16[Hours |
Factors 12 monthly pmo 1 pmolyr 2.26 hr/pmo
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.70[Hours |
Factors 1 Back flow preventer 1 pmolyr 2.08 hr/pmo
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 5.72|Hours |
Factors 0.5 hr/PMO for foreman oversight 14 PMOs
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012025 - Infrastructure/Support
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66

Item- Infrastructure

Units - dollars

Unit Cost - $3,120

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Preventive Mce

Units - hours

Unit Cost - 697

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear 0.41|Hours

Factors 0.5 hr/wk for Maintenance/Engineering

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63|Hours
Factors 2 hrs/wk for Maintenance maintenance

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance lead

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |[RMRS Salaried \ Linear \ 0.33[Hours |
Factors 0.4 hr/wk for Project Support mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.41]Hours |
Factors 0.5 hr/wk for Maintenance/Engineering

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance manager

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.63|Hours |
Factors 2 hrs/wk for SWO Project Support

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 49.04Dollars |
Factors 30 dollars per hr 2 hrs/wk for Maint. admin to update

0.81727 [SYS 060100] .9285 - Target Adj

Activity ID: 1FKE012030 Description: B569 Cluster Maintenance FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBSNo: 1FCB0202 Rocky Flats Closure Project Proiect

Baseline_Devl

Activity 1D: 1FKE012030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
SYS Contingency And Escalation 1.00|ea EE 0 0 0 0 4,595 4,595 0 4,595
WMKEO012021 Routine (Minor) Maintenance 20.00/ea HC 8 162 3,606 4,806 0 8,412 1,017 9,429
WMKEQ012022 Corrective Maintenance Packages 2.00/each HC 135 271 6,433 3,480 0 9,913 1,814 11,727
WMKEQ012024 Preventive Maint. (PMO) Pgm 1.00/each HC 30 30 674 0 0 674 190 865
WMKEO012025 Infrastructure/Support 26.00|wk HC 8 200 6,932 1,275 0 8,207 1,955 10,161
Total for Activity 1FKE012030: 662 17,645 9,561 4,595 31,801 4,976 36,777
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1,505.19|Dollars
Factors 1505.19 Dollars
| EsC |ESCALATION 0000 |NONE | ZDEPT |No Department Linear \ 3,090.00[Dollars
Factors 3090.00 Dollars
Line Item WMKE012021 - Routine (Minor) Maintenance
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Routine Mce
Units - dollars
Unit Cost - $11, 466
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Routine Mce
Units - hours
Unit Cost - 511
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 1.16|Hours

Factors 1.42 hr/pkg

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 2.67|Hours
Factors 3.27 hr/pkg for electricians

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 0.47[Hours

Factors 0.57 hrs/pkg

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS KF10H [Matl Steward Steel Workers

Linear

0.83[Hours

Factors 1.01 hr/pkg

0.81727 [SYS 060100] .

9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers Linear \ 0.82|Hours
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 0.82]Hours
Factors 1 hr/pkg

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried Linear \ 1.10[Hours
Factors 2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727 [SYS 060100] .

9285 - Target Adj
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WBS No:
Activity ID:

1FCB0202 Rocky Flats Closure Pro]ect Project Baseline_Devl
1FKE012030 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
| 751 |OVERTIME BASE & PRE. | co10 [cARPENTERS | KF10H |Matl Steward Steel Workers Linear \ 0.09[Hours
Factors 0.11 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 0.16]Hours
Factors 0.19 hr/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements Linear \ 114.42|Dollars
Factors 140 dollars/pkg
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2765 [Measurements Linear \ 098.07|Dollars
Factors 60 dollars/hr 2 hr/pkg for engineering lead
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements Linear \ 27.79|Dollars
Factors 50 dollars/hr 0.34 1 out of 3 foremen are subcontractors 2 hr/pkg for subcontractor mtce
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ12022 - Corrective Maintenance Packages

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Corrective Mce
Units - dollars
Unit Cost - $12,774
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Corrective Mce
Units - hours
Unit Cost - 1,324
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KF10H |Mat| Steward Steel Workers Linear 15.69[Hours
Factors 19.2 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co20 |[ELECTRICIANS | KF10H [Matl Steward Steel Workers Linear \ 26.07|Hours
Factors 31.9 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co40 [MAINTENANCE MACHINIST (incl Exp | KF10H |Matl Steward Steel Workers Linear \ 15.69|Hours
Factors 19.2 hrs/ pre package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | co7o [PAINTERS | KF10H |Matl Steward Steel Workers Linear \ 6.95[Hours
Factors 8.5 hrs/ per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | coso [PLUMBERS AND PIPEFITTERS | KF10H |Matl Steward Steel Workers Linear \ 17.37|Hours
Factors 21.25 hrs/ per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KF10H |Matl Steward Steel Workers Linear \ 6.95Hours
Factors 8.5 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried Linear \ 6.54|Hours
Factors 8 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0202 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FKE012030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 32.69[Hours
Factors 40 hrs/per package
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P050 [COMPLIANCE INSPECTORS | c210s [Facilities Mgmt & Maintenance \ Linear \ 3.27]Hours
Factors 4 hrs/pre package
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | co10 [CARPENTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.57|Hours

Factors 1.92 hrs per package
0.81727 [SYS 060100] .9285 - Target Adj

[ 751 |OVERTIME BASE & PRE. | co20 |[ELECTRICIANS KF10H |Matl Steward Steel Workers \ Linear \ 2.61]Hours

Factors 3.19 hrs per package
0.81727 [SYS 060100] .9285 - Target Adj

| asc [supPLIES | oooo [NONE K276S |Measurements \ Linear \ 817.27|Dollars

Factors 1000 dollars material and supplies per
0.81727 [SYS 060100] .9285 - Target Adj

| A5H |SUBCONTRACTED SRVS | E110 [QUALITY CONTROL ENGINEERS K276S |Measurements \ Linear \ 105.49Dollars

Factors 129.08 Prime Dollars
0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS K276S |Measurements \ Linear \ 817.27|Dollars

Factors 20 hrs/per package 50 dollars per hr
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Preventive Mce

Units - hours

Unit Cost - 36

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 22.16|Hours
Factors 12 monthly pmo 1 pmolyr 2.26 hr/pmo

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 1.70[Hours

Factors 1 Back flow preventer 1 pmolyr 2.08 hr/pmo
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 5.72|Hours

Factors 0.5 hr/PMO for foreman oversight 14 PMOs
0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE012025 - Infrastructure/Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Infrastructure

Units - dollars

Unit Cost - $3,120

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Preventive Mce

Units - hours

Unit Cost - 697

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
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WBS No: 1FCB0202 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity | D: 1FKE012030 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear 0.41]Hours

Factors 0.5 hr/wk for Maintenance/Engineering

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63[Hours |
Factors 2 hrs/wk for Maintenance lead

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance maintenance

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for Maintenance manager

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.41]Hours |
Factors 0.5 hr/wk for Maintenance/Engineering

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.33[Hours |
Factors 0.4 hr/wk for Project Support mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 1.63Hours |
Factors 2 hrs/wk for SWO Project Support

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 49.04|Dollars |
Factors 30 dollars per hr 2 hrs/wk for Maint. admin to update

0.81727 [SYS 060100] .9285 - Target Adj

WBS No: 1FCB0203 Title: 569 Operations Tech Support
Activity ID: 1FKE013012 Description: B569 Cluster Technical Support FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

WMKE014021 Criticality Safety Officer 52.00|wk HC 3 131 4,164 4,908 0 9,072 2,032 11,104

WMKEQ14022 Nuclear Crit Document Safety Center 1.00/each HC 0 0 0 674 0 674 0 674

WMKEQ014024 Annual Cert. of Rad Sources 1.00/each HC 5 5 110 0 0 110 54 164

WMKEQ014025 Rad Instrument Calibration 3.00/each HC 0 0 0 2,148 0 2,148 0 2,148

WMKEQ14026 Operational Review Committee (ORC) 1.00/each HC 30 30 773 0 0 773 377 1,150

WMKE014028 Industrial Hygiene & Safety 1.00/each HC 17 17 570 194 0 764 278 1,043

WMKEQ014030 Security Clearances 1.00|each HC 0 0 0 1,685 0 1,685 0 1,685
Total for Activity 1FKE013012: 184 5,618 9,609 0 15,227 2,741 17,969

Line Item WMKEOQ14021 - Criticality Safety Officer
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Iltem- Cit Safety Oficer

Units - dollars and hours

Unit Cost - $14560 and 390

Unit Cost Adjustment factor - none

Revised Unit Cost - $14560 and 390

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources \ Cost Element \ ll \ Department Curve | Quantity Units
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WBS No: 1FCB0203 Rocky Flats Closure Pro]ect Project Baseline_Devl
WBSFilter 1FCB

Activity 1D: 1FKE013012 Baseline Cost and Basis of Estimate oriite
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.51]Hours |
Factors 1.5 hrs/wk for Nuclear Safety mgr 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 2.02[Hours |
Factors 6 hrs/wk for RMRS CSO 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear 94.38|Dollars |
Factors 70 dollars/hr 4 hrs/wk for subcontractor CSO 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEO014022 - Nuclear Crit Document Safety Center
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Nuc Orit Document Safety Center
Units - dollars
Unit Cost - $2,000
Unit Cost Adjustment factor - none
Revised Unit Cost - $2, 000
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K201S |Project Controls/Planning Linear 674.18|Dollars
Factors 2000 dollars out of SWO share of $11k out 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEOQ014024 - Annual Cert. of Rad Sources
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Annual Cert of Rad Source
Units - hours
Unit Cost - 16
Unit Cost Adjustment factor - none
Revised Unit Cost - 16
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 5.39|Hours
Factors 4 sources 4 hours/source certification 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE014025 - Rad Instrument Calibration
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Rad Instrunent Cal
Units - dollars
Unit Cost - $6372
Unit Cost Adjustment factor - none
Revised Unit Cost - $6372
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 370.80|Dollars
Factors 2 repairs 550 avg. dollars/repair 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
A5H [SUBCONTRACTED SRVS | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 345.18|Dollars |
Factors 4 rad instrument calibrations 256 dollar/each 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
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Activity 1D: 1FKE013012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line Item WMKEOQ14026 - Operational Review Committee (ORC)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Item- ORC

Units - hours

Unit Cost - 90

Unit Cost Adjustment factor - none
Revi sed Unit Cost - 90

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS R100S |RMRS Salaried Linear 30.34|Hours
Factors 2 documents/year 45 hours/document 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKE014028 - Industrial Hygiene & Safety

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Industrial Hygiene & safety

Units - dollars & hours

Unit Cost - $575 and 50

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $575 and 50

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 16.85[Hours

Factors 50 hrs for 1 AA (x12), 6 FSRs (x2), 3  0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| asc [supPLIES | oooo [NONE | K150S |Material Stewardship \ Linear \ 67.42|Dollars |
Factors 200 pr safety glasses 1 dollar/pr 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
| AsC [SUPPLIES | oooo [NONE | K150S |Material Stewardship \ Linear \ 126.41|Dollars |
Factors 5 pr safety shoes 75 dollars/pr 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKEOQ14030 - Security Clearances

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security O earances

Breakdown of Hi storical Data:

Units - dollars and hours

Unit Cost - $5000

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $5000

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 1,685.44|Dollars
Factors 5000 dollars 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1FKEO013015 Description: B569 Cluster Technical Support FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 1,753 1,753 0 1,753
WMKE014021 Criticality Safety Officer 52.00|wk HC 4 212 6,730 11,899 0 18,630 3,210 21,840
WMKEQ014022 Nuclear Crit Document Safety Center 1.00|each HC 0 0 0 1,635 0 1,635 0 1,635
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Activity 1D: 1FKEO013015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
WMKE014024 Annual Cert. of Rad Sources 1.00/each HC 13 13 268 0 0 268 128 395
WMKEQ014025 Rad Instrument Calibration 3.00/each HC 0 0 0 2,604 0 2,604 0 2,604
WMKEQ014028 Industrial Hygiene & Safety 1.00/each HC 41 41 1,383 470 0 1,853 660 2,512
WMKEQ014030 Security Clearances 1.00|each HC 0 0 0 4,086 0 4,086 0 4,086
Total for Activity 1FKE013015: 266 8,381 20,694 1,753 30,828 3,998 34,826
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON [CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 1,057.92|Dollars
Factors 1057.92 Dollars
| EsC |ESCALATION 0000 |NONE | ZDEPT |No Department Linear \ 695.44|Dollars

Factors 695.442 Dollars
Line Item WMKEOQ14021 - Criticality Safety Officer

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Iltem- Cit Safety Oficer

Units - dollars and hours

Unit Cost - $14560 and 390

Unit Cost Adjustment factor - none

Revised Unit Cost - $14560 and 390

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours

Factors 1 hrs/wk for Nuclear Safety mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours |
Factors 4 hrs/wk for RMRS CSO

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 228.84|Dollars |
Factors 70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014022 - Nuclear Crit Document Safety Center

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Nuc Orit Document Safety Center

Units - dollars

Unit Cost - $2,000

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $2, 000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K201S |Project Controls/Planning Linear 1,634.54|Dollars
Factors 2000 dollars out of SWO share of $11k out

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014024 - Annual Cert. of Rad Sources

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Annual Cert of Rad Source
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Activity ID: 1FKEO013015

Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Units - hours

Unit Cost - 16

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 16

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 13.08|Hours
Factors 4 sources 4 hours/source certification

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014025 - Rad Instrument Calibration

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Rad Instrunent Cal

Units - dollars

Unit Cost - $6372

Unit Cost Adjustment factor - none

Revised Unit Cost - $6372

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C [SUPPLIES 0000 |[NONE K276S |Measurements Linear 449.50|Dollars
Factors 2 repairs 550 avg. dollars/repair 0.5 Reduced Requirement
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS T070 |MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 418.44|Dollars
Factors 4 rad instrument calibrations 256 dollar/each 0.5 Reduced Requirement

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014028 - Industrial Hygiene & Safety

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Industrial Hygiene & safety

Units - dollars & hours

Unit Cost - $575 and 50

Unit Cost Adjustment factor - none

Revised Unit Cost - $575 and 50

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 40.86|Hours
Factors 50 hrs for 1 AA (x12), 6 FSRs (x 2), 3
0.81727 [SYS 060100] .9285 - Target Adj
A5C [SUPPLIES | o000 [NONE K150S |Material Stewardship \ Linear \ 163.45/Dollars |
Factors 200 pr safety glasses 1 dollar/pr

0.81727 [SYS 060100] .9285 - Target Adj
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Activity | D: 1FKE013015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| AsC [SUPPLIES 0000 |[NONE | K150S |Material Stewardship \ Linear \ 306.48|Dollars
Factors 5 pr safety shoes 75 dollars/pr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14030 - Security Clearances

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security O earances

Breakdown of Hi storical Data:

Units - dollars and hours

Unit Cost - $5000

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $5000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 4,086.36|Dollars
Factors 5000 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Activity ID: 1FKE013020 Description: B569 Cluster Technical Support FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 4,788 4,788 0 4,788
WMKEO014021 Criticality Safety Officer 52.00|wk HC 4 212 6,730 11,899 0 18,630 2,376 21,006
WMKEQ014022 Nuclear Crit Document Safety Center 1.00|each HC 0 0 0 1,635 0 1,635 0 1,635
WMKEQ014024 Annual Cert. of Rad Sources 1.00/each HC 13 13 268 0 0 268 94 362
WMKEQ014025 Rad Instrument Calibration 3.00/each HC 0 0 0 2,604 0 2,604 0 2,604
WMKEQ014028 Industrial Hygiene & Safety 1.00/each HC 41 41 1,383 470 0 1,853 488 2,341
WMKEQ014030 Security Clearances 1.00|each HC 0 0 0 4,086 0 4,086 0 4,086
Total for Activity 1FKE013020: 266 8,381 20,694 4,788 33,863 2,958 36,821
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 3,290.84|Dollars
Factors 3290.84 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 1,496.96[Dollars |

Factors 1496.96 Dollars
Line Item WMKEOQ14021 - Criticality Safety Officer

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Cit Safety Oficer

Units - dollars and hours

Unit Cost - $14560 and 390

Unit Cost Adjustment factor - none

Revised Unit Cost - $14560 and 390

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

ll \ Department Curve | Quantity | Units \

Resources \ Cost Element
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Activity 1D: 1FKEO013020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 0.82[Hours |
Factors 1 hrs/wk for Nuclear Safety mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 4 hrs/wk for RMRS CSO

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 228.84|Dollars |
Factors 70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014022 - Nuclear Crit Document Safety Center

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Nuc Orit Document Safety Center

Units - dollars

Unit Cost - $2,000

Unit Cost Adjustment factor - none

Revised Unit Cost - $2, 000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K201S |Project Controls/Planning Linear 1,634.54|Dollars
Factors 2000 dollars out of SWO share of $11k out

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014024 - Annual Cert. of Rad Sources

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Annual Cert of Rad Source

Units - hours

Unit Cost - 16

Unit Cost Adjustment factor - none

Revised Unit Cost - 16

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 13.08|Hours
Factors 4 sources 4 hours/source certification

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014025 - Rad Instrument Calibration

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Rad Instrunent Cal

Units - dollars

Unit Cost - $6372

Unit Cost Adjustment factor - none

Revised Unit Cost - $6372

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity | D: 1FKE013020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
A5C [SUPPLIES 0000 [NONE K276S |Measurements Linear 449.50|Dollars
Factors 2 repairs 550 avg. dollars/repair 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 418.44]Dollars |
Factors 4 rad instrument calibrations 256 dollar/each 0.5 Reduced Requirement

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014028 - Industrial Hygiene & Safety

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Industrial Hygiene & safety

Units - dollars & hours

Unit Cost - $575 and 50

Unit Cost Adjustment factor - none

Revised Unit Cost - $575 and 50

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 40.86|Hours

Factors 50 hrs for 1 AA (x12), 6 FSRs (x 2), 3

0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | K150S [Material Stewardship \ Linear \ 163.45/Dollars |
Factors 200 pr safety glasses 1 dollar/pr

0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | K150S |Material Stewardship \ Linear \ 306.48|Dollars |
Factors 5 pr safety shoes 75 dollars/pr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14030 - Security Clearances

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security O earances

Breakdown of Hi storical Data:

Units - dollars and hours

Unit Cost - $5000

Unit Cost Adjustment factor - none

Revised Unit Cost - $5000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 4,086.36|Dollars
Factors 5000 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKEO013025 Description: B569 Cluster Technical Support FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 8,865 8,865 0 8,865
WMKE014021 Criticality Safety Officer 52.00|wk HC 4 212 6,730 11,899 0 18,630 2,329 20,959
WMKEQ014022 Nuclear Crit Document Safety Center 1.00|each HC 0 0 0 1,635 0 1,635 0 1,635
WMKE014024 Annual Cert. of Rad Sources 1.00/each HC 13 13 268 0 0 268 93 360
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Activity | D: 1FKE013025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
WMKEQ014025 Rad Instrument Calibration 3.00/each HC 0 0 0 2,604 0 2,604 0 2,604
WMKE014028 _[Industrial Hygiene & Safety 1.00|each HC 41 41 1,383 470 0 1,853 478 2,331
WMKEQ014030 Security Clearances 1.00|each HC 0 0 0 4,086 0 4,086 0 4,086
Total for Activity 1FKE013025: 266 8,381 20,694 8,865 37,940 2,900 40,840
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 6,412.89|Dollars
Factors 6412.89 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department Linear 2,451.99|Dollars |

Factors 2451.99 Dollars
Line Item WMKEOQ14021 - Criticality Safety Officer

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Cit Safety Oficer

Units - dollars and hours

Unit Cost - $14560 and 390

Unit Cost Adjustment factor - none

Revised Unit Cost - $14560 and 390

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours

Factors 1 hrs/wk for Nuclear Safety mgr

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 3.27|Hours |
Factors 4 hrs/wk for RMRS CSO

0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear \ 228.84|Dollars |
Factors 70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014022 - Nuclear Crit Document Safety Center

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Nuc Orit Document Safety Center

Units - dollars

Unit Cost - $2,000

Unit Cost Adjustment factor - none

Revised Unit Cost - $2, 000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K201S |Project Controls/Planning Linear 1,634.54|Dollars
Factors 2000 dollars out of SWO share of $11k out

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ014024 - Annual Cert. of Rad Sources

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Annual Cert of Rad Source
Units - hours
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Activity I D: 1FKEO013025 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Unit Cost - 16

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 16

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers Linear 13.08|Hours
Factors 4 sources 4 hours/source certification

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014025 - Rad Instrument Calibration

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Rad Instrunent Cal

Units - dollars

Unit Cost - $6372

Unit Cost Adjustment factor - none

Revised Unit Cost - $6372

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE K276S |Measurements Linear 449.50|Dollars
Factors 2 repairs 550 avg. dollars/repair 0.5 Reduced Requirement
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS T070 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 418.44|Dollars
Factors 4 rad instrument calibrations 256 dollar/each 0.5 Reduced Requirement

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO014028 - Industrial Hygiene & Safety

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Industrial Hygiene & safety

Units - dollars & hours

Unit Cost - $575 and 50

Unit Cost Adjustment factor - none

Revised Unit Cost - $575 and 50

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 40.86|Hours
Factors 50 hrs for 1 AA (x12), 6 FSRs (x 2), 3

0.81727 _[SYS 060100] .9285 - Target Adj

[ asCc [suPPLIES | o000 [NONE | K150S [Material Stewardship \ Linear \ 163.45|Dollars

Factors 200 pr safety glasses 1 dollar/pr
0.81727 [SYS 060100] .9285 - Target Adj

[ AsCc [SUPPLIES | o000 [NONE | K150S [Material Stewardship \ Linear \ 306.48|Dollars

Factors 5 pr safety shoes 75 dollars/pr
0.81727 [SYS 060100] .9285 - Target Adj
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Activity | D: 1FKE013025 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item WMKEOQ14030 - Security Clearances

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security O earances

Breakdown of Hi storical Data:

Units - dollars and hours

Unit Cost - $5000

Unit Cost Adjustment factor - none

Revised Unit Cost - $5000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 4,086.36|Dollars
Factors 5000 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Activity ID: 1FKEO013030 Description: B569 Cluster Technical Support FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 3,023 3,023 0 3,023
WMKEO014021 Criticality Safety Officer 26.00|wk HC 4 106 3,365 5,950 0 9,315 949 10,264
WMKEQ014022 Nuclear Crit Document Safety Center 1.00|each HC 0 0 0 1,635 0 1,635 0 1,635
WMKEQ014024 Annual Cert. of Rad Sources 1.00/each HC 13 13 268 0 0 268 75 343
WMKEQ014025 Rad Instrument Calibration 3.00/each HC 0 0 0 2,604 0 2,604 0 2,604
WMKEQ014028 Industrial Hygiene & Safety 1.00/each HC 41 41 1,383 470 0 1,853 390 2,243
WMKEQ014030 Security Clearances 1.00/each HC 0 0 0 4,086 0 4,086 0 4,086
Total for Activity 1FKE013030: 160 5,016 14,744 3,023 22,783 1,414 24,198
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 990.35|Dollars
Factors 990.347 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 2,033.08Dollars |

Factors 2033.08 Dollars
Line Item WMKEOQ14021 - Criticality Safety Officer

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Iltem- Crit Safety Oficer

Units - dollars and hours

Unit Cost - $14560 and 390

Unit Cost Adjustment factor - none

Revised Unit Cost - $14560 and 390

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours
Factors 1 hrs/wk for Nuclear Safety mgr

0.81727 [SYS 060100] .9285 - Target Adj
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Activity I D: 1FKEO013030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear \ 3.27[Hours |
Factors 4 hrs/wk for RMRS CSO
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear \ 228.84|Dollars |
Factors 70 dollars/hr 4 hrs/wk for subcontractor CSO
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO014022 - Nuclear Crit Document Safety Center

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66

Item- Nuc Orit Docunment Safety Center

Units - dollars

Unit Cost - $2,000

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $2, 000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVEASSISTANTS K201S |ProjectControls/PIanning Linear 1,634.54|Dollars

Factors 2000 dollars out of SWO share of $11k out

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEOQ014024 - Annual Cert. of Rad Sources

BOE

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Annual Cert of Rad Source

Units - hours

Unit Cost - 16

Unit Cost Adjustment factor -
Revi sed Unit Cost - 16

Basis for adjustment - NA
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - Adjustnent of

none

. 9285
.9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources

Cost Element ll Department Curve Quantity Units

Linear 13.08|Hours

750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H |Mat| Steward Steel Workers

Factors 4 sources 4 hours/source certification

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE014025 - Rad Instrument Calibration

BOE

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Item- Rad Instrunent Cal

Units - dollars

Unit Cost - $6372

Unit Cost Adjustment factor - none
Revised Unit Cost - $6372

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources |

Cost Element \ ll \ Department Curve | Quantity Units
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Activity | D: 1FKE013030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear \ 449.50|Dollars |
Factors 2 repairs 550 avg. dollars/repair 0.5 Reduced Requirement
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | To70 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers \ Linear \ 418.44]Dollars |
Factors 4 rad instrument calibrations 256 dollar/each 0.5 Reduced Requirement

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE014028 - Industrial Hygiene & Safety

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Industrial Hygiene & safety

Units - dollars & hours

Unit Cost - $575 and 50

Unit Cost Adjustment factor - none

Revised Unit Cost - $575 and 50

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 40.86|Hours

Factors 50 hrs for 1 AA (x12), 6 FSRs (x 2), 3

0.81727 [SYS 060100] .9285 - Target Adj
[ asc [sUPPLIES | o000 [NONE | K150S [Material Stewardship \ Linear \ 163.45/Dollars |
Factors 200 pr safety glasses 1 dollar/pr

0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | o000 [NONE | K150S |Material Stewardship \ Linear \ 306.48|Dollars |
Factors 5 pr safety shoes 75 dollars/pr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEOQ14030 - Security Clearances

BOE H storical Data Source - RFETS FY98 WAD et 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security O earances

Breakdown of Hi storical Data:

Units - dollars and hours

Unit Cost - $5000

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $5000

Basis for adjustment - NA

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 4,086.36|Dollars
Factors 5000 dollars

0.81727 [SYS 060100] .9285 - Target Adj

WBS No: 1FCB0204 Title: 569 Operations Management
Activity ID: 1FKE011102 Description: B569 Cluster Fac Operations Mgmt FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

WMKE011011 Building Manager 52.00|wk HC 6 307 8,046 2,279 0 10,325 3,926 14,251
WMKE011013 Building Administrative Support 52.00|wk HC 0 0 0 16,827 0 16,827 0 16,827
WMKE011014 Custodial 52.00|wk HC 3 158 2,663 1,888 0 4,551 1,300 5,850
WMKEQ011021 Misc. Supplies & Subcontracts 1.00|each HC 0 0 0 1,685 0 1,685 0 1,685

Page 212 of 253 6/23/00 10:17:40 AM OFFICIAL USE ONLY



WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FKEO011102 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

WMKEO011022 _ |Property Management 52.00|week HC 1 44 1,219 0 0 1,219 595 1,814
WMKEO011023 __|Snow Removal 10.00/events HC 1 13 254 94 0 349 124 473
WMKEQ011024 __|Conduct of Ops (COOP) Support 52.00|wk HC 0 0 0 3,589 0 3,589 0 3,589
WMKEQ011026 __|Stationary Operating Engrs (SOES) 52.00|wk HC 4 184 6,103 0 0 6,103 2,978 9,081
WMKEQ11027 __|Proced, Shift Ord, Ops Ord Supt 52.00|wk HC 0 0 0 2,279 0 2,279 0 2,279
WMKEQ011028 __|Occurrence Reporting Support 1.00[each HC 13 13 456 0 0 456 223 679
WMKEO011031 | Dept. Mgmt Oversight and Supt 52.00|wk HC 0 0 0 3,620 0 3,620 0 3,620

Total for Activity IFKE011102: 719 18,742 32,262 0 51,004 9,146 60,150

Line Item WMKE011011 - Building Manager

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Building Manager

Units - dollars and hours

Unit Cost - $6760 and 910

Unit Cost Adjustment factor - none

Revised Unit Cost - $6760 and 910

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 5.90|Hours

Factors 35 hrs/wk 0.5 50% of time spent on bldg cluster 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear \ 3.37|Dollars |
Factors 0.361 May 2000 Earned Value Factor 10 dollars

0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 40.45|Dollars |
Factors 0.361 May 2000 Earned Value Factor 120 dollars

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKE011013 - Building Administrative Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building adm n Support

Units - dollars

Unit Cost - $49, 920

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $49,920

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 296.64|Dollars
Factors 40 dollars/hour 22 hours/week for building 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear \ 26.97|Dollars
Factors 40 dollars/hr 2 hrs/wk for Project Support group 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
Line Item WMKE011014 - Custodial

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Custodial

Units - dollars

Unit Cost - $2,600

Unit Cost Adjustment factor - none

Revised Unit Cost - $2600

Basis for adjustment - NA

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item - Building adm n Support
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Activity 1D: 1FKEO011102 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Units - hours
Unit Cost - 488
Unit Cost Adjustment factor - none
Revised Unit Cost - 488
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO30 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 3.03|Hours
Factors 2 hours/day 4.5 days/week 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| ASH |SUBCONTRACTED SRVS | o000 [NONE | k2765 |Measurements Linear \ 16.85|Dollars |
Factors 50 dollars worth of janitorial 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ AsL |[RENTALS | oooo [NONE | c210s [Facilities Mgmt & Maintenance Linear \ 19.45/Dollars |
Factors 57.69 dollars/wk for floor cleaner rental 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE011021 - Misc. Supplies & Subcontracts

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Supplies
Units - dollars
Unit Cost - $5,000
Unit Cost Adjustment factor - none
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K276S [Measurements Linear 1,685.44|Dollars
Factors 5000 thousands of dollars per year 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Iltem WMKEOQ11022 - Property Management

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Property
Units - hours
Unit Cost - 130
Unit Cost Adjustment factor - none
Revised Unit Cost - 130
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.17|Hours
Factors 0.5 hr/wk for SWO Project Support 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear \ 0.67|Hours
Factors 2 avg hrs/wk for property custodian 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE011023 - Snow Removal

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66

Item - Snow Renoval
Units - hours
Unit Cost - 40 and $280

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

none
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WBS No:
Activity 1D: 1FKEO011102 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 1.35|Hours
Factors 2 waste techs/event 2 hrs/waste tech 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements Linear \ 9.44|Dollars |
Factors 0.361 May 2000 Earned Value Factor 4 labor hrs per event 7 dollars SEG fee/labor hr supervised
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEQ011024 - Conduct of Ops (COOP) Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- COOP Support
Units - dollars
Unit Cost - $10, 646
Unit Cost Adjustment factor - none
Revi sed Unit Cost - $10, 646
Basis for adjustment - NA
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- COOP Support
Units - hours
Unit Cost - 13
Unit Cost Adjustment factor - none
Revi sed Unit Cost - 13
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS M020 |MANAGERS (GRADE 69 - 72) K276S |Measurements Linear 3.28|Dollars
Factors 0.361 May 2000 Earned Value Factor 9.74 dollars/wk by SWO Project Support
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements Linear 65.73[Dollars
Factors 0.361  May 2000 Earned Value Factor 60 dollars/hr 3.25 hrs/wk for Project Support COOP
0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEO011026 - Stationary Operating Engrs (SOEs)

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- SCE's

Units - hours

Unit Cost - 546

Unit Cost Adjustment factor - none

Revi sed Unit Cost - 546

Line Item WMKEO011027 - Proced, Shift Ord, Ops Ord Supt

BOE

0.93376

Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 3.54|Hours
Factors 3 shifts/day 7 days/wk 0.5 hrs/inspection each shift by an SOE 0.361 May 2000 Earned Value Factor

[SYS 062100] 0.933760889 - Final

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Proced, Shift Od

Units - dollars

Unit Cost - $6, 760

Unit Cost Adjustment factor - none

Revi sed Unit Cost - $6, 760

Basis for adjustment - NA
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Activity | D: 1FKE011102 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 43.82|Dollars
Factors 65 dollars/hr 2 hrs/wk for Project Support procedure 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKEO011028 - Occurrence Reporting Support
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Cccurrence Rpt
Units - hours
Unit Cost - 40
Unit Cost Adjustment factor - none
Revised Unit Cost - 40
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 13.48|Hours
Factors 40 hrs/occurrence report to analyze and 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Mynt Oversi ght
Units - dollars
Unit Cost - $10657
Unit Cost Adjustment factor - none
Revised Unit Cost - NA
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 24.13|Dollars
Factors 1.02283 -- FY0O0 Escalation -- 0.361 May 2000 Earned Value Factor 2 hours/week for SWO secretarial 35 dollars/hr
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 36.39|Dollars |
Factors 107.96 dollars/wk by Facility manager 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 9.10[Dollars |
Factors 26.99 dollars/wk from Solid Waste Ops 0.361 May 2000 Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final

Activity ID: 1FKEO011105 Description: B569 Cluster Fac Operations Mgmt FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 8,424 8,424 0 8,424
WMKE011011 Building Manager 52.00|wk HC 14 744 19,508 5,525 0 25,032 9,305 34,338
WMKE011013 Building Administrative Support 52.00|wk HC 0 0 0 40,798 0 40,798 0 40,798
WMKE011014 Custodial 52.00|wk HC 4 229 3,874 4,577 0 8,450 1,848 10,298
WMKEQ011021 Misc. Supplies & Subcontracts 1.00|each HC 0 0 0 3,269 0 3,269 0 3,269
WMKE011022 Property Management 52.00|week HC 1 53 1,478 0 0 1,478 705 2,183
WMKE011023 Snow Removal 10.00/events HC 3 33 617 229 0 846 294 1,140
WMKE011024 Conduct of Ops (COOP) Support 52.00|wk HC 0 11 568 8,287 0 8,855 271 9,126
WMKE011026 Stationary Operating Engrs (SOESs) 52.00|wk HC 9 446 14,797 0 0 14,797 7,058 21,855
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00|wk HC 0 0 0 5,525 0 5,525 0 5,525
WMKE011031 Dept. Mgmt Oversight and Supt 52.00|wk HC 4 212 11,358 2,975 0 14,332 5,418 19,750
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Activity 1D: 1FKE011105 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
WMKEQ011032 _ |Guard Surveillances 1.00[each | Ee | 248 248 7,190 0 0 7,190 3,430 10,620
Total for Activity IFKE011105: 1,977 50,389 71,184 8,424 138,998 28,329 167,326
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 [NONE ZDEPT |[No Department Linear 5,082.95|Dollars
Factors 5082.95 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 3,341.36|Dollars |

Factors 3341.36 Dollars
Line Item WMKE011011 - Building Manager

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building Manager

Units - dollars and hours

Unit Cost - $6760 and 910

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 [STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| R100S |[RMRS Salaried Linear 14.30[Hours

Factors 35 hrs/wk 0.5 50% of time spent on bldg cluster

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |Measurements \ Linear \ 8.17[Dollars |
Factors 10 dollars

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 98.07|Dollars |
Factors 120 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011013 - Building Administrative Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building adm n Support

Units - dollars

Unit Cost - $49, 920

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 719.20[Dollars
Factors 40 dollars/hour 22 hours/week for building
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements \ Linear \ 65.38[Dollars
Factors 40 dollars/hr 2 hrs/wk for Project Support group

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011014 - Custodial

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Custodial

Units - dollars

Unit Cost - $2,600

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction
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Activity | D: 1FKE011105 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item - Building adm n Support

Units - hours

Unit Cost - 488

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 4.41|Hours
Factors 4.5 days/week 1.2 hours/day
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | oooo [NONE | k2765 |Measurements \ Linear \ 40.86|Dollars |
Factors 50 dollars worth of janitorial

0.81727 [SYS 060100] .9285 - Target Adj
[ AsL |[RENTALS | oooo [NONE | c210s [Facilities Mgmt & Maintenance \ Linear 47.15|Dollars |
Factors 57.69 dollars/wk floor cleaner rental

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011021 - Misc. Supplies & Subcontracts
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Supplies
Units - dollars
Unit Cost - $4, 000
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K276S |[Measurements Linear 3,269.09|Dollars

Factors 4000 thousands of dollars per year

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011022 - Property Management
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Property
Units - hours
Unit Cost - 130
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.20|Hours
Factors 0.25 hr/wk for SWO Project Support

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 0.82[Hours
Factors 1 avg hrs/wk for property custodian

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011023 - Snow Removal

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Snow Renoval

Units - hours

Unit Cost - 40

Unit Cost Adjustment factor - .9285
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WBS No:
Activity ID:

Resources
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1FKE011105 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0600 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 3.27|Hours
Factors 2 waste techs/event 2 hrs/waste tech
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear \ 22.88|Dollars |
Factors 4 labor hrs per event 7 dollars SEG fee/labor hr supervised

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ011024 - Conduct of Ops (COOP) Support

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- COOP Support

Units - dollars

Unit Cost - $10, 140

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- COOP Support

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.20[Hours

Factors 0.25 hrs/wk by SWO Project Support
0.81727 [SYS 060100] .9285 - Target Adj

A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 159.37|Dollars |

Factors 60 dollars/hr 3.25 hrs/wk for Project Support COOP
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011026 - Stationary Operating Engrs (SOEs)

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- SCE's

Units - hours

Unit Cost - 546

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H [Matl Steward Steel Workers Linear 8.58|Hours
Factors 3 shifts/day 7 days/wk 0.5 hrs/inspection each shift by an SOE

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011027 - Proced, Shift Ord, Ops Ord Supt

BOE

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Proced, Shift Od

Units - dollars

Unit Cost - $6, 760

Unit Cost Adjustment factor - .9285
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Activity I D: 1FKEO011105 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 106.25|Dollars
Factors 65 dollars/hr 2 hrs/wk for Project Support procedure

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Mynt Oversi ght

Units - dollars and hours

Unit Cost - $3,640 and 240

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Myt Oversi ght

Units - hours

Unit Cost - 260

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours

Factors 1 hrs/wk from Solid Waste Ops Dept.

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried \ Linear \ 3.27[Hours |
Factors 4 hrs/wk by Facility manager

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |[Measurements \ Linear \ 57.21|Dollars |
Factors 2 hours/week for SWO secretarial 35 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO011032 - Guard Surveillances

BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and
weekend coverage. There are 868 surveillances required at .5 hours each.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. L080 |SECURITY GUARDS W208H |Protective Force A-Days Linear 248.45|Hours
Factors 304 Guard Surveillances for off shift surv
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKEO011110 Description: B569 Cluster Fac Operations Mgmt FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 24,224 24,224 0 24,224
WMKE011011 Building Manager 52.00|wk HC 14 744 19,508 5,525 0 25,032 6,886 31,919
WMKE011013 Building Administrative Support 52.00|wk HC 0 0 0 40,798 0 40,798 0 40,798
WMKE011014 Custodial 52.00|wk HC 4 229 3,874 4,577 0 8,450 1,367 9,818
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Activity 1D: 1FKEO11110 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
WMKEO011015 Plan of Week/Plan of Day 52.00|wk HC 0 0 0 6,375 0 6,375 0 6,375
WMKEQ011021 Misc. Supplies & Subcontracts 1.00|each HC 0 0 0 3,269 0 3,269 0 3,269
WMKEQ011022 Property Management 52.00|\week HC 1 53 1,478 0 0 1,478 522 2,000
WMKEO011023 Snow Removal 10.00|events HC 3 33 617 229 0 846 218 1,063
WMKEQ011024 Conduct of Ops (COOP) Support 52.00|wk HC 0 11 568 8,287 0 8,855 200 9,055
WMKEO011026 Stationary Operating Engrs (SOESs) 52.00|wk HC 9 446 14,797 0 0 14,797 5,223 20,020
WMKEQ011027 Proced, Shift Ord, Ops Ord Supt 52.00|wk HC 0 0 0 5,525 0 5,525 0 5,525
WMKEO011031 Dept. Mgmt Oversight and Supt 52.00|wk HC 4 212 11,358 2,975 0 14,332 4,009 18,342
WMKEO011032 Guard Surveillances 1.00/each EE 355 355 10,265 0 0 10,265 3,624 13,888
Total for Activity 1FKE011110: 2,083 62,464 77,559 24,224 164,247 22,050 186,297
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 16,650.03|Dollars
Factors 16650.0 Dollars
| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear \ 7,573.89|Dollars

Factors 7573.89 Dollars
Line Item WMKE011011 - Building Manager

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building Manager

Units - dollars and hours

Unit Cost - $6760 and 910

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 14.30|Hours

Factors 35 hrs/wk 0.5 50% of time spent on bldg cluster

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear \ 8.17[Dollars |
Factors 10 dollars

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 08.07|Dollars |
Factors 120 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011013 - Building Administrative Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building adm n Support

Units - dollars

Unit Cost - $49, 920

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 719.20[Dollars
Factors 40 dollars/hour 22 hours/week for building
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS | k2765 |[Measurements \ Linear \ 65.38|Dollars |
Factors 40 dollars/hr 2 hrs/wk for Project Support group

0.81727 [SYS 060100] .9285 - Target Adj
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Activity | D: 1FKE011110 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item WMKE011014 - Custodial

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Custodial

Units - dollars

Unit Cost - $2,600

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item - Building adm n Support

Units - hours

Unit Cost - 488

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 4.41|Hours
Factors 1.2 hours/day 4.5 days/week
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 |[Measurements \ Linear \ 40.86|Dollars |
Factors 50 dollars worth of janitorial

0.81727 [SYS 060100] .9285 - Target Adj
[ AsL |RENTALS | o000 [NONE | c210s [Facilities Mgmt & Maintenance \ Linear 47.15|Dollars
Factors 57.69 dollars/wk floor cleaner rental

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO011015 - Plan of Week/Plan of Day

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Plan of the Wek

Units - dollars

Unit Cost - $7,800

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 122.59|Dollars
Factors 3 hours/week 50 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011021 - Misc. Supplies & Subcontracts

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Supplies

Units - dollars

Unit Cost - $4, 000

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 3,269.09|Dollars
Factors 4000 thousands of dollars per year

0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1FKEO11110 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item WMKEO011022 - Property Management

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Property
Units - hours
Unit Cost - 130
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.20|Hours
Factors 0.25 hr/wk for SWO Project Support

0.81727 [SYS 060100] .9285 - Target Ad
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 0.82[Hours
Factors 1 avg hrs/wk for property custodian

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011023 - Snow Removal

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Snow Renoval

Units - hours and dollars

Unit Cost - 40 and $280

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 3.27|Hours
Factors 2 waste techs/event 2 hrs/waste tech
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |[Measurements \ Linear \ 22.88[Dollars
Factors 4 labor hrs per event 7 dollars SEG fee/labor hr supervised

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEQ011024 - Conduct of Ops (COOP) Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- COOP Support

Units - dollars

Unit Cost - $10, 140

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- COOP Support

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.20|Hours
Factors 0.25 hrs/wk by SWO Project Support

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl
WBSFilter 1FCB

Activity | D: 1FKE011110 Baseline Cost and Basis of Estimate oIt
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear 159.37|Dollars
Factors 60 dollars/hr 3.25 hrs/wk for Project Support COOP

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011026 - Stationary Operating Engrs (SOEs)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- SCE s
Units - hours
Unit Cost - 546
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. R070 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 8.58|Hours
Factors 3 shifts/day 7 days/wk 0.5 hrs/inspection each shift by an SOE

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011027 - Proced, Shift Ord, Ops Ord Supt
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Proced, Shift Od
Units - dollars
Unit Cost - $6, 760
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 106.25|Dollars
Factors 65 dollars/hr 2 hrs/wk for Project Support procedure

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Mynt Oversi ght
Units - dollars
Unit Cost - $3,640
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Myt Oversi ght

Units - hours

Unit Cost - 260

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours
Factors 1 hrs/wk from Solid Waste Ops Dept.
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried \ Linear 3.27]Hours
Factors 4 hrs/wk by Facility manager

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1FKE011110 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 57.21|Dollars
Factors 2 hours/week for SWO secretarial 35 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO011032 - Guard Surveillances

BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and
weekend coverage. There are 868 surveillances required at .5 hours each.
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. L0880 |SECURITY GUARDS W208H |Protective Force A-Days Linear 354.70{Hours
Factors 434 Guard Surveillances for off shift surv
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKE011115 Description: B569 Cluster Fac Operations Mgmt FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 44,813 44,813 0 44,813
WMKE011011 Building Manager 52.00|wk HC 14 744 19,508 5,525 0 25,032 6,750 31,782
WMKE011013 Building Administrative Support 52.00wk HC 0 0 0 40,798 0 40,798 0 40,798
WMKE011014 Custodial 52.00|wk HC 4 229 3,874 4,577 0 8,450 1,340 9,791
WMKEO011015 Plan of Week/Plan of Day 52.00wk HC 0 0 0 6,375 0 6,375 0 6,375
WMKEQ011021 Misc. Supplies & Subcontracts 1.00|each HC 0 0 0 3,269 0 3,269 0 3,269
WMKE011022 Property Management 52.00|week HC 1 53 1,478 0 0 1,478 511 1,990
WMKEQ011023 Snow Removal 10.00|events HC 3 33 617 229 0 846 213 1,059
WMKE011024 Conduct of Ops (COOP) Support 52.00|wk HC 0 11 568 8,287 0 8,855 196 9,052
WMKEQ11026 Stationary Operating Engrs (SOESs) 52.00\wk HC 9 446 14,797 0 0 14,797 5,120 19,917
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00|wk HC 0 0 0 5,525 0 5,525 0 5,525
WMKE011031 Dept. Mgmt Oversight and Supt 52.00wk HC 4 212 11,358 2,975 0 14,332 3,930 18,262
WMKEQ011032 Guard Surveillances 1.00/each EE 355 355 10,265 0 0 10,265 3,652 13,817
Total for Activity 1IFKE011115: 2,083 62,464 77,559 44,813 184,836 21,613 206,448
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 32,417.85|Dollars
Factors 32417.9 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear | 12,395.06|Dollars |

Factors 12395.1 Dollars
Line Item WMKE011011 - Building Manager

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building Manager

Units - dollars and hours

Unit Cost - $6760 and 910

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 14.30|Hours
Factors 35 hrs/wk 0.5 50% of time spent on bldg cluster

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl
WBSFilter 1FCB

Activity | D: 1FKE011115 Baseline Cost and Basis of Estimate oIt
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements \ Linear \ 8.17|Dollars |
Factors 10 dollars
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear \ 98.07|Dollars |
Factors 120 dollars

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011013 - Building Administrative Support
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Building adm n Support
Units - dollars
Unit Cost - $49, 920
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 719.20[Dollars
Factors 40 dollars/hour 22 hours/week for building
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear 65.38|Dollars |
Factors 40 dollars/hr 2 hrs/wk for Project Support group

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011014 - Custodial
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Custodial
Units - dollars
Unit Cost - $2,600
Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item - Building adm n Support

Units - hours

Unit Cost - 488

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 4.41|Hours
Factors 1.2 hours/day 4.5 days/week
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | oooo [NONE | k2765 |Measurements Linear \ 40.86|Dollars |
Factors 50 dollars worth of janitorial

0.81727 [SYS 060100] .9285 - Target Adj
[ AsL |RENTALS | o000 [NONE | c210s [Facilities Mgmt & Maintenance \ Linear \ 47.15/Dollars |
Factors 57.69 dollars/wk floor cleaner rental

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011015 - Plan of Week/Plan of Day
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Plan of the Wek
Units - dollars
Unit Cost - $7,800
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WBS No:
Activity ID:

Resources

1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl

1FKE011115 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *

Unit Cost Adjustment factor - .9285
Revi sed Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 122.59|Dollars
Factors 3 hours/week 50 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011021 - Misc. Supplies & Subcontracts

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Supplies

Units - dollars

Unit Cost - $4, 000

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5C [SUPPLIES 0000 |NONE K276S |Measurements Linear 3,269.09|Dollars

Factors 4000 thousands of dollars per year
0.81727 [SYS 060100] .9285 - Target Adj

Line Iltem WMKEOQ11022 - Property Management

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Property

Units - hours

Unit Cost - 130

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.20[Hours

Factors 0.25 hr/wk for SWO Project Support
0.81727 [SYS 060100] .9285 - Target Adj

750 |STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear 0.82]Hours

Factors 1 avg hrs/wk for property custodian
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011023 - Snow Removal

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Snow Renoval

Units - hours

Unit Cost - 40

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustnment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 3.27|Hours
Factors 2 waste techs/event 2 hrs/waste tech

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No:
Activity ID:

1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl
WBSFilter 1FCB

1FKE011115 Baseline Cost and Basis of Estimate o
Activity Filter  * SartsInFY *
| A5H |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP L| K276S |[Measurements \ Linear 22.88[Dollars
Factors 4 labor hrs per event 7 dollars SEG fee/labor hr supervised

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ011024 - Conduct of Ops (COOP) Support

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- COOP Support

Units - dollars

Unit Cost - $10, 140

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- COOP Support

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve

Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear

0.20[Hours

Factors 0.25 hrs/wk by SWO Project Support

0.81727 [SYS 060100] .9285 - Target Adj

A5H [SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements \ Linear

159.37|Dollars |

Factors 60 dollars/hr 3.25 hrs/wk for Project Support COOP

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011026 - Stationary Operating Engrs (SOEs)

BOE

Resources

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- SCE's

Units - hours

Unit Cost - 546

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Line Item WMKEO011027 - Proced, Shift Ord, Ops Ord Supt

BOE

Resources

Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Mat| Steward Steel Workers Linear 8.58[Hours
Factors 3 shifts/day 7 days/wk 0.5 hrs/inspection each shift by an SOE

0.81727 [SYS 060100] .9285 - Target Adj

Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Proced, Shift Od

Units - dollars

Unit Cost - $6, 760

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 106.25|Dollars
Factors 65 dollars/hr 2 hrs/wk for Project Support procedure

0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1FKEO11115 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  *
Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

SartsInFY *

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Mynt Oversi ght

Units - dollars

Unit Cost - $3,640

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- Mynt Oversi ght

Units - hours

Unit Cost - 260

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours

Factors 1 hrs/wk from Solid Waste Ops Dept.

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |[RMRS Salaried \ Linear \ 3.27[Hours ]
Factors 4 hrs/wk by Facility manager

0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |[Measurements \ Linear \ 57.21|Dollars |
Factors 2 hours/week for SWO secretarial 35 dollars/hr

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011032 - Guard Surveillances

BOE Estimator's experience. 1/2 hour per off shift required for guard surveillances after the PAis reduced. This includes 2nd and 3rd shift plus holiday and

weekend coverage. There are 868 surveillances required at .5 hours each.

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. L080 |SECURITY GUARDS W208H |Protective Force A-Days Linear 354.70|Hours
Factors 434 Guard Surveillances for off shift surv
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FKEO011120 Description: B569 Cluster Fac Operations Mgmt FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 10,621 10,621 0 10,621
WMKE011011 Building Manager 26.00|wk HC 14 372 9,754 2,762 0 12,516 2,751 15,267
WMKE011013 Building Administrative Support 26.00|wk HC 0 0 0 20,399 0 20,399 0 20,399
WMKE011014 Custodial 26.00|wk HC 4 115 1,937 2,288 0 4,225 546 4,771
WMKE011015 Plan of Week/Plan of Day 26.00|wk HC 0 0 0 3,187 0 3,187 0 3,187
WMKEQ011021 Misc. Supplies & Subcontracts 1.00|each HC 0 0 0 3,269 0 3,269 0 3,269
WMKEQ011022 Property Management 26.00|week HC 1 27 739 0 0 739 208 948
WMKE011023 Snow Removal 10.00/events HC 3 33 617 229 0 846 174 1,020
WMKE011024 Conduct of Ops (COOP) Support 26.00|wk HC 0 5 284 4,144 0 4,428 80 4,508
WMKE011026 Stationary Operating Engrs (SOEs) 26.00|wk HC 9 223 7,398 0 0 7,398 2,086 9,485
WMKEQ011027 Proced, Shift Ord, Ops Ord Supt 26.00|wk HC 0 0 0 2,762 0 2,762 0 2,762
WMKE011031 Dept. Mgmt Oversight and Supt 26.00|wk HC 4 106 5,679 1,487 0 7,166 1,601 8,768
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WBS No: 1FCB0204 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1FKEO011120 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Total for Activity 1FKE011120: 881 ‘ 26,408 40,528 10,621 77,557 ‘ 7,447 85,004
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 3,478.99|Dollars
Factors 3478.99 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 7,142.02Dollars |
Factors 7142.02 Dollars
Line Item WMKE011011 - Building Manager
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - Building Manager
Units - dollars and hours
Unit Cost - $6760 and 910
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 14.30[{Hours
Factors 35 hrs/wk 0.5 50% of time spent on bldg cluster
0.81727 [SYS 060100] .9285 - Target Adj
[ A5H [SUBCONTRACTED SRVS | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |[Measurements Linear \ 8.17[Dollars |
Factors 10 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear \ 98.07|Dollars |
Factors 120 dollars
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011013 - Building Administrative Support

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Building adm n Support
Units - dollars
Unit Cost - $49, 920
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear 719.20[Dollars
Factors 40 dollars/hour 22 hours/week for building
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS K276S |Measurements Linear \ 65.38[Dollars
Factors 40 dollars/hr 2 hrs/wk for Project Support group
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011014 - Custodial

BOE

Br eakdown of H storical

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornmance Report dtd 10/7/98 | ocated in T893B cude 66

Item - Custodial

Units - dollars

Unit Cost - $2,600

Unit Cost Adjustment factor -
Revised Unit Cost -

Basis for adjustment - Adjustnent of

. 9285

Breakdown of Hi storical

reduction.

.9285 is systemdirected factor to neet nandated budget

Dat a: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
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Activity I D: 1FKEO011120 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Item - Building adm n Support

Units - hours

Unit Cost - 488

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KF10H |Mat| Steward Steel Workers Linear 4.41|Hours
Factors 1.2 hours/day 4.5 days/week
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | oooo [NONE | k2765 |Measurements \ Linear \ 40.86|Dollars |
Factors 50 dollars worth of janitorial

0.81727 [SYS 060100] .9285 - Target Adj
[ AsL |[RENTALS | oooo [NONE | c210s [Facilities Mgmt & Maintenance \ Linear \ 47.15|Dollars |
Factors 57.69 dollars/wk floor cleaner rental

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEO011015 - Plan of Week/Plan of Day

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Plan of the Wek

Units - dollars

Unit Cost - $7,800

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |[SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFES| K276S |Measurements Linear 122.59|Dollars
Factors 3 hours/week 50 dollars/hour

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKE011021 - Misc. Supplies & Subcontracts

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Supplies

Units - dollars

Unit Cost - $4, 000

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K276S [Measurements Linear 3,269.09|Dollars
Factors 4000 thousands of dollars per year

0.81727 [SYS 060100] .9285 - Target Adj
Line Item WMKEQ11022 - Property Management

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item- Property

Units - hours

Unit Cost - 130

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
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Activity | D: 1FKE011120 Baseline Cost and Basis of Estimate oIt
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.20|Hours

Factors 0.25 hr/wk for SWO Project Support
0.81727 [SYS 060100] .9285 - Target Adj

750 |STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear 0.82]Hours
Factors 1 avg hrs/wk for property custodian

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011023 - Snow Removal
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66
Item - Snow Renoval
Units - hours
Unit Cost - 40
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH, WS | KF10H |Mat| Steward Steel Workers Linear 3.27|Hours
Factors 2 waste techs/event 2 hrs/waste tech
0.81727 [SYS 060100] .9285 - Target Adj
A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements \ Linear \ 22.88|Dollars |
Factors 4 labor hrs per event 7 dollars SEG fee/labor hr supervised

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEQ011024 - Conduct of Ops (COOP) Support
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item - COOP Support
Units - dollars
Unit Cost - $10, 140
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98

Item- COOP Support

Units - hours

Unit Cost - 13

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.20|Hours
Factors 0.25 hrs/wk by SWO Project Support

0.81727 _[SYS 060100] .9285 - Target Adj

| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear 159.37|Dollars
Factors 60 dollars/hr 3.25 hrs/wk for Project Support COOP

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011026 - Stationary Operating Engrs (SOEs)
BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- SCE s
Units - hours
Unit Cost - 546
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
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Activity Filter  * SartsInFY *
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
751 |OVERTIME BASE & PRE. RO70 |WASTE TREATMENT OPERATOR A | KF10H |Matl Steward Steel Workers Linear 8.58[Hours
Factors 3 shifts/day 7 days/wk 0.5 hrs/inspection each shift by an SOE
0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKEO011027 - Proced, Shift Ord, Ops Ord Supt

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 |ocated in T893B cude 66

Item- Proced, Shift Od

Units - dollars

Unit Cost - $6, 760

Unit Cost Adjustment factor - .9285

Revised Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 106.25|Dollars

Factors 65 dollars/hr 2 hrs/wk for Project Support procedure

0.81727 [SYS 060100] .9285 - Target Adj

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- Mnt Oversight
Units - dollars
Unit Cost - $3,640
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
Breakdown of Hi storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Perfornance Report dtd 10/7/98
Item- Mynt Oversi ght
Units - hours
Unit Cost - 260
Unit Cost Adjustment factor - .9285
Revised Unit Cost -
Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 0.82|Hours
Factors 1 hrs/wk from Solid Waste Ops Dept.
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | R100S |RMRS Salaried Linear \ 3.27|Hours
Factors 4 hrs/wk by Facility manager
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS | G010 [ADMINISTRATIVE ASSISTANTS | K276S |Measurements Linear \ 57.21|Dollars
Factors 2 hours/week for SWO secretarial 35 dollars/hr
0.81727 [SYS 060100] .9285 - Target Adj
WBS No: 1FCB0205 Title: 569 AB/BIO
Activity ID: 1FKE015012 Description: B569 Cluster Authorization Basis FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
WMKEO0150051 |B569 BIO Annual Update 1.00/each HC 20 20 1,081 10,787 0 11,868 528 12,395
Total for Activity 1FKE015012: 20 1,081 10,787 0 11,868 528 12,395
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Activity 1D: 1FKE015012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Line Item WMKEOQ0150051 - B569 BIO Annual Update

BOE Breakdown of H storical Data: RFETS FY98 WADI et 1.1.06.06.01 Cost Performance Report dtd 10/7/98 | ocated in T893B cude 66
Item- BIO annual Update
Units - dollars and hours
Unit Cost - $32,000 and 60
Unit Cost Adjustment factor - none
Revised Unit Cost - $32,000 and 60
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 20.23|Hours
Factors 60 hrs of Nuc Safety manager review 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFES| K276S |[Measurements \ Linear | 10,786.81|Dollars |
Factors 400 hrs of nuc engr time 80 dollars/hr 0.361 May 2000 Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
WBS No: 1FCB0206 Title: 569 Deactivation
Activity ID: 1F00056910 Description: 569 Cluster Deactivation Cost Risk 4 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
0005597001 Perform Equipment Inventory 8.00|msf HC 2 16 457 0 0 457 129 585
0005691001 Develop Work Summary Plans 2.00/ea HC 15 30 813 65 0 879 229 1,108
0005691002 Address Requlatory and Safety Issues 2.00mo HC 11 21 435 0 0 435 123 557
0005692001 Administrative Deactivation 1.00/ea HC 208 208 5,325 0 0 5,325 1,502 6,827
0005694001 Facility Walk Down 1.00/ea HC 245 245 6,198 0 0 6,198 1,748 7,946
0005694003 Perform Davis-Bacon Determination 1.00/ea HC 16 16 559 0 0 559 158 717
0005695001 Setup Support Areas 1.00/ea HC 114 114 2,103 2,452 0 4,555 593 5,148
0005696601 Remove Confidential Materials 8.00|msf HC 3 24 556 0 0 556 157 712
0005696801 Lockout & Tagout Equipment 8.00|msf HC 6 45 1,130 0 0 1,130 319 1,448
0005696802 Remove Equipment Hazardous Mat'l 8.00|msf HC 68 543 14,083 0 0 14,083 3,972 18,055
0005696903 Disconnect External Services 8.00|msf HC 1 5 104 0 0 104 29 134
0005697002 Move/Dispose Equipment 8.00|msf HC 14 114 2,312 0 0 2,312 652 2,963
0005697801 Final Walkdown & Report 8.00|msf HC 4 29 878 0 0 878 247 1,125
0005697802 Facility Lock Down 8.00|msf HC 1 10 228 0 0 228 64 292
0005697803 Reduce Landlord Services 8.00|msf HC 2 14 445 0 0 445 126 571
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 6,933 6,933 0 6,933
Total for Activity 1F00056910: 1,437 35,625 2,517 6,933 45,076 10,046 55,122

Line Item 0005597001 - Perform Equipment Inventory
BOE This estinmate is based on a task analysis of the steps required.
Step 1: Determine excess criteria, and devel op pl ani ng docunent
Assune that |arge and nmedi um size process pieces will remain in place, and that contam nated equi pment will be left for D&D.
Planning will require 1 hour of electrical, nechanical, and other engineers tine for every 2000 sq ft of conplex process space. Assune any radi ol ogi cal support
is derived fromthe Health Physics Support Activity.
Step 2: Performthe wal kdown
Assume 1 hour for every 1000 sq ft of conplex process space by a process specialist (RO10) to observe and docunent potential equipnent.
Step 3. Devel op equi pnent renoval plan
Assune the sane conditions as step 1.

Summary Tabl e:

Activity Resour ce Skill Code At Sqof t Unit Cost
Pl anni ng El ectrical Eng. E040 1 2000 0. 0005
Pl anni ng Mechani cal Eng. EQ70 1 2000 0. 0005
Pl anni ng Q her Eng. E130 1 2000 0. 0005
I nventory Process Spec. RO10 1 1000 0. 0010
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Activity 1D: 1F00056910 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Pl an Dev. El ectrical Eng. E040 1 2000 0. 0005
Pl an Dev. Mechani cal Eng. EQ70 1 2000 0. 0005
Pl an Dev. Q her Eng. E130 1 2000 0. 0005
Total s:
E040 - 0.5 hrs/ 1000 sqft

0
EO070 - 0.5 hrs/ 1000 sqft
E130 - 0.5 hrs/ 1000 sqft

E040 - 1 hr/1000 sqft

Unit Cost Adjustment factor - .9285

Revi sed Unit Cost -

Basis for adjustment - Adjustment of .9285 is systemdirected factor to neet nmandated budget reduction

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS R100S |RMRS Salaried Linear 0.41|Hours
Factors 0.5 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.41]Hours |
Factors 0.5 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E130 |OTHER ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.41]Hours |
Factors 0.5 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | RO10 [CHEMICAL SYSTEMS OPERATOR (P| KF10H |Matl Steward Steel Workers \ Linear \ 0.82|Hours |
Factors 1 Hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005691001 - Develop Work Summary Plans

BOE This line itemis based on the building 707 estimating data contained in the SSOC Buil ding Deactivation Tenplate resource report, dated 5/16/96, which is as
foll ows:

Gat her Resource Docunents
P170 - O her Admin. & Professional Ccc - 20 hrs

Revi ew Resource Docunents
P170 - O her Admin. & Professional Ccc - 60 hrs

Wirk Area Characterization
P170 - O her Admin. & Professional Ccc - 80 hrs

Prepare Pl an
P170 - Other Adnmin. & Professional Ccc - 20 hrs
Nucl ear Engineer review in B707 tenplate not included

Revi ew Pl an

P170 - O her Admin. & Professional Ccc - 3 hrs rounded up to 5 hrs
E120 - Safety Engineers - 3 hrs rounded up to 5 hrs

E130 - O her Engineers - 9 hrs rounded up to 10 hrs

I ncor porate Conments

P170 - O her Admin. & Professional Ccc - 8 hrs rounded up to 10 hrs

I ndependent Cost Estimate - Not included in this estimte

I ssue Pl an
P170 - O her Admin. & Professional Ccc - 2 hrs rounded up to 5 hrs
MXS - Office Supplies - $470 rounded up to $500

Summary of Resources (Monthly |evels rounded)
P170 - O her Admin. & Professional Ccc - 200 hrs Mnthly level at 17 hrs
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Activity Filter  * SartsInFY *
E120 - Safety Engineers - 5 hrs Monthly level at 0.5 hr
E130 - Ot her Engineers - 10 hrs Mnthly level at 1 hr
MOS - Office Supplies - $500 Monthly level at $40
These resources have been factored to a nonthly support value by dividing the 779 data (which is 12 nonths durations) to a nonthly total.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHTTIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.41|Hours
Factors 0.5 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E130 [OTHER ENGINEERS | R100S |RMRS Salaried Linear \ 0.82]Hours |
Factors 1 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried Linear 13.89[Hours
Factors 17 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements Linear \ 32.69|Dollars |
Factors 40 Dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005691002 - Address Requlatory and Safety Issues
BOE This line itemis based on the 160 hours listed in the cluster 779 schedul e (DD=26NOV96). This provided a | evel of support for 1 year duration. This value has
been factored to a nonthly value of 160/12 or 13 hrs/no. (rounded).
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KF10H [Matl Steward Steel Workers Linear 10.62|Hours
Factors 13 Hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005692001 - Administrative Deactivation
BOE These estinates are based on the activities used for deactivation of Building 779 in the FY97 plan.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE EO050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 20.43|Hours
Factors 25 Hours
0.81727 [SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | R100S |RMRS Salaried

Linear 32.69|H0urs

Factors 40 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried \ Linear \ 32.69[Hours
Factors 40 Hours

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 122.59|Hours |
Factors 150 Hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item 0005694001 - Facility Walk Down

BOE ‘These estinates are based on the activities used for deactivation of Building 779 in the FY97 plan.
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BOE

Resources

1FCB0206 Rocky Flats Closure Pro]ect Project Baseline_Devl
1F00056910 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 81.73|Hours
Factors 100 Hours
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 163.45|Hours |
Factors 200 Hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005694003 - Perform Davis-Bacon Determination
This line itemis based upon the resources projected in the Davis-Bacon determ nation for deactivating O uster 779.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.35|Hours
Factors 20 Hours
0.81727 [SYS 060100] .9285 - Target Adj

Line Item 0005695001 - Setup Support Areas

BOE

Resources

BOE

Resources

These estinates are based on professional judgnent and experience. Material handlers will

be responsible for noving office equi pnent,

and reconfiguring avail abl e

space. Managerial and adm nistrative resources for this activity are accounted for under the project planning and managenent activity.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Mat| Steward Steel Workers Linear 114.42|Hours
Factors 140 Hours
0.81727 [SYS 060100] .9285 - Target Adj
A5C [SUPPLIES | o000 [NONE K276S |Measurements Linear \ 2,451.81[Dollars |
Factors 3000 Dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005696601 - Remove Confidential Materials
Assunme 8 hour work day
Using 1,000 sq. ft. as the base val ue assune the followi ng crew m x:
Quality Control Engineer - Assune 0.10 hrs/1000 sq. ft.
Industrial Hygienist - Assune 0.25 hrs/1000 sq. ft.
Q her Adm n/Professional - Assune 0.10 hrs/1000 sq. ft.
First Line Supervisor - Assume 0.25 hrs/1000 sq. ft.
General Material Laborers - Assunme 0.50 hrs/1000 sq. ft.
Li ght Vehicle Driver - Assunme 0.25 hrs/1000 sq. ft.
Q her Engineer - Assune 0.25 hrs/1000 sq. ft.
Q her Technician - - Assume 2.0 hrs/1000 sq. ft.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 |STRAIGHTTIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.08[Hours
Factors 0.1 Hours
0.81727 [SYS 060100] .9285 - Target Adj
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Activity 1D: 1F00056910 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
[ 750 |STRAIGHT TIME BASE | E130 [OTHER ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.20[Hours |
Factors 0.25 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | L050 [MISSION SUP SPEC | (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers \ Linear \ 0.41]Hours |
Factors 0.5 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | Lo70 [MISSION SUP SPEC IlI | KF10H [Matl Steward Steel Workers \ Linear \ 0.20[Hours |
Factors 0.25 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN /TEAM LEADS / GROUP L| R100S |RMRS Salaried \ Linear \ 0.20[Hours |
Factors 0.25 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried \ Linear \ 0.20[Hours |
Factors 0.25 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| R100S |RMRS Salaried \ Linear \ 0.08[Hours |
Factors 0.1 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 1.63[Hours |
Factors 2 Hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005696801 - Lockout & Tagout Equipment
BOE Basis of Estimate: This estimate is based on the deactivation estimte and experience obtained from building 779.
Activity Resour ce Code Anmount Base Sqft Unit Cost
Lock & Tag Q her Engi neers E130 120 52500 0. 0023
Lock & Tag Q her Techni ci ans E130 240 52500 0. 0046
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.88|Hours
Factors 2.3 Hours
0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers Linear \ 3.76[Hours |
Factors 4.6 Hours
0.81727 [SYS 060100] .9285 - Target Adj

Line Item 0005696802 - Remove Equipment Hazardous Mat'l

BOE
Activity Resour ce
Pl anni ng El ectri cal
Pl anni ng Mechani cal
Pl anni ng Saf ety Engi neers
Pl anni ng Nucl ear Engi neer s
Pl anni ng Q her Engi neers
Sanpl i ng Laboratory Tech
Sanpl i ng RCT (Budget El sewhere)
Sanpl i ng Eng. Technici an
Renoval Q her Tech
Renoval RCT
Renoval I ndustri al
Renoval Material Handl er
Summary per 1000 sq ft:

Skill Code Anmount Base Sqft
E040 120 64790
EO070 240 64790
E120 120 64790
E080 120 64790
E130 120 64790
T060 100 64790
TO50 80 64790
TO70 25 64790
T060 2880 64790
TO50 1440 64790
P0O90 1440 64790
LO50 200 64790

Basis of Estimate: This estimate is based on the deactivation estimte and experience obtained from building 779.

Unit Cost
0019
0037
0019
0019
0019
0015
0012
0004
0445
0222
0222
0031

COLPOCOLOO0CO0o0
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WBS No:
Activity ID:

Resources

1FCB0206 Rocky Flats Closure Pro]ect Project Baseline_Devl
1F00056910 Baseline Cost and Basis of Estimate WB_S_F'“PTr 1FCB
Activity Filter  * SartsInFY *
Resour ce Skill Code Unit Cost per 1000 sqft
El ectrical Engineers E040 1.9
Mechani cal Engi neers EQ70 3.7
Saf ety Engi neers E120 1.9
Nucl ear Engi neers E080 1.9
Q her Engi neers E130 1.9
Laboratory Tech TO80 1.5
RCT TO50 23.4
Eng. Technici an TO30 0.4
Q her Tech T110 44.5
I ndustrial Hygienist P090 22.2
Mat eri al Handl er LO50 3.1
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS R100S |RMRS Salaried Linear 1.55|Hours

Factors 1.9 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | R100S |RMRS Salaried Linear \ 3.02[Hours
Factors 3.7 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E080 |[NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear \ 1.55[Hours |
Factors 1.9 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E120 [SAFETY ENGINEERS | R100S |RMRS Salaried Linear \ 1.55[Hours |
Factors 1.9 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E130 [OTHER ENGINEERS | R100S |RMRS Salaried Linear \ 1.55[Hours |
Factors 1.9 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | Los0 [MISSION SUP SPEC I (CBLFAB,DSP, | KF10H |Matl Steward Steel Workers Linear \ 2.53[Hours |
Factors 3.1 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried Linear \ 18.14|Hours |
Factors 22.2 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers Linear \ 1.23[Hours |
Factors 15 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers Linear \ 36.37|Hours |
Factors 445 Hours

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T070 [MAINT. TECHS. INSTRUMENT TEC | KF10H |Matl Steward Steel Workers Linear \ 0.33Hours |
Factors 04 Hours

0.81727 [SYS 060100] .9285 - Target Adj

Line Item 0005696903 - Disconnect External Services

BOE

Basis of Estinmate: This estimate is based on using a standard | abor anmount for a piece of equipnent.
Assuming the follow ng activities:

1. Renove the electrical connection, tape to side of equipnent.
Assunme 0.25 hours for electrician (0020) per piece of equipnent.
2. Renove external piping connections, install blank flanges. Sign deactivation card.
Assunme 0.5 hours for other technician (T060) per piece of equipnent.

3. Assunme 10 pieces of equipnent per 1000 sf

Sign deactivation card.
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WB-S.NOZ ' 1FCB0206 Rocky Flats Closure Pro]ect Proiect_ Baseline_Devl
Activity I D: 1F00056910 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 0.41|Hours
Factors 0.5 Hours

0.81727 [SYS 060100] .9285 - Target Adj
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.20[Hours |
Factors 0.25 Hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005697002 - Move/Dispose Equipment

BOE This estinmate is based on a task analysis of the steps required.

Step 1: Coll ect Equi pnent

Assune that equipnent is evenly distributed across the facility at the rate of 1 piece (1 piece equals 200l bs equi prent) for every 200 sqft. Assume collection
requires 0.5 hours of electrician (0020), pipefitter (0080), and process specialist (R010)

Assune any radi ol ogi cal support is derived fromthe Heal th Physics Support Activity.

Step 2: Myve Equi prent

Assunme that 1 equipnent piece is equal to 200 pounds total weight, and that the average distance to the disposal staging area is the equivalent of 300 feet of
conpl ex maneuvers (i.e. stairs, tight corners, etc).

Assunme 2 novers/handl ers take 0.5 hours per piece.

Step 3. Transfer Equipnent to PU&D

Assunme 1 technician hour for every piece of equipnent.

Summary Tabl e:

Activity Resour ce Skill Code At Sof t Unit Cost (per 1000 sqft)
Pl anni ng El ectrici ans C020 0.5 200 2.5

Pl anni ng Pi pefitter/Pl unber C080 0.5 200 2.5

Pl anni ng Process Speci al i st R010 0.5 200 2.5

I nventory Mat eri al Handl ers LO50 1 200 5

Pl an Dev. Q her Techni ci an TO60 1 200 5

Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 2.04|Hours
Factors 25 Hours

0.81727 [SYS 060100] .9285 - Target Adj
KF10H |Mat| Steward Steel Workers \ Linear \ 2.04|H0urs \

‘ 750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS

Factors 25 Hours

0.81727 [SYS 060100] .9285 - Target Adj
KF10H |Mat| Steward Steel Workers \ Linear \ 4.09|H0urs \

‘ 750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB,DSP,

Factors 5 Hours

0.81727 _[SYS 060100] .9285 - Target Adj
R010 |CHEMICAL SYSTEMS OPERATOR (P| KF10H |Matl Steward Steel Workers \ Linear \ 2.04Hours |

[ 750 |STRAIGHT TIME BASE
Factors 25 Hours

0.81727 [SYS 060100] .9285 - Target Adj
T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 4.09Hours |

[ 750 |STRAIGHT TIME BASE
Factors 5 Hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005697801 - Final Walkdown & Report

BOE BCE: These estimates are based on a review of the Building 779 estinmate data.
Activity Resour ce Nane Res. At Sof t Unit Cost
Per f orm Fi nal Wl kdown Q her Engi neer E130 40 64790 0. 0006
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WBS No: 1FCB0206 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1F00056910 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

Per f orm Fi nal Wl kdown Mechani cal Eng. EQ70 40 64790 0. 0006

Per f orm Fi nal Wl kdown El ectrical Eng. E040 40 64790 0. 0006

Prepare Final Report Q her Engi neer E130 40 64790 0. 0006

Resol ve |ssues Q her Engi neer E130 20 64790 0. 0003

Resol ve |ssues Mechani cal Eng. EQ70 20 64790 0. 0003

Resol ve |ssues El ectrical Eng. E040 20 64790 0. 0003

Resol ve | ssues Q her Technician T060 80 64790 0. 0012

Sunmary:

E130 = 0.0015 hrs/sq ft

EO070 = 0.0009 hrs/sq ft

E040 = 0.0009 hrs/sq ft

T110 = 0.0012 hrs/sq ft

Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE E040 |[ELECTRICAL ENGINEERS R100S |RMRS Salaried Linear 0.74Hours
Factors 0.9 Hours
0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.74Hours ]
Factors 0.9 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E130 |OTHER ENGINEERS | R100S |RMRS Salaried \ Linear \ 1.23[Hours |
Factors 15 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | T060 |D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 0.98Hours |
Factors 1.2 Hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005697802 - Facility Lock Down

BOE These estinates are based on a review of the Building 779 estinate data.
Activity Resour ce Nane Res. At Sof t Unit Cost
Facility Lock Down Q her Engi neer E130 40 64790 0. 0003
Facility Lock Down Q her Techni ci an TO60 80 64790 0. 0012

Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.25Hours
Factors 0.3 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KF10H |Matl Steward Steel Workers Linear \ 0.98[Hours
Factors 1.2 Hours

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 0005697803 - Reduce Landlord Services

BOE Activity Resour ce Nane Res. Ant Sof t Unit Cost
Devel op M ni mal Services Q her Engi neer E130 40 64790 0. 0006
Devel op M ni mal Services Mechani cal Eng. EQ70 40 64790 0. 0006
Devel op M ni mal Services El ectrical Eng. E040 40 64790 0. 0006
M ni m ze Services El ectrici ans C020 15 64790 0. 0002
M ni m ze Services Pl unbers C080 15 64790 0. 0002

Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
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WBS No: 1FCB0206 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1F00056910 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
\Thi s estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KF10H |Mat| Steward Steel Workers Linear 0.16/Hours
Factors 0.2 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | cos0 [PLUMBERS AND PIPEFITTERS | KF10H [Matl Steward Steel Workers \ Linear \ 0.16[Hours |
Factors 0.2 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | E040 |[ELECTRICAL ENGINEERS | R100S |RMRS Salaried Linear 0.49]Hours
Factors 0.6 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E070 [MECHANICAL ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.49[Hours |
Factors 0.6 Hours
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | E130 [OTHER ENGINEERS | R100S |RMRS Salaried \ Linear \ 0.49[Hours |
Factors 0.6 Hours
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 2,306.44|Dollars
Factors 2306.44 Dollars
[ ESC |ESCALATION | o000 [NONE | ZDEPT [No Department \ Linear \ 4,626.92|Dollars |
Factors 4626.92 Dollars
WBS No: 1FCBO03 Title: On-Site Analytical Labs
Activity ID:  1F02E42007 Description: Radiological Laboratory Operations FY00 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
010 On-Site Radiological Labs Operating Costs 1.00/ea HC 30,689 30,689 792,770 473,818 0 1,266,588 386,872 1,653,459
Total for Activity 1FO2E42007: 30,689 792,770 473,818 0 1,266,588 386,872 1,653,459
Line Item 010 - On-Site Radiological Labs Operating Costs
BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
Anal ysi s Database. Labs will be staffed to handle full capacity of 35,000 anal yses per year. This staffing |l evel includes 12 chenmists, 1/2 Facility Myr, 2 Lab
Managers, plus technical support personnel and 26 RRTs Overtine factor is at 10%to accommpdate peak | oads and two-day turnarounds.
Unit factor of .9285 is applied to reflect nanagenent directed cuts 6/1/2000.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SF01S |SSOC Material Stewardship/Measurements Linear 1,220.26|Hours
Factors 3620 Hours - 2 Admin Asst 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,220.26|Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | K276S |Measurements \ Linear \ 305.06|Hours |
Factors 1810 Lab/Bldg Manager 0.5 Lab Support 0.361 May Earned Value Factor

0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1S [SSOC Material Stewardship/Measurements | Linear 1,220.26]Hours
Factors 3620 Hours -2 Lab Managers 0.361 May Earned Value Factor

0.93376 _[SYS 062100] 0.933760889 - Final
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WBS No: 1FCBO03 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1F02E42007 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter SartsInFY *
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,220.26|Hours |
Factors 3620 Hours - 2 Tech Supt 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 549.12]Hours |
Factors 1810 Chemical Control 0.9 Lab Support 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | so10 [cHEMISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 6,711.42Hours |
Factors 19910 Hours - 12 Chemists 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 15,863.35Hours |
Factors 47060 Hours - 26 RRTs 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 122.03Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 671.14|Hours |
Factors 19910 Hours - 12 Chemists 0.1 OT Chemists 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 1,586.33[Hours |
Factors 47060 Hours - 26 RRTS 0.1 OT RRTs 0.361  May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear | 21,750.92]Dollars ]
Factors 64526  Dollars - 1 Admin Asst 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A57 |LATA | so10 [cHEMISTS | k2765 [Measurements \ Linear | 74,832.29]Dollars |
Factors 201815 Dollars - 2 Chemists 1.1 OT LATA Chemists 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
| asc [supPLIES | o000 [NONE | k2765 |Measurements \ Linear | 124,801.00[Dollars |
Factors 390000 Commidities and Supplies 0.361 May Earned Value Factor 0.95 5% Reduction to meet budget cuts
0.93376 [SYS 062100] 0.933760889 - Final
| A5H |SUBCONTRACTED SRVS | oooo [NONE | K276S |Measurements \ Linear | 15.168.95|Dollars |
Factors 45000 Khemia Contract 0.361 May Earned Value Factor
0.93376 [SYS 062100] 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS | o000 [NONE | k2765 |[Measurements \ Linear | 233,440.20[Dollars |
Factors 250000 Headspace Equipment
0.93376 [SYS 062100] 0.933760889 - Final
[ ASM [TRAVEL/TRAIN/RELOCAT | o000 [NONE | k2765 [Measurements \ Linear \ 3,734.93|Dollars |
Factors 40000 Travel/Training -6 trips/yr 0.361 May Earned Value Factor 0.277 Cuts to meet new target
0.93376 [SYS 062100] 0.933760889 - Final
Activity ID: 1F02E42010 Description: Radiological Laboratory Operations FY01 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
010 On-Site Radiological Labs Operating Costs 1.00|ea HC 73,076 73,076 | 1,887,155 515,310 0| 2,402,464 900,173 | 3,302,637
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 177,836 177,836 0 177,836
T27A Chemical Control Administrator 12.00|each HC 111 1,336 35,047 0 0 35,047 16,717 51,764
Total for Activity 1FO2E42010: 74,412 1,922,202 515,310 177,836 | 2,615,347 916,800 | 3,532,237
Line Item 010 - On-Site Radiological Labs Operating Costs
BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
Anal ysi s Database. Labs will be staffed to handle full capacity of 35,000 anal yses per year. This staffing |l evel includes 12 chenmists, 1/2 Facility Myr, 2 Lab
Managers, plus technical support personnel and 26 RRTs Overtine factor is at 10%to accommpdate peak | oads and two-day turnarounds.

Unit factor of

.9285 is applied to reflect managenent directed cuts 6/1/2000.

This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost

reductions.

Page 243 of 253

6/23/00 10:17:52 AM

OFFICIAL USE ONLY




WBS No: 1FCBO03 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1F02E42010 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE G010 [ADMINISTRATIVE ASSISTANTS SF01S [SSOC Material Stewardship/Measurements Linear 2,958.52|Hours
Factors 3620 Hours - 2 Admin Asst
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours |
Factors 3620 Hours - 2 Technical Supervisors
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 739.63[Hours |
Factors 1810 Lab/Facil Manager 0.5 Lab Support
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours |
Factors 3620 Hours -2 Lab Managers
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52/Hours |
Factors 3620 Hours - 2 Tech Supt
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | so10 [cHEMISTS | SF01S |SSOC Material Stewardship/Measurements | Linear | 16,27188Hours |
Factors 19910 Hours - 11 Chemists
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 |[D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 38,460.80[Hours |
Factors 47060 Hours - 26 RRTs
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 295.85[Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 1,627.19Hours |
Factors 19910 Hours - 11 Chemists 0.1 OT Chemists
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | T060 [D&D HAZ REDUC TECH/RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 3,846.08|Hours |
Factors 47060 Hours - 26 RRTS 0.1 OT RRTs
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 |[Measurements \ Linear | 52,735.27|Dollars |
Factors 64526  Dollars - 1 Admin Asst
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | so10 [cHEMISTS | k2765 [Measurements \ Linear | 90,715.72|Dollars ]
Factors 100908 Dollars - 1 Chemist 1.1 OT LATA Chemist
0.81727 [SYS 060100] .9285 - Target Adj
[ asCc [suPPLIES | o000 [NONE | k2765 |[Measurements \ Linear | 318,735.90[Dollars |
Factors 390000 Commidities and Supplies
0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS | o000 [NONE | k2765 |Measurements \ Linear | 36,777.22|Dollars |
Factors 45000 Khemia Contract
0.81727 [SYS 060100] .9285 - Target Adj
| A5M |TRAVEL/TRAIN/RELOCAT | oooo [NONE K276S |[Measurements Linear 16,345.43|Dollars
Factors 20000 Travel/Training -3 trips/yr
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 107,300.30|Dollars
Factors 107300 Dollars
ESC |[ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear | 70,535.56[Dollars |

Factors 70535.6 Dollars
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Proiect
WBSFilter 1F
Activity Filter  *

WBS No:
Activity ID:

1FCBO03
1F02E42010

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Line Item T27A - Chemical Control Administrator

Baseline_Devl

CB

SartsInFY *

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adnministrator
Breakdown of Hi storical Data:
Item - B559 Chenical Control Adm nistrator
Units - hours
Unit Cost - 151.38
Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 111.35|Hours
Factors 136.24 hours
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID:  1F02E42015 Description: Radiological Laboratory Operations FY02 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
010 On-Site Radiological Labs Operating Costs 1.00/ea HC 73,076 73,076 1,887,155 479,350 0 2,366,504 666,166 3,032,670
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 460,360 460,360 0 460,360
T27A Chemical Control Administrator 12.00|each 111 1,336 35,047 0 0 35,047 12,372 47,419
Total for Activity 1F02E42015: 74,412 1,922,202 479,350 460,360 2,861,911 678,537 3,540,449
Line Item 010 - On-Site Radiological Labs Operating Costs
BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
Anal ysi s Database. Labs will be staffed to handle full capacity of 35,000 anal yses per year. This staffing |l evel includes 12 chenists, 1/2 Facility Myr, 2 Lab
Managers, plus technical support personnel and 26 RRTs Overtine factor is at 10%to accommpdate peak | oads and two-day turnarounds.
Unit factor of .9285 is applied to reflect nanagenent directed cuts 6/1/2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SF01S |SSOC Material Stewardship/Measurements Linear 2,958.52|Hours
Factors 3620 Hours - 2 Admin Asst
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours
Factors 3620 Hours - 2 Technical Supervisors
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k2765 |Measurements \ Linear \ 739.63[Hours |
Factors 1810 Lab/Facil Mgr 0.5 Lab Support
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours |
Factors 3620 Hours -2 Lab Managers
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SFO01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours |
Factors 3620 Hours - 2 Tech Supt
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | so10 [cHEMISTS | SF01S |SSOC Material Stewardship/Measurements | Linear | 16,27188Hours |
Factors 19910 Hours - 11 Chemists
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 38,460.80[Hours |
Factors 47060 Hours - 26 RRTs
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCBO03 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1F02E42015 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 295.85|Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 1,627.19[Hours |
Factors 19910 Hours - 11 Chemists 0.1 OT Chemists

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 3,846.08/Hours |
Factors 47060 Hours - 26 RRTS 0.1 OT RRTs

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear | 52,735.27|Dollars

Factors 64526  Dollars - 1 Admin Asst
0.81727 [SYS 060100] .9285 - Target Adj

[ As7 [LATA | so10 [cHEMISTS | k2765 |Measurements \ Linear | 90,715.72|Dollars |
Factors 100908 Dollars - 1 Chemist 1.1 OT LATA Chemist

0.81727 _[SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear | 319,553.20|Dollars |

Factors 391000 Commidities and Supplies
0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 16,345.43|Do||ars \

[ ASM [TRAVEL/TRAIN/RELOCAT | o000 [NONE
Factors 20000 Travel/Training - 3 trips/yr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_[CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 316,423.10|Dollars
Factors 316423 Dollars
| EsC |ESCALATION 0000 |NONE ZDEPT |No Department Linear | 143,937.00]Dollars

Factors 143937 Dollars
Line Item T27A - Chemical Control Administrator

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator

Breakdown of Hi storical Data:

Item - B559 Chemical Control Adm nistrator

Units - hours

Unit Cost - 151.38

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 111.35|Hours
Factors 136.24 hours for lab support

0.81727 [SYS 060100] .9285 - Target Adj

Activity ID:  1F02E42020 Description: Radiological Laboratory Operations FY03 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
010 On-Site Radiological Labs Operating Costs 1.00/ea HC 58,597 58,597 1,577,696 478,532 0 2,056,229 545,883 2,602,111
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 727,966 727,966 0 727,966
T27A Chemical Control Administrator 12.00|each 56 668 17,523 0 0 17,523 6,063 23,687
Total for Activity 1FO2E42020: 59,265 1,595,220 478,532 727,966 2,801,718 551,946 3,353,664

Line Item 010 - On-Site Radiological Labs Operating Costs

BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
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WB-S.NOZ ' 1FCBO03 Rocky Flats Closure Pro]ect PrOieCt- Baseline_Devl
Activity I D: 1F02E42020 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Anal ysi s Database. Lab staffing reduced to handle a projected capacity reduction. Overtine factor is at 10%to accormpdate peak | oads and two-day turnarounds.
Adj ustnent of .9285 is systemdirected factor to nmeet mandated budget reduction 6/1/2000.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SF01S |SSOC Material Stewardship/Measurements Linear 2,218.89|Hours
Factors 3620 Hours - 2 Admin Asst 0.75 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours
Factors 3620 Hours - 2 Technical Supervisors

0.81727 _[SYS 060100] .9285 - Target Adj

[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k2765 |Measurements \ Linear \ 739.63Hours |
Factors 1810 Lab/Facil Mgr 0.5 Lab Support

0.81727 _[SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,958.52|Hours |

Factors 3620 Hours -2 Lab Managers

0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 2,218.89Hours |
Factors 3620 Hours - 2 Tech Supt 0.75 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
SF01S |SSOC Material Stewardship/Measurements \ Linear \ 16,271.88|H0urs \

[ 750 [STRAIGHT TIME BASE | so10 [cHEMISTS
Factors 19910 Hours - 11 Chemists

0.81727 [SYS 060100] .9285 - Target Adj

[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 26,42257Hours |
Factors 47060 Hours - 26 RRTs 0.687 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 295.85Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors

0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,627.19Hours |
Factors 19910 Hours - 11 Chemists 0.1 OT Chemists

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 2,884.56/Hours |
Factors 47060 Hours - 26 RRTs 0.1 OT RRTs 0.75 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear | 52,735.27|Dollars

Factors 64526  Dollars - 1 Admin Asst
0.81727 [SYS 060100] .9285 - Target Adj

[ A57 |LATA | so10 [cHEMISTS | k2765 [Measurements \ Linear | 90,715.72|Dollars ]
Factors 100908 Dollars - 1 Chemist 1.1 OT LATA Chemists

0.81727 _[SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear | 318,735.90|Dollars |

Factors 390000 Commidities and Supplies
0.81727 [SYS 060100] .9285 - Target Adj
K276S |Measurements \ Linear \ 16,345.43|Do||ars \

| A5M |TRAVEL/TRAIN/RELOCAT | oooo [NONE
Factors 20000 Travel/Training -3 trips/yr

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units

CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 526,613.90|Dollars
Factors 526614 Dollars
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WBS No: 1FCBO03 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1F02E42020 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear 201,352.30[Dollars
Factors 201352 Dollars
Line Item T27A - Chemical Control Administrator
BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator
Breakdown of Hi storical Data:
Item - B559 Chenical Control Adm nistrator
Units - hours
Unit Cost - 151.38
Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -
Basis for adjustment -
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SFO1S |SSOC Material Stewardship/Measurements Linear 55.67|Hours
Factors 136.24  hours lab support 0.5 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1F02E42030 Description: Alternative Laboratory Operations FY04 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
010 On-Site Radiological Labs Operating Costs 1.00/ea HC 31,153 31,153 858,456 287,119 0 1,145,575 242,085 1,387,660
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 201,989 201,989 0 201,989
T27A Chemical Control Administrator 12.00|each 67 802 21,028 0 0 21,028 5,930 26,958
Total for Activity 1F02E42030: 31,955 879,484 287,119 201,989 1,368,593 248,014 1,616,607
Line Item 010 - On-Site Radiological Labs Operating Costs
BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
Anal ysi s Database. Lab staffing reduced to handle a projected capacity reduction. Overtine factor is at 10%to accormbdate peak | oads and two-day turnarounds.
Adj ustnent of .9285 is systemdirected factor to nmeet mandated budget reduction 6/1/2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SF01S |SSOC Material Stewardship/Measurements Linear 1,775.11|Hours
Factors 3620 Hours - 2 Admin Asst 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,775.11]Hours
Factors 3620 Hours - 2 Technical Supervisors 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k2765 [Measurements \ Linear \ 443.78]Hours |
Factors 1810 Lab/Facil Mgr 0.5 Lab Support 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SFo1s |SSOC Material Stewardship/Measurements | Linear \ 1,775.11Hours |
Factors 3620 Hours -2 Lab Managers 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 1,775.11Hours |
Factors 3620 Hours - 2 Tech Supt 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | so10 [cHEMISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 0,763.13|Hours |
Factors 19910 Hours - 11 Chemists 0.6 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 11,5538.24[Hours |
Factors 47060 Hours - 26 RRTs 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
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WBS No: 1FCBO03 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1F02E42030 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *

| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 177.51|Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 976.31]Hours |
Factors 19910 Hours - 11 Chemists 0.1 OT Chemists 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 1,153.82|Hours |
Factors 47060 Hours - 26 RRTs 0.1 OT RRTs 0.3 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear | 31,641.16|Dollars
Factors 64526  Dollars - 1 Admin Asst 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ As7 [LATA | so10 [cHEMISTS | k2765 |Measurements \ Linear | 54,429.43|Dollars |
Factors 100908 Dollars - 1 Chemist 1.1 OT LATA Chemist 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
| AsC [SUPPLIES | oooo [NONE | K276S |Measurements \ Linear | 191,241.60[Dollars |
Factors 390000 Commidities and Supplies 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
[ ASM [TRAVEL/TRAIN/RELOCAT | o000 [NONE | k2765 [Measurements \ Linear \ 0,807.26|Dollars |
Factors 20000 Travel/Training -3 trips/yr 0.6 Reduced Capacity

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_[CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 66,163.16|Dollars
Factors 66163.2 Dollars
| EsC |ESCALATION 0000 |NONE ZDEPT |No Department Linear | 135,826.30|Dollars

Factors 135826 Dollars
Line Item T27A - Chemical Control Administrator

BOE H storical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chem cal Control Adninistrator

Breakdown of Hi storical Data:

Item - B559 Chemical Control Adm nistrator

Units - hours

Unit Cost - 151.38

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 66.81|Hours
Factors 136.24 hours 0.6 Reduced Requirements
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID:  1F02E42035 Description: Alternative Laboratory Operations FY05 Cost Risk 2 Schedule Risk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

010 On-Site Radiological Labs Operating Costs 1.00/ea HC 23,550 23,550 617,094 147,728 0 764,821 214,749 979,570

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 624,339 624,339 0 624,339

T27A Chemical Control Administrator 12.00|each 28 334 8,762 0 0 8,762 3,049 11,811
Total for Activity 1FO2E42035: 23,884 625,855 147,728 624,339 1,397,922 217,798 1,615,720

Line Item 010 - On-Site Radiological Labs Operating Costs

BOE H storical Data Source - ASD/ P& FY99 year-end reports: rpt_labor_004 Wadl et Hours Distribution, rpt_ODC 400aa Wadl et Detailed Cost Report (ODCs), AST/ASST
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WBS No: 1FCBO03 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1F02E42035 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Anal ysi s Database. Lab staffing reduced to handle a projected capacity reduction. Overtine factor is at 10%to accormpdate peak | oads and two-day turnarounds.
Adj ustnent of .9285 is systemdirected factor to nmeet mandated budget reduction 6/1/2000.
This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS SFO1S [SSOC Material Stewardship/Measurements Linear 887.56|Hours
Factors 3620 Hours - 2 Admin Asst 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN /TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 887.56]Hours
Factors 3620 Hours - 2 Technical Supervisors 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k2765 |Measurements \ Linear \ 221.89Hours |
Factors 1810 Lab/Facil Mgr 0.5 Lab Support 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | SF01S |SSOC Material Stewardship/Measurements | Linear \ 887.56|Hours |
Factors 3620 Hours -2 Lab Managers 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | P170 [OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements | Linear \ 887.56]Hours |
Factors 3620 Hours - 2 Tech Supt 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | so10 [cHEMISTS | SFo1S [SSOC Material Stewardship/Measurements | Linear \ 6,508.75[Hours |
Factors 19910 Hours - 11 Chemists 0.4
0.81727 [SYS 060100] .9285 - Target Adj
[ 750 [STRAIGHT TIME BASE | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear | 11,5538.24[Hours |
Factors 47060 Hours - 26 RRTs 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | M010 [FOREMEN / TEAM LEADS / GROUP L| SF01S |SSOC Material Stewardship/Measurements | Linear \ 88.76Hours |
Factors 3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
| 751 |OVERTIME BASE & PRE. | so10 [cHEMISTS | SF01S |SSOC Material Stewardship/Measurements | Linear \ 488.16|Hours |
Factors 19910 Hours - 11 Chemists 0.1 OT Chemists 0.3
0.81727 [SYS 060100] .9285 - Target Adj
[ 751 |OVERTIME BASE & PRE. | To60 [D&D HAZ REDUC TECH /RISK RED | KF10H |Matl Steward Steel Workers \ Linear \ 1,153.82|Hours |
Factors 47060 Hours - 26 RRTs 0.1 OT RRTs 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | G010 |ADMINISTRATIVE ASSISTANTS | k2765 [Measurements \ Linear | 15,820.58|Dollars
Factors 64526  Dollars - 1 Admin Asst 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
[ A57 |LATA | so10 [cHEMISTS | k2765 [Measurements \ Linear | 36,286.29]Dollars |
Factors 100908 Dollars - 1 Chemist 1.1 OT LATA Chemists 0.4 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
| asc [supPLIES | oooo [NONE | k2765 |Measurements \ Linear | 95,620.78|Dollars |
Factors 390000 Commidities and Supplies 0.3 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 441,002.10|Dollars
Factors 441002 Dollars
[ ESC |ESCALATION | o000 [NONE ZDEPT |No Department Linear | 183,336.80|Dollars |

Factors 183337 Dollars
Line Item T27A - Chemical Control Administrator

BOE ‘H storical Data Source - FMs-004 Labor Hour

Actual s Report
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Activity I D: 1F02E42035 Baseline Cost and Basis of Estimate WBSFilter 1FCB

Activity Filter  * SartsInFY *

Item Desc - B559 Chem cal Control Adninistrator
Breakdown of Hi storical Data:

Item- B559 Chemical Control Adm nistrator

Units - hours

Unit Cost - 151.38

Unit Cost Adjustment factor - No change from FY98
Revised Unit Cost -

Basis for adjustment -

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFES| SF01S |SSOC Material Stewardship/Measurements Linear 27.84|Hours
Factors 136.24 hours 0.25 Reduced Capacity
0.81727 [SYS 060100] .9285 - Target Adj
Activity ID: 1FAH102011 Description: Alternative Laboratory FY01 Cost Risk 4 Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 Modular Rad. Lab Planning 1.00/each EE 0 0 0 180,903 0 180,903 0 180,903

102 Modular Rad. Lab Construction 1.00|each EE 0 0 0 202,152 0 202,152 0 202,152

SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 20,485 20,485 0 20,485
Total for Activity 1FAH102011: 0 0 383,055 20,485 403,540 0 403,540

Line Item 101 - Modular Rad. Lab Planning

BOE Estimator's experience. Initial funding is for the design and feasibility studies for alternative lab platform This requires engineering and nanagenent
support to performanalysis and prepare final plans. Adjustment of .9285 is systemdirected factor to neet mandated budget reducti on.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 99,175.91|Dollars
Factors 1 Is 121350 dollars
0.81727 [SYS 060100] .9285 - Target Adj
| A5H |SUBCONTRACTED SRVS M010 |FOREMEN / TEAM LEADS / GROUP L| K276S [Measurements \ Linear | 81,727.16|Dollars
Factors 1 ea 100000 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item 102 - Modular Rad. Lab Construction

BOE Estimator's experience. Funding is to begin purchasing of facility and required equiprment. Activity includes initial siting costs. Adjustment of .9285 is
systemdirected factor to neet mandated budget reduction.

This estinmate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 99,175.91|Dollars
Factors 121350 Dollars

0.81727 [SYS 060100] .9285 - Target Adj
| ASH |SUBCONTRACTED SRVS M010 |FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements \ Linear | 102,976.20|Dollars
Factors 126000 dollars

0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12,430.12|Dollars
Factors 12430.1 Dollars
[ ESC |ESCALATION | o000 [NONE ZDEPT |No Department \ Linear \ 8,054.79|Dollars |
Factors 8054.8 Dollars
Activity ID: 1FAH102012 Description: Alternative Laboratory FY02 Cost Risk 4 Schedule Risk 4
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Activity I D: 1FAH102012 Baseline Cost and Basis of Estimate WBSFilter 1FCB
Activity Filter  * SartsInFY *
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Modular Rad. Lab Construction 1.00|each EE 0 0 0 749,352 0 749,352 0 749,352
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 113,154 113,154 0 113,154
Total for Activity 1FAH102012: 0 0 749,352 113,154 862,507 0 862,507

Line Item 101 - Modular Rad. Lab Construction

BOE Estimator's experience. Funding is to finalize specifications for purchasing of facility and required equi pnent. Activity includes purchase of facility and
initial siting costs.
Adj ustnent of .9285 is systemdirected factor to nmeet nandated budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |Measurements Linear 490,363.00|Dollars
Factors 600000 dollars for purchase of facility
0.81727 [SYS 060100] .9285 - Target Adj

| A5H |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | K276S |Measurements

Linear | 163,454.30|Dollars

Factors 200000 dollars

0.81727 [SYS 060100] .9285 - Target Adj

[ A5H [SUBCONTRACTED SRVS | M010 |[FOREMEN /TEAM LEADS / GROUP L| K276S |Measurements

\ Linear | 95534.97[Dollars |
Factors 116895 dollars
0.81727 [SYS 060100] .9285 - Target Adj
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 78,136.17|Dollars
Factors 78136.2 Dollars
| EsC |ESCALATION 0000 |NONE ZDEPT |No Department Linear | 35,018.31]Dollars
Factors 35018.3 Dollars
Activity ID:  1FAH102013 Description: Alternative Laboratory FY03 Cost Risk 4 Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Modular Rad. Lab Construction 1.00|each EE 0 0 0 818,406 0 818,406 0 818,406
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 229,171 229,171 0 229,171
Total for Activity 1IFAH102013: 0 0 818,406 229,171 1,047,577 0 1,047,577

Line Item 101 - Modular Rad. Lab Construction

BOE Estimator's experience. Funding is for final installation and siting of alternate |laboratory facility. Adjustment of .9285 is systemdirected factor to neet
mandat ed budget reduction.
This estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K276S |Measurements Linear 735,544.40|Dollars
Factors 900000 dollars
0.81727 [SYS 060100] .9285 - Target Adj

| A5H |SUBCONTRACTED SRVS

M010 |FOREMEN / TEAM LEADS / GROUP L| K276S |Measurements

Linear | 82,86153|Dollars

Factors 101388 dollars

Line Item SYS - Contingency And Escalation
BOE

0.81727 [SYS 060100] .9285 - Target Adj

Resources Cost Element

ll Department

Curve Quantity Units

CON |CONTINGENCY

0000 |NONE ZDEPT |No Department

Linear Dollars

166,411.80

Factors 166412 Dollars
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Activity 1D: 1FAH102013 Baseline Cost and Basis of Estimate 1FCB
SartsInFY *
| ESC |ESCALATION 0000 |[NONE | ZDEPT |No Department Linear 62,759.68|Dollars
Factors 62759.7 Dollars
Report Totals:
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | BurdenCost | Total Cost
Total Total Cost & Escalation Cost
444,206 | 11,636,348 | 8,239,606 | 3,725311| 23,601,266 | 4,511,160 | 28,112,426
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